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Issue Statement 
The Trial Court Facilities Act of 2002 (Sen. Bill 1732) specifies the authority and 
responsibility of the Judicial Council to “[r]ecommend to the Governor and the 
Legislature the projects [that] shall be funded from the State Court Facilities 
Construction Fund.”  In support of this responsibility of the council, the Office of 
Court Construction and Management (OCCM) of the Administrative Office of the 
Courts (AOC) is developing a five-year capital outlay plan for the trial courts. 
 
At its August 2003 meeting, the council approved a procedure, Five-Year Trial 
Court Capital Outlay Plan—Prioritization Procedure and Forms, for prioritizing 
capital outlay projects which are described in 58 court master plans.  The staff of 
the AOC and its consultants have applied the procedure and have developed a 
Total Weighted Score (score) for each proposed project to be initiated during the 
five-year planning period (3Q CY 2005 to 2Q CY 2010).  There are 201 proposed 
projects, with at least one project proposed for each superior court.  The 
application of the procedure and the resulting score for each project is documented 
in two forms (Review of Capital Project – Prioritization, RCP-1 and RCP-2).  A 
sample completed set of RCP forms is provided in Attachment A.  The ranking of 
the proposed projects by score is provided in Attachment B, and the ranking of the 
proposed projects by score, including project descriptions and affected existing 
facilities, is provided in Attachment C.  A summary of the projects, sorted by 
county, is provided in Attachment D, and a summary of total project costs is 



2 

provided in Attachment E.  A list of proposed demonstration projects is included 
in Attachment F.  (These attachments are discussed in the Rationale for 
Recommendation section.  Note that all project cost estimates in the attachments 
and in this report are given in 2002 dollars.) 
 
Recommendation 
(1) AOC staff, on behalf of the council, shall submit to the Department of Finance 
pursuant to AB 1473 a Trial Court Five-Year Capital Outlay Plan consisting of the 
attached ranked list of projects. 
 
(2) AOC staff shall apply the $30.447 million (or the amount funded) requested 
under FY 2004/2005 BCP AOC2 (or follow-on submittal) to the initial phases of 
the attached list of ten demonstration projects. 
 
(3) AOC staff, on behalf of the council, shall submit to the Department of Finance 
a request for inclusion in the FY 2005/2006 Governor’s Budget for funds of 
approximately $30 million to continue the projects included on the attached list of 
ten demonstration projects and to begin initial phases of the first 30 projects on the 
ranked list of projects. 
 
(4) AOC staff shall develop, in consultation with the Department of Finance, a 
broad range of financing alternatives for the proposed projects for consideration of 
the council at a future meeting. 
 
(5) AOC staff shall develop a process for review by the council, or designated 
advisory body, of current facilities that have particular shortcomings that may not 
be uniquely characterized under the Five-Year Trial Court Capital Outlay Plan—
Prioritization Procedure and Forms approved by the council at its August 2003 
meeting. 
 
Rationale for Recommendation 
Summary of Prioritization Procedure and RCP Scoring and Forms 
The prioritization procedure and RCP forms, approved by the council at its August 
2003 meeting, are designed to evaluate a proposed capital project based on the 
nature of the project itself and the shortcomings of existing facilities that are 
addressed or mitigated by the proposed project.  As described in the procedure, the 
measurable needs and identifiable benefits of each project are evaluated for each 
project and recorded on a set of RCP forms.  A sample of a completed set of RCP 
forms is included as Attachment A. 
 
The Total Weighted Score for a project is the weighted average of the sums of the 
needs score and the benefits score of each existing facility affected by the new 
capital project.  Each facility is weighted by its size relative to other facilities 
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affected by the same capital project.  For example, two existing court facilities are 
affected by a capital project.  Facility A is 80,000 square feet and facility B is 
20,000 square feet.  Given this, the Total Weighted Score for the capital project 
will comprise 80 percent of the total score of facility A, and 20 percent of the total 
score of facility B. 
 
The relative proportion of each need and benefit category in the procedure is 
illustrated in the following chart: 
 

Components of Total RCP Score

Overall Physical Condition

Life Safety

ADA

Deficient Courtrooms

Space Shortfall

Increases Flexibility

Improved Adjacencies

Consolidates Operations

Reduces Number of Custody Sites

Services Underserved Area

Vacate Owned Building

Improved Distribution of Court 
Services

Lease Replaced

Reduces Facility Operations Costs

Overall Functional 
Condition

Security: Building

Security: Secure Circulation

Security: Judicial/Staff
Circulation

Benefits
30% of total score

Needs
70% of total score

 
Filters 
Five filters are available to establish additional priority approaches within the 
capital outlay plan.  (The five filters are summarized here and described in more 
detail in Five-Year Trial Court Capital Outlay Plan—Prioritization Procedure 
and Forms.)  Priority Group 1 allows for projects that are needed to accommodate 
new approved judgeships.  Since there are no new approved judgeships, Priority 
Group 1 is not active at this time, but is reserved for future use.  Priority Group 2 
identifies projects that should be done in conjunction with county-funded 
remediation of deficiencies identified during the SB 1732 transfer process and 
negotiations.  Priority Group 2 includes projects from three filters, each of which 
addresses one of the three areas of deficiencies that could affect the transfer of an 
existing facility to the state: seismic deficiency, health and safety deficiency, and 
functional deficiency.  Since no agreements have been reached with any county 
regarding the remediation of SB 1732 deficiencies, no projects are included in 
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Priority Group 2 at this time.  Priority Group 3 identifies demonstration projects 
that should be expedited in the capital outlay process.  (The demonstration projects 
which result from application of this filter are described later in this report.) 
 
Total RCP Score in Relation to Building Type and Condition, and Project 
Type 
There is a relationship between the total RCP score and building type and 
condition, and type of proposed capital project.  A total of 70 percent of the total 
maximum score is comprised of the underlying need score.  Consequently, high 
scoring projects generally are those that replace or improve buildings with high 
underlying need scores.  These buildings are either undersized and in poor 
physical and functional condition with many deficient courtrooms, or are Level 1 
buildings. 
 
“Level 1” building is a term developed by the Task Force on Court Facilities to 
describe court facilities that were not considered by the task force to be viable 
long-term assets for court use.  The task force did not complete a detailed physical 
or functional evaluation of Level 1 buildings because they were not viewed as 
candidates for future capital investment.  Level 1 buildings include: 
 

• Modular buildings, which typically do not have a long useful life. 
 

• Leased facilities, which often result in split operations and may, in the case 
of leases involving courtrooms, be relatively expensive on a per square foot 
basis. 
 

• Minor occupancies of court space in a larger government building, which 
may also result in split operations. 
 

• Records storage facilities, which were not evaluated as part of the RCP 
process. 

 
All Level 1 buildings were assigned all 700 need points based on the presumption 
that these buildings cannot meet long term court needs and should be replaced.   
 
New construction projects generally score higher than renovations for several 
reasons:   
 

• New construction projects often replace buildings that are in very poor 
condition or are Level 1 buildings and thus have high underlying need 
scores.  In addition, Level 1 facilities and buildings in poor condition 
typically score relatively high benefit points, including most or all points 
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for improved court efficiency, points for reduced physical operation costs, 
and points for replacing either a leased or owned facility. 

 
• New construction projects that also consolidate in-custody operations of 

several buildings would also score more benefit points. 
 

• Most buildings affected by renovation projects generally did not score high 
need scores because they are typically in good enough functional or 
physical condition to make renovation cost effective as compared to 
replacement. 
 

• Buildings affected by renovation projects often did not score many benefit 
points.  Few buildings affected by renovation projects scored points for 
reducing physical operations costs, improving adjacencies, increasing 
flexibility for case types, or replacing a leased or owned facility.   
 

• Many renovation projects do not substantially improve or replace all 
building systems with more energy efficient systems and therefore do not 
score points for reducing physical operations costs.  
 

• Many renovation projects capture space presently occupied by a non-court 
or court-related function and use this space for court functions.  These 
projects may or may not result in improved adjacencies or flexibility for 
case types depending on the attributes of the space to be renovated. 

 
Summary of Results of Prioritization Process  
AOC staff and its consultants completed RCP forms for all proposed projects and, 
in mid-December, sent the forms to the affected superior court for review and 
comment.  Preliminary results of the RCP evaluation process were presented to the 
Executive and Planning Committee of the council on January 22, 2004.  
Incorporation of comments received from the superior courts was in process at the 
time of the presentation and the preliminary results did not include all the 
comments from the superior courts.  Incorporation of the comments from the 
superior courts has now been completed.  Comments received from a superior 
court were discussed with that court and appropriate changes were made in the 
RCP scoring and comments sections.  The attached tables reflect the revised RCP 
forms.  
 
The scores and ranking are presented in four attachments to this report.  
Attachment B presents a summary by project name of the ranking of proposed 
projects, sorted by descending score.  Attachment C presents the ranking of 
proposed projects, again sorted by descending score, but including additional 
information on the proposed projects such as a project description and a listing of 
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the existing facilities affected by the proposed project.  Attachment D presents a 
summary of the projects, sorted by county, and gives the total cost of projects 
proposed for the superior court of that county.  Attachment E presents a summary 
of total project costs, sorted by county in descending order of total project costs. 
 
The chart below summarizes the distribution of the RCP scores of the 201 
proposed capital projects that are planned to begin between the third quarter of 
2005 and the second quarter of 2010.  The average RCP score is 384 total points 
for these projects. 
 
Only 19 percent of all projects scored 600 points or higher out of a possible total 
of 1,000 points.  On the other end of the spectrum, 37 percent of all projects 
scored between 0 and 299 points.  A total of 44 percent of all projects scored 
between 300 and 599 points.  Most high scoring projects are replacement projects.  
In fact, new construction projects that replace existing facilities have an average 
total score of 485, while renovation projects scored an average of 276 total points.   
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Discussion of Ranked Projects  
Below is an overview of the ranked project list.  The projects are described in four 
groups of projects totaling approximately one billion dollars per group and one 
group totaling approximately two billion dollars. 
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Projects ranked 1 through 35 ($982 million total cost) 
Construction of the top 35 ranked capital projects will accomplish the following: 
 

• Replace 47 Level 1 buildings (30 percent of approximately 160 Level 1 
buildings), 20 of which are leased facilities. 

 
• Replace or improve 30 buildings in deficient physical or functional 

condition.  These projects will improve operational efficiency and reduce 
physical operations costs. 

 
• Renovate or improve 145 existing deficient courtrooms of 178 total 

courtrooms.  This will improve court operational efficiency and enhance 
security. 

 
• Renovate or expand six existing court facilities to meet current needs.   

 
• Improve access to the courts in 11 court service areas by construction of 

new courthouses or expansion of existing courthouses.    
 

• Improve court operational efficiency by consolidation of court facilities 
affected by 21 projects.  

 
• Reduce justice system operating costs by reduction of custody sites affected 

by 16 projects. 
 
Projects ranked 36 through 72 (37 projects with a total cost of $992 million; 
cumulative total cost of $1,973 million)   
Construction of this group of 37 capital projects will accomplish the following: 
 

• Replace 20 Level 1 buildings for a program total of 42 percent of all Level 
1 buildings. 

 
• Improve 181 existing deficient courtrooms of 292 total courtrooms.  This 

will improve court operational efficiency and enhance security. 
 

• Replace or improve 33 buildings in deficient physical or functional 
condition.  These projects will improve operational efficiency and reduce 
physical operations costs.  

 
• Renovate or expand 12 existing buildings to meet current needs.  This 

includes renovation of several historic courthouses such as the Santa 
Barbara Figueroa Building, Solano Historic Courthouse, Willows 
Courthouse in Glenn County and the Madera Courthouse.   
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• Improve access to the courts in five court service areas by construction of 

new courthouses or expansion of existing courthouses.  
 

• Improve court operational efficiency by consolidation of court facilities 
affected by 24 projects.  

 
• Reduce justice system operating costs by reduction of custody sites affected 

by 16 projects. 
 
Projects ranked 73 through 89 (17 projects with a total cost of $799 million; 
cumulative total cost $2,772 million.) 
Seventeen projects comprise this third group court capital projects which includes 
several large (in excess of $50 million) projects. 
 
Implementing these projects will accomplish the additional following benefits: 
 

• Replace 22 Level 1 buildings for a program aggregate of 56 percent of all 
Level 1 buildings. 

 
• Replace or improve 92 existing deficient courtrooms of 284 total 

courtrooms, for a program total of 418 of 754 total courtrooms affected by 
the projects implemented.  This will improve court operational efficiency 
and enhance security. 

 
• Replace or improve 12 buildings in deficient physical or functional 

condition.  These projects will improve operational efficiency and reduce 
physical operations costs. 

 
• Renovate or expand eight existing buildings to meet current needs.  

 
• Improve access to the courts in two court service areas by construction of 

new courthouses or expansion of existing courthouses.  
 

• Improve court operational efficiency by consolidation of court facilities 
affected by 14 projects.  

 
• Reduce justice system operating costs by reduction of custody sites affected 

by six projects. 
 
Projects ranked 90 through 119 (30 projects with a total cost of $1,216 
million; total cumulative cost of $3,989 million.) 
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Constructing the next group of proposed court capital projects includes 
implementing the $513 million New Flagship Civil and Family Project in 
downtown Los Angeles and several other large projects for the Superior Court of 
Los Angeles County.  Completing these projects will accomplish the following: 
 

• Replace four Level 1 buildings for a program aggregate of 93 Level 1 
buildings replaced, or 58 percent of all Level 1 buildings.   

 
• Replace or improve 88 existing deficient courtrooms of 460 total 

courtrooms, for a program total of 506 of 1,214 total courtrooms affected 
by the projects implemented.  This will improve court operational 
efficiency and enhance security. 

 
• Replace or improve 16 buildings in deficient physical or functional 

condition.  These projects will improve operational efficiency and reduce 
physical operations costs.  

 
• Renovate or expand 19 existing buildings to meet current needs.  

 
• Improve court operational efficiency by consolidation of court facilities 

affected by 15 projects.  
 

• Reduce justice system operating costs by reduction of custody sites affected 
by six projects. 

 
Projects ranked 120 through 201 (82 projects with a total cost of $2,227 
million; total cumulative cost of $6,216 million) 
There are 82 projects that scored 309 or lower total RCP scores.  A total of 28 
projects have RCP scores of 100 or below.  These projects include: 
 

• Renovations to buildings that are relatively new, recently constructed or 
recently renovated.  Newer buildings or those that have been recently 
renovated are generally in better physical and functional condition and have 
nearly adequate space for current operations.  

 
• Projects designed to meet projected future growth.   

 
The 28 projects scoring 100 or below, 18 of which received a score of zero, 
received low RCP points for the following two reasons: 
 

• In some cases the growth only project could not be scored because it does 
not affect an existing facility, such as the proposed new court serving a 
projected developing area of a county.  Examples include the two proposed 
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new courthouses in Riverside County and the New High Desert Courthouse 
in San Bernardino County.  
 

• In other cases, the project could be scored as it affects an existing building, 
but the project proposes construction of an addition for future projected 
judgeships and provides few if any of the nine benefits.  The Addition to 
the Joshua Tree Courthouse in San Bernardino County is an example of this 
type of project.  Any expansion to a relatively new building is often 
designed for projected future growth and scores few total RCP points using 
the adopted methodology. 

 
Demonstration projects 
AOC staff recommends that initial work begin on ten demonstration projects 
which are listed in Attachment F.  Demonstration projects include projects which 
have leveraged funding arrangements, involve cross-jurisdictional courts, 
innovative or unique courthouse design, expeditious project occupancy, or cost-
effective contracting methods.  AOC staff presented a description of the ten 
projects to the Executive and Planning Committee at its meeting on January 22. 
 
Alternative Actions Considered 
None. 
 
Comments From Interested Parties 
The procedure, Five-Year Trial Court Capital Outlay Plan—Prioritization 
Procedure and Forms, provides that the scoring of projects for each superior court 
be sent to the court for review and comment prior to developing the statewide 
plan.  Between December 11 and 18, 2003, the completed RCP forms for the 
proposed projects for each superior court were sent to the court executive officer 
for review and comment.  The comments submitted by a superior court were 
discussed with the court and, where appropriate, changes were made to the RCP 
forms.  In addition to comments on the scoring of specific projects, several courts 
submitted comments related to more generic or policy aspects of the scoring 
process.  These comments are summarized in Attachment G. 
 
Implementation Requirements and Costs 
Development of the trial court capital outlay plan is being performed by AOC staff 
with the assistance of an outside consultant, Jacobs Facilities.   
 
Attachments 
 
Attachment A – Sample of a completed set of RCP forms 
 
Attachment B –Ranking of proposed projects, sorted by descending score 
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Attachment C –Ranking of proposed projects with project descriptions and 
affected existing facilities, sorted by descending score 
 
Attachment D – Summary of projects, sorted by county 
 
Attachment E – Summary of total project costs, sorted by county 
 
Attachment F – Summary of proposed demonstration projects 
 
Attachment G – Summary of comments received on generic or policy aspects of 
the scoring procedure 
 



Attachment A 
 
 
Sample of a completed set of RCP forms 
 
 



FORM RCP-1 REVIEW OF CAPITAL PROJECT – PRIORITIZATION 
Trial Court Facilities Act of 2002 (SB 1732) 

Superior Court of California, County of 
Section 1 – General Information 
A. Project Name  B. Type of Project 

Renovation                    Addition                    New Building  

C. Project Location D. Estimated Total Project Cost (2002 Dollars) 

E. Proposed Project Start F. Proposed Project Completion 

G. Comments 

Form RCP-1 (Version 1 – July 2003)  Page 1 



Form RCP-1 (Version 1 – July 2003)  Page 2 

FORM RCP-1 REVIEW OF CAPITAL PROJECT – PRIORITIZATION 
Trial Court Facilities Act of 2002 (SB 1732) 

Superior Court of California, County of 
Section 2 – Existing facilities 

A. Name of Existing Facility B. Site / 
Building ID 

C. Current 
Facility Area 

E. Facility 
Area / Total 

Area of 
Facilities 

F. Facility Score from 
RCP-2 

G. Weighted Facility 
Score 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

D. Total Area of Facilities  H. Total Weighted Score  
I. Comments (Include discussion of results of application of filters for the existing facilities from Section 5 of Form RCP-2.) 

 



FORM RCP-2 REVIEW OF CAPITAL PROJECT – PRIORITIZATION 
Trial Court Facilities Act of 2002 (SB 1732) 

Superior Court of California, County of 
Section 1 – General Information 
A. Project Name 

Section 2 – Existing facility affected and evaluated on this form.  
If multiple existing facilities are affected, list others under Comments and complete a separate Form RCP-2 for each. 
A. Name of Existing Facility B. Site ID / Building ID 

C. Building Address 

D. Occupancy 
                                                                                                                                Court use only                            Shared use 

E. Is this a Level 1 building in the Task Force on Court Facilities County Report? 
 
                                                                                                                                      Yes                                           No 
F. If building is Level 1, what type? 
 
Modular                    Records Storage only                    Regular leased                   Small court space in larger building 
See Explanation of Forms for directions to complete Section 3 for Level 1 buildings. 
G. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 1  



Section 3 – Scoring of Project Need 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Building Physical Condition 

 Measure TF Rating Rating 
Used Here Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
A. Overall Building 
Physical Condition Score = (100 – Rating Used) / 10    10  100 

B. Life Safety 

Rating Used              Score    
5                            10 
4                            7.5  
3                              5 
2                            2.5 
1                              0 

   4  40 

C. ADA Compliance 

Rating Used              Score    
5                            10 
4                            7.5 
3                              5 
2                            2.5 
1                              0 

   4  40 

D. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 2  



Section 3 – Scoring of Project Need (continued) 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Building Functional Condition 

 Measure TF Rating Rating 
Used Here Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
E. Overall Building 
Functional Condition Score = (100 – Rating Used) / 10    14  140 
F. Security        

1. Judicial/Staff 
Circulation Score = 10 – Rating Used    4  40 

2. Secure 
Circulation Score = 10 – Rating Used    4  40 

3. Building 
Security Score = 10 – Rating Used    4  40 

G. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 3  



Section 3 – Scoring of Project Need (continued) 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Courtroom Condition 

 Measure 
No. of 

Deficient 
Courtrooms 

Total 
Existing 

Courtrooms 
Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 

H. Current deficient 
Courtrooms 

Score = (No. of Deficient 
Courtrooms/Total Existing 
Courtrooms) x 10 

   10  100 

I. Comments 

Space Shortfall 

 Measure 
Current 
Facility 
Area 

Guidelines 
Area Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
J. Current space 
available vs. space 
required by 
Guidelines 

Score = (1– Current Facility 
Area/Guidelines Area) x 10    16  160 

 K. Comments 

L. Total Needs Score  700 

 

Form RCP-2 (Version 1 – July 2003)  Page 4  



 
Section 4 – Scoring of Project Benefits 
Improved Operational Efficiency for the Court 
 Measure Score Weight Weighted 

Score 
Maximum Weighted 

Score 
A. Project significantly 
increases flexibility for 
case types 

Score = 10 for Yes; Score = 0 for No  2  20 

B. Essential adjacencies 
among functions are 
improved by project 

Score = 10 for Yes; Score = 0 for No  4  40 

C. Project combines 
court operations Score = 10 for Yes; Score = 0 for No  4  40 

D. Comments 

Improved Operational Efficiency for the Criminal Justice System 
E. Project reduces 
number of custody sites Score = 10 for Yes; Score = 0 for No  3  30 

F. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 5  



Section 4 – Scoring of Project Benefits (continued) 
Improved Access to Justice 
G. Project improves 
service to underserved 
population areas 

Score = 10 for Yes; Score = 0 for No   4  40 

H. Project improves 
distribution of facilities 
relative to population 
concentration 

Score = 10 for Yes; Score = 0 for No  4  40 

I. Comments 

Improved Facility Operational Efficiency 
J. Project achieves 
reduced physical 
operations cost 

Score = 10 for Yes; Score = 0 for No  3  30 

K. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 6  



Section 4 – Scoring of Project Benefits (continued) 
Asset Management 
L. Project replaces 
leased facility Score = 10 for Yes; Score = 0 for No  3  30 
M. Project proposes 
leaving existing owned 
facility 

Score = 10 for Yes; Score = 0 for No  3  30 

N. Comments 

O. Total Benefits Score  300 

P. Total Needs and Benefits Score  1000 

 

Form RCP-2 (Version 1 – July 2003)  Page 7  



 
Section 5 -– Application of Filters 
Growth 

A. Is project required to accommodate approved new judgeships from the Judicial 
Council’s list of 150 proposed judgeships? Yes, judgeships approved               

 No, judgeships not yet approved, but 
project accommodates                    

 No                                                    
B. Comments 

C. Move to Priority Group 1? Yes        No 
Seismic Evaluation  (To be determined as part of SB1732 transfer process.) 

D. Is the current facility rated Level V or higher? Yes        No        Not yet determined  
E. If rated Level V or higher, has an agreement been reached with the county on 
resolution of the seismic deficiency? Yes        No        Not yet determined  

F. Does the resolution of the seismic deficiency require major renovation such that non-
seismic improvements should be performed at the same time? Yes        No        Not yet determined  

G. Comments 

H. Move to Priority Group 2? Yes        No        Not yet determined  

Form RCP-2 (Version 1 – July 2003)  Page 8  



Section 5 -– Application of Filters (continued) 
Health and Safety Evaluation  (To be determined as part of SB1732 transfer process.) 

I. Is the current facility deficient (for transfer) due to Health and Safety issues? Yes        No        Not yet determined  
J. If rated deficient for transfer, has an agreement been reached with the county on 
resolution of the deficiency? Yes        No        Not yet determined  

K. Comments 

L. Move to Priority Group 2? Yes        No        Not yet determined  
Functional Evaluation  (To be determined as part of SB1732 transfer process.) 

M. Does the current facility have “Deficiencies that in their totality are significant to the 
functionality of the facility”? Yes        No        Not yet determined  

N. If rated functionally deficient for transfer, has an agreement been reached with the 
county on resolution of the deficiency? Yes        No        Not yet determined  

O. Comments 

P. Move to Priority Group 2? Yes        No        Not yet determined  

Form RCP-2 (Version 1 – July 2003)  Page 9  



Form RCP-2 (Version 1 – July 2003)  Page 10  

Section 5 -– Application of Filters (continued) 
Demonstration Project 
Q. Comments 

R. Move to Priority Group 3? Yes        No        Not yet determined  

Section 6 -– Summary 
                Total Needs and Benefits Score   

Priority Groups 
Priority Group 1                Yes        No  
Priority Group 2                Yes        No       Not yet determined  
Priority Group 3                Yes        No       Not yet determined 

Section 7 -– Signatures 
Originator 
Print Name 
 

Signature Date 
 

Reviewer 
Print Name 
 

Signature Date 
 

 



FORM RCP-2 REVIEW OF CAPITAL PROJECT – PRIORITIZATION 
Trial Court Facilities Act of 2002 (SB 1732) 

Superior Court of California, County of 
Section 1 – General Information 
A. Project Name 

Section 2 – Existing facility affected and evaluated on this form.  
If multiple existing facilities are affected, list others under Comments and complete a separate Form RCP-2 for each. 
A. Name of Existing Facility B. Site ID / Building ID 

C. Building Address 

D. Occupancy 
                                                                                                                                Court use only                            Shared use 

E. Is this a Level 1 building in the Task Force on Court Facilities County Report? 
 
                                                                                                                                      Yes                                           No 
F. If building is Level 1, what type? 
 
Modular                    Records Storage only                    Regular leased                   Small court space in larger building 
See Explanation of Forms for directions to complete Section 3 for Level 1 buildings. 
G. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 1  



Section 3 – Scoring of Project Need 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Building Physical Condition 

 Measure TF Rating Rating 
Used Here Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
A. Overall Building 
Physical Condition Score = (100 – Rating Used) / 10    10  100 

B. Life Safety 

Rating Used              Score    
5                            10 
4                            7.5  
3                              5 
2                            2.5 
1                              0 

   4  40 

C. ADA Compliance 

Rating Used              Score    
5                            10 
4                            7.5 
3                              5 
2                            2.5 
1                              0 

   4  40 

D. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 2  



Section 3 – Scoring of Project Need (continued) 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Building Functional Condition 

 Measure TF Rating Rating 
Used Here Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
E. Overall Building 
Functional Condition Score = (100 – Rating Used) / 10    14  140 
F. Security        

1. Judicial/Staff 
Circulation Score = 10 – Rating Used    4  40 

2. Secure 
Circulation Score = 10 – Rating Used    4  40 

3. Building 
Security Score = 10 – Rating Used    4  40 

G. Comments 

Form RCP-2 (Version 1 – July 2003)  Page 3  



Section 3 – Scoring of Project Need (continued) 
Scoring is based on the Task Force on Court Facilities rating as modified by the Master Plan. 
Courtroom Condition 

 Measure 
No. of 

Deficient 
Courtrooms 

Total 
Existing 

Courtrooms 
Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 

H. Current deficient 
Courtrooms 

Score = (No. of Deficient 
Courtrooms/Total Existing 
Courtrooms) x 10 

   10  100 

I. Comments 

Space Shortfall 

 Measure 
Current 
Facility 
Area 

Guidelines 
Area Score Weight Weighted 

Score 
Maximum 
Weighted 

Score 
J. Current space 
available vs. space 
required by 
Guidelines 

Score = (1– Current Facility 
Area/Guidelines Area) x 10    16  160 

 K. Comments 

L. Total Needs Score  700 
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Section 4 – Scoring of Project Benefits 
Improved Operational Efficiency for the Court 
 Measure Score Weight Weighted 

Score 
Maximum Weighted 

Score 
A. Project significantly 
increases flexibility for 
case types 

Score = 10 for Yes; Score = 0 for No  2  20 

B. Essential adjacencies 
among functions are 
improved by project 

Score = 10 for Yes; Score = 0 for No  4  40 

C. Project combines 
court operations Score = 10 for Yes; Score = 0 for No  4  40 

D. Comments 

Improved Operational Efficiency for the Criminal Justice System 
E. Project reduces 
number of custody sites Score = 10 for Yes; Score = 0 for No  3  30 

F. Comments 
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Section 4 – Scoring of Project Benefits (continued) 
Improved Access to Justice 
G. Project improves 
service to underserved 
population areas 

Score = 10 for Yes; Score = 0 for No   4  40 

H. Project improves 
distribution of facilities 
relative to population 
concentration 

Score = 10 for Yes; Score = 0 for No  4  40 

I. Comments 

Improved Facility Operational Efficiency 
J. Project achieves 
reduced physical 
operations cost 

Score = 10 for Yes; Score = 0 for No  3  30 

K. Comments 
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Section 4 – Scoring of Project Benefits (continued) 
Asset Management 
L. Project replaces 
leased facility Score = 10 for Yes; Score = 0 for No  3  30 
M. Project proposes 
leaving existing owned 
facility 

Score = 10 for Yes; Score = 0 for No  3  30 

N. Comments 

O. Total Benefits Score  300 

P. Total Needs and Benefits Score  1000 
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Section 5 -– Application of Filters 
Growth 

A. Is project required to accommodate approved new judgeships from the Judicial 
Council’s list of 150 proposed judgeships? Yes, judgeships approved               

 No, judgeships not yet approved, but 
project accommodates                    

 No                                                    
B. Comments 

C. Move to Priority Group 1? Yes        No 
Seismic Evaluation  (To be determined as part of SB1732 transfer process.) 

D. Is the current facility rated Level V or higher? Yes        No        Not yet determined  
E. If rated Level V or higher, has an agreement been reached with the county on 
resolution of the seismic deficiency? Yes        No        Not yet determined  

F. Does the resolution of the seismic deficiency require major renovation such that non-
seismic improvements should be performed at the same time? Yes        No        Not yet determined  

G. Comments 

H. Move to Priority Group 2? Yes        No        Not yet determined  
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Section 5 -– Application of Filters (continued) 
Health and Safety Evaluation  (To be determined as part of SB1732 transfer process.) 

I. Is the current facility deficient (for transfer) due to Health and Safety issues? Yes        No        Not yet determined  
J. If rated deficient for transfer, has an agreement been reached with the county on 
resolution of the deficiency? Yes        No        Not yet determined  

K. Comments 

L. Move to Priority Group 2? Yes        No        Not yet determined  
Functional Evaluation  (To be determined as part of SB1732 transfer process.) 

M. Does the current facility have “Deficiencies that in their totality are significant to the 
functionality of the facility”? Yes        No        Not yet determined  

N. If rated functionally deficient for transfer, has an agreement been reached with the 
county on resolution of the deficiency? Yes        No        Not yet determined  

O. Comments 

P. Move to Priority Group 2? Yes        No        Not yet determined  
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Section 5 -– Application of Filters (continued) 
Demonstration Project 
Q. Comments 

R. Move to Priority Group 3? Yes        No        Not yet determined  

Section 6 -– Summary 
                Total Needs and Benefits Score   

Priority Groups 
Priority Group 1                Yes        No  
Priority Group 2                Yes        No       Not yet determined  
Priority Group 3                Yes        No       Not yet determined 

Section 7 -– Signatures 
Originator 
Print Name 
 

Signature Date 
 

Reviewer 
Print Name 
 

Signature Date 
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

1 920 Plumas Portola/Loyalton-New Branch Court $1,785,675 $1,785,675
2 890 Merced Downtown Merced Phase II $32,018,620 $33,804,295
3 840 Contra Costa New Juvenile Court $10,195,982 $44,000,277
4 829 Fresno New Regional Justice Cent & 7 New Serv Cent $42,865,267 $86,865,544
5 820 Fresno New Clovis Court $21,109,006 $107,974,550
6 820 Mono Mammoth Lakes- New- Phase I $10,684,034 $118,658,584
7 800 Humboldt Juvenile Delinquency Court $2,408,908 $121,067,492
8 800 Merced Los Banos Phase I $10,927,002 $131,994,494
9 800 Riverside W Reg-Valley Ct Phase 1 $16,995,850 $148,990,344
10 772 San Benito New Courthouse - Phase I $18,936,068 $167,926,412
11 770 Napa Renovate Juvenile Hall $2,429,379 $170,355,791
12 770 Santa Barbara South Juvenile Court Replacement $3,197,000 $173,552,791
13 750 Siskiyou Service Centers-Phase III $4,060,000 $177,612,791
14 746 San Joaquin Manteca/Tracy- New- Phase I $33,701,600 $211,314,391
15 739 Placer Phase 1 - New Tahoe New Court & Parking $7,796,583 $219,110,974
16 730 Imperial Winterhaven- Remodel $371,476 $219,482,450
17 727 Los Angeles SE-Phase 1-New SE Courthouse $66,803,395 $286,285,845
18 725 Calaveras Phase I - New Courthouse $18,570,673 $304,856,518
19 724 Madera Phase II - New Courthouse & Parking Structure $82,360,352 $387,216,870
20 718 Placer Phase 2 - South Placer $10,724,375 $397,941,245
21 718 Yolo New Downtown Ct & Parking Structure $76,767,185 $474,708,430
22 714 Siskiyou New Yreka-Phase I $19,085,142 $493,793,572
23 708 Lassen Susanville - New Courthouse $26,163,423 $519,956,995
24 705 Orange Harbor Justice Center: Laguna Niguel -Phase 1 $32,310,000 $552,266,995
25 700 Imperial Calexico- Addition $3,366,243 $555,633,238
26 667 Santa Clara New Family Resources Ct $107,178,851 $662,812,089
27 666 Amador New Courthouse $18,210,288 $681,022,377
28 660 Santa Barbara Lewellen Justice Center Addition-Phase 1 $23,235,624 $704,258,001
29 653 El Dorado Placerville Phase I $25,466,910 $729,724,911
30 652 Los Angeles JDel-New Juv Courthouse $50,334,134 $780,059,045
31 634 San Bernardino New San Bernardino Courthouse Phase 1 $84,027,212 $864,086,257
32 633 Contra Costa Antioch Court $44,915,403 $909,001,660
33 633 San Joaquin Lodi- New- Phase I $15,309,720 $924,311,380
34 629 Imperial El Centro- New Family Court $14,850,977 $939,162,357
35 623 Tulare South Justice Center $42,340,000 $981,502,357
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

36 617 San Luis Obispo SLO-1-Procure Kimball Site/Build East Wing $37,444,074 $1,018,946,431
37 604 San Diego Phase 1-New Central Courthouse $224,228,250 $1,243,174,681
38 597 Mono Bridgeport - Remodel Rear Modular $500,000 $1,243,674,681
39 596 Mendocino New Courthouse in Ukiah $21,639,196 $1,265,313,877
40 592 Tehama Red Bluff- New - Phase I $11,767,941 $1,277,081,818
41 590 Alpine Markleeville-New $4,866,949 $1,281,948,767
42 588 Sutter Yuba City- New- Phase I $37,507,229 $1,319,455,996
43 585 Humboldt Garberville Court $4,001,578 $1,323,457,574
44 579 Lake New Northlake - Phase I $20,432,535 $1,343,890,109
45 569 Sierra Downieville Phase I $5,176,908 $1,349,067,017
46 568 San Bernardino Addition & Renovation at Needles City Hall $2,422,774 $1,351,489,791
47 566 Plumas Quincy- New Courthouse $15,817,346 $1,367,307,137
48 564 Kern Phase 1 - South/Taft $7,181,000 $1,374,488,137
49 558 Yolo Juvenile Delinquency Ct $4,336,334 $1,378,824,471
50 550 Tuolumne Sonora Phase I - New $27,553,783 $1,406,378,254
51 549 Monterey Salinas Court Augmentation and Phase 2 $22,946,648 $1,429,324,902
52 548 Santa Barbara Figueroa Building - New and Renovation $24,672,000 $1,453,996,902
53 544 Contra Costa North Concord Court $56,824,221 $1,510,821,123
54 544 Kern Phase 2 - East/Mojave $11,271,000 $1,522,092,123
55 541 Butte Chico Courthouse $15,515,952 $1,537,608,075
56 541 Stanislaus Turlock Phase I $23,655,430 $1,561,263,505
57 537 Mariposa Phase I - New Court Facility $12,808,552 $1,574,072,057
58 534 Sacramento Phase 1-Juvenile Justice Cent Interior Expan $3,373,056 $1,577,445,113
59 527 Solano Phase F2: Old Solano Historic Courthouse reno $12,076,075 $1,589,521,188
60 526 Madera Phase I - Remodel Main Madera $5,068,342 $1,594,589,530
61 525 Glenn Willows Phase I $9,147,768 $1,603,737,298
62 519 Sonoma Phase 2 - New Criminal Ct $88,517,981 $1,692,255,279
63 518 Santa Clara North County New Courthouse $51,792,488 $1,744,047,767
64 514 Inyo New Bishop Facility $7,676,000 $1,751,723,767
65 510 Solano Hall of Justice/Law & Justice Cen Renovations $2,591,113 $1,754,314,880
66 506 Nevada Nevada City Phase I $37,251,379 $1,791,566,259
67 499 Kern Phase 1 - East/Ridgecrest $6,914,000 $1,798,480,259
68 498 Fresno New Juvenile Delinquency $24,845,564 $1,823,325,823
69 496 Shasta New Shasta Courthouse & Parking Structure $79,001,731 $1,902,327,554
70 490 Humboldt New Humboldt Court $64,242,150 $1,966,569,704
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

71 489 San Diego Phase 1-Meadowlark Juv Ct $12,220,500 $1,978,790,204
72 488 Santa Cruz New-Phase I $12,548,000 $1,991,338,204
73 477 Santa Barbara Renovation of Anacapa Building $3,308,000 $1,994,646,204
74 477 Sonoma Phase 3 - Main Civil/Family Ct $81,404,563 $2,076,050,767
75 469 San Mateo Northern Branch- Addition & Refurbish $7,337,500 $2,083,388,267
76 457 Mariposa Phase II - Renovate Existing $51,350 $2,083,439,617
77 456 Solano Phase F3, Hall of Justice Replacement Project $43,097,306 $2,126,536,923
78 450 Alameda Phase 1 - Wiley W. Manuel Courthouse Addition $73,154,186 $2,199,691,109
79 450 Marin New Courthouse North Wing $42,735,356 $2,242,426,465
80 448 Tulare North Justice Center $92,685,600 $2,335,112,065
81 445 Sacramento Phase 2-New Criminal Courts Building $155,650,299 $2,490,762,364
82 440 Los Angeles MH-New Mental Health CtHse $20,939,643 $2,511,702,007
83 440 San Diego Phase 1-New Traffic/Small Claims Ct $28,249,000 $2,539,951,007
84 431 Riverside W Reg-Historic Cths Misc. Improvements $3,575,000 $2,543,526,007
85 430 Santa Clara Consolidate Central Traffic & Small Claims $34,837,997 $2,578,364,004
86 427 San Diego Phase 1-N.County Regional Ctr $53,963,025 $2,632,327,029
87 424 Monterey Monterey / Ft Ord Replacement Court $39,126,654 $2,671,453,683
88 424 Sacramento Phase 1-New Court Administration Building $38,098,369 $2,709,552,052
89 421 Kern Phase 2 - Dwntwn Bakersfield $59,631,000 $2,769,183,052
90 421 Los Angeles JDel-East Lake ReConstructn $24,873,301 $2,794,056,353
91 420 Los Angeles C-New C. LA Flagship Civil and Family $513,041,696 $3,307,098,049
92 419 San Mateo Central Branch- Addition & Refurbish $3,440,000 $3,310,538,049
93 417 Imperial El Centro Court- Phase- I Remodel $12,102,483 $3,322,640,532
94 417 Los Angeles S-New S. Criminal Courthouse $126,349,364 $3,448,989,896
95 411 Modoc Expand & Renovate BJC $3,880,000 $3,452,869,896
96 410 San Joaquin Stockton- New- Phase I $49,313,800 $3,502,183,696
97 410 Solano Phase F4: Renovate old school $15,140,122 $3,517,323,818
98 409 Kern Phase 3 - Dwntwn Bakersfield $14,927,000 $3,532,250,818
99 404 Yuba New Courthouse $31,829,707 $3,564,080,525
100 389 Lake New Southlake - Phase I $8,322,230 $3,572,402,755
101 387 Imperial El Centro Court-Phase II- Remodel $1,356,792 $3,621,371,803
102 387 Imperial El Centro Court- Phase III- Addition $47,612,256 $3,620,015,011
103 384 Los Angeles S-New Long Beach Courthouse $44,497,709 $3,665,869,512
104 383 Riverside Desert Reg-Indio Juv Phase 1 $10,325,900 $3,676,195,412
105 382 Nevada New Truckee Courthouse $13,001,533 $3,689,196,945
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

106 380 San Joaquin Stockton- Renovation- Phase II $21,622,500 $3,710,819,445
107 373 Kings Hanford- New - Phase HI $54,279,930 $3,765,099,375
108 372 Tehama Red Bluff- New - Phase II $6,860,411 $3,771,959,786
109 369 Los Angeles N-Lancaster Renovation $3,155,676 $3,775,115,462
110 367 Trinity Weaverville- New Courthouse $7,181,377 $3,782,296,839
111 364 Sonoma Phase 1 - HOJ Remodel $6,321,592 $3,788,618,431
112 362 Los Angeles E-Phase 2-New Criminal $46,705,569 $3,835,324,000
113 357 Los Angeles NC-New N.C. Courthouse $56,570,126 $3,891,894,126
114 347 Stanislaus Modesto Phase I $21,300,000 $3,913,194,126
115 344 San Mateo Southern Branch- Renovation- Phase I $30,213,750 $3,943,407,876
116 343 Humboldt Hoopa Court $3,714,886 $3,947,122,762
117 338 San Mateo Juvenile Branch- Addition $1,125,000 $3,948,247,762
118 316 Fresno Renovate Fresno County Courthouse $40,187,536 $3,988,435,298
119 309 Kern Phase 1 - Dwntwn Bakersfield $438,000 $3,988,873,298
120 309 Orange North Justice Center $30,350,000 $4,019,223,298
121 309 Stanislaus Modesto Phase II $21,300,000 $4,040,523,298
122 307 Santa Barbara Renovation of Jury Assembly Building $351,000 $4,040,874,298
123 306 Los Angeles SW-Airport Renovation $6,532,540 $4,047,406,838
124 305 Fresno Renovate Exist Juvenile Dependency $3,541,616 $4,050,948,454
125 305 Placer New Auburn Courthouse & Parking $23,357,625 $4,074,306,079
126 302 Los Angeles NW-Van Nuys E. Renovation $33,756,101 $4,108,062,180
127 296 Santa Clara Central Criminal & Juvenile Delinquency Court $109,996,255 $4,218,058,435
128 295 Los Angeles W-Santa Monica Renovation $17,710,275 $4,235,768,710
129 293 Alameda Renovation of Hayward Hall of Justice $8,165,920 $4,243,934,630
130 288 San Francisco Phase I - New Family Court $53,876,846 $4,297,811,476
131 284 Fresno Federal Courthouse $34,111,808 $4,331,923,284
132 284 San Diego Phase 1-Ramona Branch Ct $110,500 $4,332,033,784
133 282 Nevada Truckee Renovation $225,000 $4,332,258,784
134 278 Riverside Mid-Cnty Reg-Temecula Phase 1 $11,347,200 $4,343,605,984
135 276 Sacramento Phase 1-Gordon D. Schaber Renovation $13,120,471 $4,356,726,455
136 275 Orange Central Justice Center - Phase 1 $91,136,000 $4,447,862,455
137 271 Riverside W Reg-Corona Ct Phase 1 $9,812,210 $4,457,674,665
138 271 San Diego Phase 1-S.County Regional Ctr $75,903,200 $4,533,577,865
139 265 Los Angeles NC-Burbank Renovation $4,926,797 $4,538,504,662
140 263 Kern Phase 1 - North/Delano $11,602,000 $4,550,106,662
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

141 255 Santa Clara Renovate Central Civil Cts $67,104,414 $4,617,211,076
142 252 Riverside Mid-Cnty Reg-Banning Phase 1 $18,764,150 $4,635,975,226
143 248 Del Norte Crescent City- Addition- Phase I $13,924,256 $4,649,899,482
144 245 Ventura New East County Courthouse $60,295,103 $4,710,194,585
145 243 San Diego Phase 1-E.County Regional Ctr $41,407,900 $4,751,602,485
146 239 Orange Harbor Justice Center: Newport Beach $7,774,000 $4,759,376,485
147 236 Los Angeles SE-Phase 2-New SE Courthse $29,078,824 $4,788,455,309
148 234 Los Angeles NE-Pasadena Main Expansion $24,984,543 $4,813,439,852
149 227 Riverside W Reg-Riverside Juv Ct Phase 1 $10,372,375 $4,823,812,227
150 223 Los Angeles W-New W. Criminal Courthouse $84,259,986 $4,908,072,213
151 222 San Bernardino Renovation at Joshua Tree Courthouse $2,116,560 $4,910,188,773
152 215 Los Angeles E-El Monte Renovation $20,170,187 $4,930,358,960
153 213 Kings Hanford- Security Upgrade- Phase RI $217,950 $4,930,576,910
154 204 Los Angeles E-Phase 1-New E. Criminal $89,413,349 $5,019,990,259
155 195 Riverside Desert Reg-Larsen Justice Ct Phase 1 $100,639,900 $5,120,630,159
156 187 Los Angeles SW-Torrance Renovation $17,246,824 $5,137,876,983
157 184 Colusa Phase C1-North Section, New $8,959,808 $5,146,836,791
158 184 Los Angeles E-Pomona S. Renovation $18,515,018 $5,165,351,809
159 181 San Bernardino Rancho Cucamonga Courthouse Addition Phase 1 $26,200,426 $5,191,552,235
160 174 Los Angeles C-New C. LA Criminal $99,094,050 $5,290,646,285
161 166 Kern Phase 1 - East/Lake Isabella $65,000 $5,290,711,285
162 163 Los Angeles SC-New SC Courthouse $41,970,181 $5,332,681,466
163 156 Riverside Mid-Cnty Reg-Hemet Ct Phase 1 $10,411,700 $5,343,093,166
164 149 Riverside Desert Reg-Palm Springs Ct Phase 1 $4,692,800 $5,347,785,966
165 131 Riverside Desert Reg-Blythe Ct Phase 1 $14,908,300 $5,362,694,266
166 123 Ventura Hall of Justice & Parking Structure $34,089,801 $5,396,784,067
167 120 Los Angeles NE-Alhambra Expansion $30,360,670 $5,427,144,737
168 120 Los Angeles NE-Alhambra Renovation $8,938,286 $5,436,083,023
169 117 Fresno North Jail Annex Renovation $2,062,122 $5,438,145,145
170 112 Los Angeles C-Metropolitan $27,425,865 $5,465,571,010
171 111 Los Angeles SE-Whittier Renovation $8,022,099 $5,473,593,109
172 111 San Francisco Phase II - Renovate Civic Cntr $1,041,388 $5,474,634,497
173 106 Los Angeles SC-Compton Renovation $19,023,101 $5,493,657,598
174 100 San Diego Phase 1-Hall of Justice $1,300,000 $5,494,957,598
175 94 Los Angeles C-Foltz Criminal Justice Center $58,562,913 $5,553,520,511
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RCP Scores of Proposed Capital Projects
Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost Cumulative Total

176 80 Los Angeles JD-New Juvenile Dependency $72,083,715 $5,625,604,226
177 75 Sacramento Phase 1-Carol Miller Just Cen Interior Expan $12,656,208 $5,638,260,434
178 68 Los Angeles SE-Bellflower Renovation $3,812,225 $5,642,072,659
179 63 Riverside W Reg-Hall of Justice Phase 1 $18,127,200 $5,660,199,859
180 58 Tulare Juvenile Center Phase I $1,524,500 $5,661,724,359
181 46 Riverside Mid-Cnty Reg-SW Justice Center Phase 1 $86,338,300 $5,748,062,659
182 40 Riverside W Reg-Family Law Ct Phase 1 $17,417,800 $5,765,480,459
183 16 Los Angeles NV-San Fernando Renovation $6,996,708 $5,772,477,167
184 0 Fresno New Civil & Traffic Courthouse & Pkg Struct B $77,152,711 $5,849,629,878
185 0 Fresno New Criminal Courthouse & Pkg Structure A $94,904,034 $5,944,533,912
186 0 Glenn Willows Phase II $7,262,101 $5,951,796,013
187 0 Kern Phase 2 - South/TBD $7,126,000 $5,958,922,013
188 0 Los Angeles N-Phase 1-Antonovich $3,854,006 $5,962,776,019
189 0 Los Angeles NV-Chatsworth Renovation $4,912,491 $5,967,688,510
190 0 Merced Downtown Merced Phase III $21,057,360 $5,988,745,870
191 0 Orange East Justice Center - Option A $43,953,000 $6,032,698,870
192 0 Placer Phase 3 - South Placer & Parking Structure $21,506,250 $6,054,205,120
193 0 Riverside W Reg-New Riverside Civil Phase 1 $39,482,900 $6,093,688,020
194 0 Riverside Mid-Cnty Reg-New Civil Ct Phase 1 $25,865,400 $6,119,553,420
195 0 Sacramento Phase 1-Wm Ridgeway Family Rel Crt Expansion $5,138,215 $6,124,691,635
196 0 San Benito Courthouse Phase II Addition $7,808,024 $6,132,499,659
197 0 San Bernardino Juvenile Dependency Court Addition $22,893,040 $6,155,392,699
198 0 San Bernardino Addition to Joshua Tree Courthouse $7,686,519 $6,163,079,218
199 0 San Diego Phase 1-New E. Mesa Juv Ct $7,762,400 $6,170,841,618
200 0 Stanislaus Juvenile Hall Expansion A $2,340,000 $6,173,181,618
201 0 Ventura New West Court Facility $42,755,538 $6,215,937,156
Total $6,215,937,156
Average 386
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Ranking of proposed projects with project descriptions and affected existing facilities, 
sorted by descending score 
 
 



Office of Court Construction and Management 
Administrative Office of the Courts

Trial Court Five-Year Capital Outlay Plan
Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Portola/Loyalton-New Branch Court

Renovation

Addition

New Building

Project  Cost $1,785,675

Start Date Q1 2007

Completion Date Q2 2009Total Weighted Project Score 920

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Plumas

Current Facility 
Area (GSF)

Project Description:

The proposed new facility replaces one deficient courtroom in the Portola Branch court. The facility is envisioned to provide court services to the Sierra 
Valley area, which includes area in both Plumas and Sierra Counties.  Both jurisdictions serve remote areas close to the county border. Building a joint 
project will save both jurisdictions on court operations, facilities operations and construction investment.  The Sierra County portion of the Sierra Valley is 
the population center of Sierra County and has virtually no court services presently.

The proposed branch court will require 5,405 BGSF and 20 parking spaces. The only site selection requirement for this facility will be easy accessibility 
from Quincy and the eastern portions of the county. This means the facility should be located on State Road 70. The combination of facility and surface 
parking suggests an approximate site of 1 acre.

Some of the advantages mentioned by the master plan, are that the new project:  
· Meets the Trial Court Facilities Guidelines
· Improves court functionality and physical operations
· Provides adequate courthouse parking and security
· Creates room for expansion. 

Portola Court Facility (B1) 700 220920 1,143
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Downtown Merced Phase II

Renovation

Addition

New Building

Project  Cost $32,018,620

Start Date Q3 2006

Completion Date Q3 2010Total Weighted Project Score 890

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Merced

Current Facility 
Area (GSF)

Project Description:

The new Downtown Merced court complex will be constructed across the street from the existing courthouse in four phases.  The new building will be the 
main courthouse in Merced County and will hear all case types.  The project is being designed by the county and will begin construction of the first phase 
in 2005 providing seven new courtrooms.  With the exception of the Muni Criminal Courts, all existing court facilities will be relocated into the first phase 
building.

This project is the second phase of the new Downtown Merced Courthouse and will provide 11 more of the total 18 courtrooms, replacing the current 
Muni Criminal Court that is attached to the existing main jail.  This building will also accommodate the five new judgeships from the Judicial Council’s list 
of 150 judgeships. 

Muni Criminal Courts (A7) 700 190890 2,395
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Juvenile Court

Renovation

Addition

New Building

Project  Cost $10,195,982

Start Date Q4 2005

Completion Date Q1 2009Total Weighted Project Score 840

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Contra Costa

Current Facility 
Area (GSF)

Project Description:

Replacement of the existing juvenile courtroom now on the site of the existing juvenile hall.  The existing juvenile courtroom is an extremely undersized 
and dysfunctional facility.  The new juvenile court will be located at the newly constructed juvenile hall outside Martinez in a population center and will 
provide approximately 23,300 BGSF of additional space.  Juvenile delinquency cases will be heard in two non-jury courtrooms that will be directly 
connected to the juvenile hall to mitigate the need for transportation of in-custody juveniles. 

Juvenile Hall (B1) 700 140840 1,020
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Regional Justice Cent & 7 New Serv Cent

Renovation

Addition

New Building

Project  Cost $42,865,267

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 829

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The first component of this proposed capital project is a new Regional Justice Center in the vicinity of Selma to consolidate the operations of seven 
existing courts.  All court functions, including in-custody functions, will take place in the new building.  It will replace six leased and one county-owned 
facilities.  All are severely deficient from an operational, security and accessibility standpoint.  The initial phase will have nine courtsets, with four 
additional courtsets to be provided when required at a later date.  The City of Selma is one of the fastest growing cities in the County, and public 
representatives are very enthusiastic about the possibility of a new, regional courthouse in their city.

The second component of this project is the construction of seven new service centers in each of the towns that currently have a court that will be 
consolidated into the new Regional Justice Center:  Coalinga, Fowler, Kerman, Kingsbury, Sanger and Reedley.  This project also will also create a 
service center in Firebaugh, in which the court is being consolidated with the main Fresno Courthouse.  The service centers will not provide judicial 
proceedings. 

Coalinga Court- Level 1 Survey Only (J1) 700 190890 3,715

Firebaugh Court- Level 1 Survey Only (K1) 700 60760 1,272

Fowler Court- Level 1 Survey Only (N1) 700 190890 704

Kerman Court-Level 1 Survey Only (L1) 700 190890 2,400

Kingsburg Court- Level 1 Survey Only (M1) 700 190890 4,875

Reedley Court (F1) 409 190599 3,621

Selma Court- Level 1 Survey Only (I1) 700 190890 2,585

Sanger Court- Level 1 Survey Only (H1) 700 190890 800
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Clovis Court

Renovation

Addition

New Building

Project  Cost $21,109,006

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 820

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

By the year 2022, five court sets will be required in Clovis.  The current site in Clovis has limited growth potential.  The projected requirements for court 
operations in Clovis are best met through the construction of a new facility on an independent site.  This involves pre-investment for year 2022 
requirements. 

Clovis Court- Level 1 Survey Only (G1) 700 120820 3,360
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mammoth Lakes- New- Phase I

Renovation

Addition

New Building

Project  Cost $10,684,034

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 820

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Mono

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the construction of a new two-courtroom courthouse with shell space for future expansion.  The building will replace the 
leased space located on the second floor of a commercial office building.  The master plan estimates the building size to be 28,600 square feet. The cost 
estimate includes $870,000 for site acquisition if the Bell-Shaped Parcel is not available. The project cost estimate includes the development of 63 
parking spaces.

The proposed site for a new courthouse is part of a planned public facilities complex at the “Bell-shaped Parcel” located at the intersection of Minaret 
Road and Meridian Boulevard. The site is approximately at the geographic center of the town, about a half-mile west of downtown. The town’s planning 
studies show capacity for joint development of a new courthouse with town offices, parking, open space, and wetlands enhancement on the site. The 
total site area is 16.6 acres of which approximately 2 acres net developable area should be reserved for the court facilities.

Replacing the leased space with new construciton will provide the court with an ADA compliant and secure building designed for secure movement of in-
custody individuals. 

Mono Superior Courthouse (B1) 700 120820 6,514
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Delinquency Court

Renovation

Addition

New Building

Project  Cost $2,408,908

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 800

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Humboldt

Current Facility 
Area (GSF)

Project Description:

The project proposes to develop a court facility dedicated to juvenile delinquency located adjacent to the existing juvenile detention center in Eureka.  
This facility would include one courtset and support space required for the function.  This project will replace existing juvenile courtroom on Harrison 
Avenue near juvenile detention center. 

Juvenile Courtroom (Level 1) (D1) 700 100800 396
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Los Banos Phase I

Renovation

Addition

New Building

Project  Cost $10,927,002

Start Date Q3 2006

Completion Date Q3 2010Total Weighted Project Score 800

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Merced

Current Facility 
Area (GSF)

Project Description:

This project is the first phase of the new Los Banos Courthouse that will replace the existing Los Banos Judicial Center.  This new facility will continue to 
handle only limited jurisdiction civil and criminal cases.   The phase one project will provide three courtrooms and support space.   

The project cost includes the development of a surface parking lot. 

Los Banos Judicial Center (D1) 700 100800 3,868
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Valley Ct Phase 1

Renovation

Addition

New Building

Project  Cost $16,995,850

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 800

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project will replace the current court facility at Moreno Valley that is located in leased space.  Considerable future space growth is 
projected for this location and therefore a new six-courtroom replacement facility is proposed that will provide six court sets by 2022.  Under a 
subsequent phase, two of the six court sets, initially unfinished, will undergo interior development.  

The project includes construction of a new 60,000 BGSF facility to accommodate six new court sets and associated court and support space.  Surface 
parking for 355 cars will be included in the project.

Development of the new courthouse requires approximately 3.5 acres (152,500 SF) of property located at an unspecified site in suburban Moreno 
Valley.  Court facility development would likely involve a two-above-grade-level structure. 

Moreno Valley- Level One Facility (I1) 700 100800 12,818
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Courthouse - Phase I

Renovation

Addition

New Building

Project  Cost $18,936,068

Start Date Q4 2005

Completion Date Q4 2010Total Weighted Project Score 772

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Benito

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the construction of a new four-courtroom courthouse to be constructed in the city of Hollister. The master plan 
recommends the two-story courthouse be constructed in two phases, with secure parking for judges and court administration. The first phase would 
result in four courtrooms, and when the new courthouse becomes available for occupancy, all court operations in the county will relocate to the new 
facility.  The courtroom at juvenile hall and the family law leased space can then be vacated by the court. 

The initial phase is comprised of four courtrooms, necessary support space, and a gross building size of 48,655 square feet.

Site Selection:
The most appropriate location for the new courthouse is the most densely populated area, Hollister, and preferably within one-half mile of one or both of 
the major traffic routes. Preference should be given to a level site or one that requires less site preparation, a factor that can add to project costs. Since 
the county-owned property near the jail has water, sewer, and street improvements at the site and is flat, this location offers advantages that should be 
considered for the overall selection process. A disadvantage, the proximity of the site to the airport, could be mitigated in the design of the facility

Several locations within the Hollister city limits are of adequate size and suitable for a new site. Since growth in Hollister is causing land values to 
increase, it is prudent that a site be acquired in the near future. 

Family Law (B3) 700 140840 1,000

Juvenile Courtroom (Level One) (B1) 700 190890 700

San Benito Courthouse (A1) 564 190754 8,466
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovate Juvenile Hall

Renovation

Addition

New Building

Project  Cost $2,429,379

Start Date Q3 2005

Completion Date Q1 2007Total Weighted Project Score 770

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Napa

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the existing county-owned juvenile court facility located in the juvenile probation building.  The one-
story, above grade office building houses court space, including a lobby, one courtroom, a judge's chambers, holding areas for in-custody defendants, 
and offices for court clerks.  The Juvenile Hall courtroom is located within the Juvenile Justice Center.  

The Juvenile Justice Center is currently undergoing a major renovation.  At the conclusion of this work, space will become available to be reconfigured 
for court purposes.  The existing courtroom will be enlarged and new office space created for the judge's chambers as well as support staff.  The 
plumbing and mechanical systems must be evaluated based upon the new layout to determine the extent to which they may be remodeled for re-use.

The Task Force considered this building as Level 1 and did not rate this building.  The master plan consultant rated it as deficient. 

Juvenile Hall (Level One) (C1) 700 70770 1,240
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name South Juvenile Court Replacement

Renovation

Addition

New Building

Project  Cost $3,197,000

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 770

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Barbara

Current Facility 
Area (GSF)

Project Description:

Replace the existing modular courtroom adjacent to the Juvenile Hall.  This facility will have one courtroom that handles all juvenile related cases, plus 
support space.

The new Juvenile Court facility will be located on the site of the existing modular.  This modular will need to be relocated nearby during construction of 
the new Juvenile Court. 

Santa Barbara Juvenile Court (C1) 700 70770 1,784

Monday, March 08, 2004 Page 12 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Service Centers-Phase III

Renovation

Addition

New Building

Project  Cost $4,060,000

Start Date Q1 2007

Completion Date Q1 2017Total Weighted Project Score 750

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Siskiyou

Current Facility 
Area (GSF)

Project Description:

This project combines the construction of three separate service centers that serve the County of Siskiyou in the outlying areas in one phase.  While 
most court operations will be consolidated in Yreka over the long term, with outlying service centers will handle case filings and informational needs.  
Service centers are anticipated to be located with consideration for travel time, population concentration, and service volume. Preliminary locations are 
Weed/Mount Shasta (South County), Happy Camp (West County) and Dorris/Tulelake (Northeast County).

The South County service center will be an 8,800 sf facility with one hearing room, which will be a new location to serve the Weed/Mount Shasta area.  
The Weed Court facility will have been vacated by the court with the construction of the new courthouse is Yreka.  The West County service center will 
be a 4,800 sf facility with one hearing room that replaces the existing Happy Camp court location. The East County service center will be a 2,000 sf 
facility with no hearing room that replaces the current services given by both Dorris and Tulelake court locations. 

Dorris (B1) 457 220677 1,211

Happy Camp "Level 1 Survey Only" (E1) 700 100800 193

Tulelake Satellite Court "Level 1 Survey Only" (D1) 700 220920 459
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Manteca/Tracy- New- Phase I

Renovation

Addition

New Building

Project  Cost $33,701,600

Start Date Q3 2005

Completion Date Q2 2010Total Weighted Project Score 746

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Joaquin

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the first phase of construction of a new court building of approximately 120,000 to include 15 courtrooms and associated 
support space. The courthouse will be a custody site capable of hearing all case types.  This project supports the anticipated population growth in the 
court service areas of Manteca and Tracy, where it is estimated that almost 40 percent of the county’s population will reside by 2022 .  The new facility 
will handle all case types.

An addition of 10 more courtrooms will be needed in two subsequent phases.  The total parking requirement for 25 courtrooms is approximately 788 
spaces.  If the site is large enough to provide surface parking that is recommended for cost effectiveness, if not structure parking is the second option.  
The first phase will require approximately half of the total parking requirement. The cost estimate includes the development of approximately one-half of 
the required parking spaces.  

Some of the benefits that the new project brings to the courts:
·  Provides adequate functional space needed for current and projected future court operations.
·  Consolidates the south county court functions.
·  Provides a secure environment for staff, the public and in-custody persons.
·  Improves departmental adjacencies.
·  Provides centralized court services to serve the public and court related county departments.
·  Improves access for the public and improves the court’s building image.

The project will replace six court buildings; three in Manteca and three in Tracy.  A total of four out of the six buildings are modular buildings. 

Modular B: Courtroom (Level 1) (C3) 700 270970 1,440

Modular A: Office (Level 1) (C2) 700 220920 1,440

Modular 1: Support (Level 1) (E2) 700 220920 853

Modular 2: Courtroom (Level 1) (E3) 700 240940 1,440

Modular C: Courtroom (Level 1) (C4) 700 240940 1,440
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Project Summary Sorted by Total Weighted Score, with Existing Facilities
Manteca Branch Court (C1) 377 270647 6,425

Tracy Branch Courthouse (E1) 380 270650 6,714
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - New Tahoe New Court & Parking

Renovation

Addition

New Building

Project  Cost $7,796,583

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 739

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Placer

Current Facility 
Area (GSF)

Project Description:

The selected development option for the Tahoe region is to replace the existing court facility in Tahoe City with a new two courtroom facility that would 
handle all case types including family law services which is currently not offered at this location. The master plan indicated a building of approximately 
25,000 gross sf to meet current need and provide space for growth between 2009 and 2022.  The proposed court functions, for the Superior Court, 
Placer County in the Tahoe region could be combined with those of Superior Courts of Nevada and Sierra Counties in a joint building potentially located 
in Truckee, the commercial center of the north Lake Tahoe region.
Project costs in the master plan are estimated for a separate building, it is likely that a joint court building could reduce overall capital improvement costs 
when allocated to the individual Superior Courts 

Superior Court and Government Center (F1) 539 200739 1,904
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Winterhaven- Remodel

Renovation

Addition

New Building

Project  Cost $371,476

Start Date Q3 2005

Completion Date Q4 2006Total Weighted Project Score 730

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The Winterhaven Court is a one-story wood frame building constructed in 1973. This facility was rated by the Task Force as a Level 1 facility due to the 
size and capabilities of the court.

The proposed project will upgrade building systems, replace the roof and address ADA issues.  The project will not increase the number of courtrooms.  

The planned future use of the Winterhaven Court is very similar to its current use:  traffic and small claims, along with filing assistance. 

Winterhaven Court - Level 1 (D1) 700 30730 2,100
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SE-Phase 1-New SE Courthouse

Renovation

Addition

New Building

Project  Cost $66,803,395

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 727

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a New Southeast Courthouse to be located in the South Gate and Huntington Park area.  The 27-
courtroom building will have 18 criminal and nine civil and family courtrooms.  One of the family courtrooms will serve the South Central District.  

The new building, and associated structured parking, will be built in two phases to meet projected service demand in the district.  The first phase is a 
criminal wing with 18 courtrooms, handling criminal and traffic case types.  The second phase is a family and civil wing with nine courtrooms handling 
family, unlawful detainer and small claims cases.  

The total space required for the new Phase I building is 202,113 BGSF and is estimated to be six levels with one below grade.  The 27-courtroom 
building requires a site of approximately 6.4 acres.  The project includes construction of structured parking for 476 cars and surface parking directly 
adjacent to the building for 10 cars.

The project cost includes the cost of acquiring the site for the full development of the 27-courtroom facility, but only the cost of site development and 
structured parking for the Phase I building.

The phase I building will replace the severely deficient Huntington Park and South Gate facilities and replace the five criminal courts now located in the 
Whittier Courthouse.  The building will also provide temporary swing space to vacate first the Whittier Courthouse, and then the Bellflower Courthouse, 
prior to their renovation.  While the court may be able to vacate the South Gate facility before this building is constructed due to temporary budget-driven 
reductions in court staff, the need to replace the South Gate facility is a primary driving factor in the need to construct this new facility. 

Huntington Park Branch-Southeast Municipal Court (A1 562 200762 16,199

Southgate Branch-Southeast Municipal Court (B1) 474 200674 10,805
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase I - New Courthouse

Renovation

Addition

New Building

Project  Cost $18,570,673

Start Date Q4 2005

Completion Date Q3 2009Total Weighted Project Score 725

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Calaveras

Current Facility 
Area (GSF)

Project Description:

The court currently occupies the Legal Building in San Andreas.  This facility has serious functional problems and space shortfalls.

Functional deficiencies include the lack of enough dedicated courtrooms to serve the current JPE level, lack of separate in-custody circulation, and 
missing functional components, such as jury assembly spaces.  They currently have three JPEs, but only one courtroom.  They have the occasional use 
of the County Supervisors' room and a smaller hearing room.  The building is nearly 40 years old; many systems are beyond their useful life and will 
need major renovation or replacement during the next 20 years. 

Legal Building (A1) 575 150725 7,609
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase II - New Courthouse & Parking Structure

Renovation

Addition

New Building

Project  Cost $82,360,352

Start Date Q3 2005

Completion Date Q2 2010Total Weighted Project Score 724

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Madera

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the consolidation of all Madera County court functions, with the exception of the Sierra Branch, in a new courthouse.  The 
new courthouse will be a 20-courtroom 215,800 BGSF courthouse on a 2 acre site to be identified in downtown Madera.  The cost estimate includes a 
parking structure.  Sites near the existing Main Madera Courthouse location are being explored.  Cooperation with the City Redevelopment Agency is 
crucial to successful site selection and resolution of the parking problems.  

The existing Main Madera Courthouse is completely deficient and unable to meet the needs of the court either now or in the future.  Both the court and 
the county now occupy the existing Main Madera Courthouse.  

The new courthouse will hear cases now heard in three locations in the county:  Main Madera Courthouse in downtown Madera,  Borden Branch 
Courthouse, in Madera near the jail and the Chowchilla Branch Courthouse.

Civil, criminal, and family cases arising out of the western portion of the county are heard at the Main Madera Courthouse.  All juvenile cases are heard at 
the Borden facility.  Traffic cases arising out of the western portion of the county are heard at the Chowchilla Facility. 

Borden Court Building (B1) 607 190797 3,130

Chowchilla Division (C1) 360 160520 2,708

Existing Main Madera Courthouse (A1) 566 190756 9,951
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2 - South Placer

Renovation

Addition

New Building

Project  Cost $10,724,375

Start Date Q3 2005

Completion Date Q4 2007Total Weighted Project Score 718

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Placer

Current Facility 
Area (GSF)

Project Description:

The county plans to build (beginning in mid-2004) a new courthouse north of Roseville on the city boundary at the South Placer Justice Center (SPJC 
Phase 1) with eight multipurpose courtrooms and court administration.  Occupancy of this phase 1 building is projected for late 2005.  

This project (SPJC Phase 2) will provide four multi-purpose courtrooms (with in-custody holding), judicial chambers and support space in an 30,465 
gross square feet addition.  Built on land provided with SPJC Phase 1, the project will replace the deficient Superior Court at 300 Taylor St. in Roseville; 
this project will also accommodate three new JPEs requested by the Judicial Council. To better serve its customers, the court plans to relocate its central 
operations from Auburn to the South Placer Justice Center at the completion of Phase 1, which will improve assess to the courts for the fast growing 
population in the South Placer area of the county. 

Superior Court in Roseville (C1) 448 270718 8,891
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Downtown Ct & Parking Structure

Renovation

Addition

New Building

Project  Cost $76,767,185

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 718

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Yolo

Current Facility 
Area (GSF)

Project Description:

The proposed capital project will relocate all court functions except for juvenile delinquency into a new consolidated facility in Woodland.  The building 
will have 16 court sets, with two of these court sets built as shelled space.  One of these shelled spaces will be needed in 2012, and the remaining space 
in 2017.  

This new building will enable the functions now housed in the historic courthouse as well as those in three leased buildings, and two small spaces in 
county owned buildings, to be consolidated into a single building.

Parking is an existing problem.  The court has access to a surface parking lot of 152 spaces adjacent to the existing courthouse.  These spaces are 
reserved for staff and jurors.  This lot is not secure.  There are 313 parking spaces in public lots within a 1-block radius.

Either on-grade parking (if the site allows), or a parking structure will be required to support the new court.  At present, only street parking is available. 

Courthouse (A1) 408 190598 28,242

Family Support (A5) 700 160860 6,710

Fiscal and Training (A6) 700 140840 2,000

Family and Civil (A7) 700 160860 3,400

Old Jail (A2) 700 190890 8,072

Traffic Court (A3) 700 160860 2,300

Monday, March 08, 2004 Page 22 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Yreka-Phase I

Renovation

Addition

New Building

Project  Cost $19,085,142

Start Date Q3 2005

Completion Date Q1 2010Total Weighted Project Score 714

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Siskiyou

Current Facility 
Area (GSF)

Project Description:

Phase I of the project is the construction of a New Yreka Courthouse with six-courtrooms that hear for all case types.  The new courthouse will replace 
the existing Yreka County Courthouse, the Weed Satellite court, and the Family Courthouse on not yet specified site.

The project cost does not include the cost of parking, which the plan assumes will be provided by the county in a new parking garage for the government 
center area. 

Family Courthouse "Level 1 Survey Only" (F1) 700 160860 2,300

Siskiyou (Yreka) (A1) 502 140642 11,992

Weed Satellite Court "Level 1 Survey Only" (C1) 700 190890 2,982
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Susanville - New Courthouse

Renovation

Addition

New Building

Project  Cost $26,163,423

Start Date Q3 2005

Completion Date Q4 2010Total Weighted Project Score 708

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Lassen

Current Facility 
Area (GSF)

Project Description:

The proposed new five-courtroom Susanville courthouse will be a full service courthouse. It will combine the Lassen County Court and the Annex facility 
in one location and fully comply with the court facilities guidelines. 

The new off site courthouse approximated projected current area is 78,092 BGSF including secure parking.  

The proposed project will resolve many existing problems that the courts are facing. The new courthouse will improve the current separation between 
users, consolidate court operations and provide ADA accessibility.

The Master Plan identified several possible sites for the construction of the new court building. 

The project total estimated cost includes on-grade parking. The parking requirements were calculated at 226 including 20 secured parking spaces. 

Lassen County Courthouse Annex (A2) 494 190684 2,752

Lassen County Court (A1) 529 190719 6,112
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Harbor Justice Center: Laguna Niguel -Phase 1

Renovation

Addition

New Building

Project  Cost $32,310,000

Start Date Q3 2005

Completion Date Q2 2007Total Weighted Project Score 705

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Orange

Current Facility 
Area (GSF)

Project Description:

The first phase expansion of the existing four-courtroom Laguna Niguel Courthouse is a ten-courtroom addition of 142,200 BGSF to be located adjacent 
to the existing courthouse on the county owned courthouse site.  Once completed, the multi purpose courthouse at Laguna Niguel will handle criminal, 
civil, traffic, and small claims cases.  This facility is currently used primarily for criminal caseloads.  To provide for expected changes in planned 
development in the area and/or possible delay in the implementation of the East Justice Center, the proposed expansion project will be designed to allow 
for a future addition of four courtrooms, increasing the total number of courtrooms from 14 to 18.

The expansion project includes a new entry and connecting hallways to the existing Laguna Niguel facility to improve access.  The expansion project will 
tie-into the building at one or more levels for public, staff, and custody access.

Space for DA, Probation Sheriff, and other County justice related service agencies is included in the plan for the project and will funded by the county.

Site planning, programming and design of this project are currently being undertaken by the county.  Funding by the state for construction is required to 
implement the project.  

Upon completion of the expansion at Laguna Niguel, the court will vacate the three existing courtrooms located at the leased facility in Laguna Hills that 
is currently being used for traffic, small claims, and civil caseloads.

The existing trailer used for court offices and records storage and the fire station building temporarily used for Jury Assembly and now used for office 
space will both be replaced by the expansion. Modular buildings used by the District Attorney and Public Defender will also be replaced by the 
expansion. 

Harbor Justice Center, Laguna Niguel Facility (F1) 372 140512 22,871

Harbor Justice Center, Laguna Hills Facility (G1) 700 200900 18,399

Jury Assembly Building (F3) 700 140840 4,522

Trailer (F2) 700 140840 1,456

Monday, March 08, 2004 Page 25 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Calexico- Addition

Renovation

Addition

New Building

Project  Cost $3,366,243

Start Date Q4 2007

Completion Date Q4 2009Total Weighted Project Score 700

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the construction of an addition of a second courtroom to the Calexico Court.  This building will be expanded to the east, at 
the location of the present parking lot. The initial step, that should take place as soon as possible, is the acquisition of one acre of land in the proximity of 
the courthouse for parking. The next step would be a building an addition of 5,176 gross square feet to provide space for an additional courtroom, a self-
help center and support space.  The final project cost includes the cost for surface parking for 49 cars.

The Calexico Brach Court will continue accepting filings for any case types and hear all case types except general civil, family and juvenile types. 

Calexico Court - Level 1 (C1) 700 0700 3,300
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Family Resources Ct

Renovation

Addition

New Building

Project  Cost $107,178,851

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 667

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Santa Clara

Current Facility 
Area (GSF)

Project Description:

Family resources courts and court administrative functions are currently located in five separate buildings in San Jose.  These locations are referred to 
as the Terraine Courthouse, Notre Dame Courthouse, Family Court, 111 St. John Street and 111 N. Market Street.  All of these facilities are leased. The 
master plan goal is to consolidate these services into one courthouse, which will provide space for all appropriate support functions as well as courtsets 
designed per the Trial Court Facilities Guidelines. This facility will be used for family law, dependency, child support enforcement, probate, drug court and 
domestic violence calendars.

There is no judicial growth for family resources until 2012, when an additional three JPE are projected. No additional JPE are projected until 2022 when 
one additional JPE is required. The square footage projected for the family resources functions totals 229,067 gross square feet by 2012, increasing to 
236,165 gross square feet by 2022. The 7,098 square foot increase over the 10 years is minimal so it is the master plan recommendation that the full 
2022 program be built.

The site identified for this project is currently used for a surface parking lot. The property is owned by Santa Clara County, which will make it available for 
purchase if the state were to pursue the project. 

Court Administration (N2) 700 140840 15,265

Family Court Facility (E1) 412 170582 34,893

Notre Dame Courthouse (M1) 700 170870 14,000

Probate Investigations & Judicial Conf Facilities (N1) 700 140840 6,665

Terraine Courthouse (C1) 384 170554 32,129
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Courthouse

Renovation

Addition

New Building

Project  Cost $18,210,288

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 666

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Amador

Current Facility 
Area (GSF)

Project Description:

The master plan calls for the development of a new courthouse, located within the city of Jackson, at an unspecified site.  The new building will have four 
court sets, will occupy 59,000 BGSF, and will hear all types of cases.  

The existing Amador County Courthouse was originally built in 1860.  The facility consists of two buildings that have a alley separating the structures.  
These buildings have numerous functional and physical deficiencies. The court occupies 14,729 CGSF now, but has an immediate need for 32,362 
CGSF.  This facility will be vacated by the court when the new courthouse is completed. 

Amador County Courthouse (A1) 546 120666 14,729
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Lewellen Justice Center Addition-Phase 1

Renovation

Addition

New Building

Project  Cost $23,235,624

Start Date Q3 2005

Completion Date Q4 2010Total Weighted Project Score 660

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Barbara

Current Facility 
Area (GSF)

Project Description:

The new addition would be integrated with the existing Building G in order to unify the court complex for better functional adjacencies. The project will add 
a new two-story wing on the southwest portion of the site currently used for surface parking and the modular. This wing will provide two courtrooms 
constructed with capability for handling in-custody cases, court support spaces including 16,500 sq. ft. of administrative space, replacement for the 
Judges’ Law Library currently located in building D, and a consolidated jury assembly for the total number of courtrooms proposed at the Lewellen 
Justice Center site in the 20-year master plan. Another two-story wing will be added to the southeast portion of the site where Building D is currently 
sited. This wing will provide two additional courtrooms with custody capability, related court judiciary space, and additional court support space to 
address space shortfalls in the existing facility. Both wings would be connected to Building G, adding approximately 69,000 gross sq. ft. to the facility.

All new courtrooms will be criminal and jury capable in order to increase flexibility of use. The estimated total project cost for this project includes the cost 
for a two level parking structure, buyout cost for the other agencies’ space and site development cost.

The completion of Phase I results in removal of modular E, Building D and Building F from the Lewellen Justice Center site. Building B with one 
courtroom may or may not be removed from the site at this point, depending on the actual caseload in the North Service Area. Phase I increases the total 
number of courtrooms on the site from nine to eleven if the one courtroom in Building B is retained. 

Santa Maria Court Clerks' Modular (F1) 700 140840 6,670

Santa Maria Courts Complex - Bldg. A, B, C, D, F (F1) 427 160624 33,056
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Placerville Phase I

Renovation

Addition

New Building

Project  Cost $25,466,910

Start Date Q4 2009

Completion Date Q4 2012Total Weighted Project Score 653

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County El Dorado

Current Facility 
Area (GSF)

Project Description:

The project proposes a new eight courtroom facility at Placerville Jail Site to replace Main Street and Building C courtrooms.  Prudent planning of this 
phase is crucial in maximizing the ultimate site capacity.  Eight courtrooms are planned in three and one-half stories, compatible with the adjacent jail 
and surrounding height of mature trees.  An underground link to the existing jail will result in efficient use of resources and optimal security for the sheriff 
and staff.

The courthouse is one of a series of buildings proposed to be constructed on this site.  The existing jail would attach to a new juvenile hall facility.  A new 
sheriff's facility is planned for the site as well.

The subsequent phase to add five more courtrooms will not begin until 2019.   Refer to page 30 and 31 of Superior Court of California, County of El 
Dorado Facilities Master Plan report for graphic illustration of the development plan at Placerville Jail Site. 

Building "C" (B1) 163 270433 10,548

Main Street Courthouse (A1) 512 270782 17,951
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name JDel-New Juv Courthouse

Renovation

Addition

New Building

Project  Cost $50,334,134

Start Date Q2 2008

Completion Date Q4 2011Total Weighted Project Score 652

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed new 10-courtroom Juvenile Delinquency Courthouse will ideally be collocated with the planned new juvenile hall, which has not yet been 
sited.  Consequently, the schedule for the courthouse will be driven by site acquisition and planning that will be undertaken by the county.

The project will provide for projected service demand and replace the David Kenyon and Inglewood Juvenile courthouses.  After the completion of this 
courthouse, operations at the David Kenyon and Inglewood Juvenile courthouses will be moved to the new courthouse and these facilities will be vacated 
by the court.   

The new 116,190 BGSF court building requires a site of approximately 4 acres, which would include area for structured parking for 300 cars. 

David M. Kenyon Juvenile Justice Center  Level1 (AN1) 700 170870 8,034

Inglewood Juvenile Court-Superior (E1) 348 170498 11,361
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New San Bernardino Courthouse Phase 1

Renovation

Addition

New Building

Project  Cost $84,027,212

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 634

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The first phase of construction in downtown San Bernardino is a new twenty-room courthouse.  This courthouse will: 
-replace the eight temporary courtrooms which will have been displaced by the major renovation of the Central Courthouse and Annex; provide 
consolidated administrative court space which is currently located in the Central Courthouse, particularly in Building 3 and Courthouse Annex, the 
Consolidated Courts Administrative Headquarters, and Building 4, the Appellate and Appeals Division; 
-provide three juvenile delinquency courtrooms, chambers and related space which are currently in the deficient Juvenile Courthouse behind the Mental 
Health Ward Complex; 
-consolidate one criminal courtroom from Redlands; and 
-replace one courtroom which is currently located in the Juvenile Court trailer which is an extension of the Juvenile Court.  

The site for the new courthouse, known as the Caltrans site, is located directly south of the existing historic Central Courthouse and Annex.  It will have 
an adjoining parking structure, which, along with a second phase of construction, will be completed after 2014.  When the third and final phase of 
construction is completed in 2022, it is proposed to consist of seven floors of courtrooms and four floors of offices.  

While the new project is primarily intended to serve as a full-service regional courthouse, it will consolidate the criminal caseload from Redlands, Chino 
and San Bernardino in one location, but it will have the capacity to hear all case types.  

The facility will also provide five new courtrooms to support projected growth of criminal cases in downtown San Bernardino.

A final phase of construction will expand the building to a final total of sixty-two courtrooms.  That phase is projected for completion by 2022. 

Appellate & Appeals Division - level 1 (A4) 700 140840 2,700

Consolidated Courts Admin. Headqarters - Level 1 (A3) 600 190790 12,788

Central Courthouse - Annex (A2) 392 160552 94,751

Central Courthouse (A1) 386 270656 89,355

Juvenile Court (B1) 580 190770 8,626
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Project Summary Sorted by Total Weighted Score, with Existing Facilities
Juvenile Court Trailer Level 1 (B2) 700 190890 2,963

Redlands Court (D1) 481 270751 11,248
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Antioch Court

Renovation

Addition

New Building

Project  Cost $44,915,403

Start Date Q4 2005

Completion Date Q1 2009Total Weighted Project Score 633

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Contra Costa

Current Facility 
Area (GSF)

Project Description:

This region has grown substantially over the last decade, and is expected to constitute the majority of growth in the county over the next 20 years.  The 
proposed new facility will accommodate that growth and also replace the Pittsburg-Delta faciity, which is in poor physical and functional condition.

The 110,000 BGSF Antioch court will have seven multi-purpose jury-trial courtrooms in order to allow for future flexibility in hearing a variety of case 
types.  In addition, three non-jury courtrooms are provided for family and juvenile cases.

Of the projected 10 courtrooms in this new facility, four are to replace Pittsburg-Delta, two are to accommodate the planned request by the Judicial 
Council for an additional two judgeships in Contra Costa, and four are for future growth. 

Pittsburg-Delta (E1) 433 200633 16,476
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Lodi- New- Phase I

Renovation

Addition

New Building

Project  Cost $15,309,720

Start Date Q4 2008

Completion Date Q3 2012Total Weighted Project Score 633

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Joaquin

Current Facility 
Area (GSF)

Project Description:

The proposed Lodi phase I project involves the construction of a new court building with five courtrooms and associated support space.  The building will 
be approximately 54,000 BGSF.  The parking requirement for the replacement courthouse is 252 spaces in surface parking.

Some of the benefits that the new project brings to the courts:
·  Provides adequate functional space needed for the courts daily operations.
·  Accommodates current and future courts space needs.
·  Provides a secure environment for staff, public and in-custodies.
·  Improves departmental adjacencies.
·  Provides centralized court services to serve the public and court related county departments.

Potential site:
The preferred site for expansion of the courthouse is within the civic center. The city is interested in working with the court to arrive to an appropriate 
solution for the expansion of court buildings and parking. Discussions should be pursued to identify more specific needs and options for the various 
target uses in the Lodi government center area.

The project will consolidate two court facilities, Lodi Branch Court Department 1 and Department 2. 

Lodi Branch- Dept. 2 (D2) 245 190435 7,000

Lodi Branch- Dept. 1 (D1) 700 170870 5,845
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name El Centro- New Family Court

Renovation

Addition

New Building

Project  Cost $14,850,977

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 629

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The proposed project involves the construction of a new Family Courthouse in El Centro to consolidate all family court functions; including juvenile 
delinquency, juvenile dependency, family law, domestic relations, and probate, in a single location, with four courtrooms. 

The master plan recommends that the new facility be constructed to meet the twenty-year space needs of the court resulting in a project of 35,420 gross 
square feet with four court-sets.   

The new Family Court facility will be constructed at the county’s juvenile hall site and include site development for 131 parking spaces.  

The project will consolidate juvenile court (level 1) from the juvenile center and the family court from the main court building. 

Imperial County Courthouse - B (A1) 404 140544 3,749

Jail Court-El Centro - Level 1 (B1) 700 170870 1,315
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name South Justice Center

Renovation

Addition

New Building

Project  Cost $42,340,000

Start Date Q1 2008

Completion Date Q1 2012Total Weighted Project Score 623

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Tulare

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is a construction of a new, nine-court set South Justice Center in the City of Porterville with sufficient surface parking to 
satisfy projected demand.   The new South Justice Center would hear the entire Porterville Court Division adult workload, and a pro-rated portion of the 
civil and criminal cases workload associated with the existing Tulare-Pixley and Visalia Court Divisions. The current site in the City of Porterville has 
limited growth potential and cannot accommodate the scale of the proposed new South Justice Center. The projected requirements for the South Justice 
Center requires the construction of a new facility on an alternate site not yet determine.

Surface parking will also be developed to provide 788 parking stalls. 

Porterville Government Center (C1) 483 170653 8,975

Tulare-Pixley Municipal Court (B1) 416 170586 7,300
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SLO-1-Procure Kimball Site/Build East Wing

Renovation

Addition

New Building

Project  Cost $37,444,074

Start Date Q1 2006

Completion Date Q2 2006Total Weighted Project Score 617

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Luis Obispo

Current Facility 
Area (GSF)

Project Description:

The central courthouse which is now part of the County Government Center complex in downtown San Luis Obispo will be vacated in stages, when a 
new courthouse is constructed on a site on the adjacent block in the government center complex.  The current courthouse, which has twelve courtrooms, 
comprises the primary justice center for San Luis Obispo County, at the concentrated population center for this jurisdiction.  All types of cases are heard:  
criminal, civil, family and probate.

The project which is described by this funding request includes both acquisition of property for the new building, and construction of the the first phase of 
the building project.  Once the subject site is purchased by the state from the County of San Luis Obispo, the first phase of the courthouse, the east wing, 
would be built.  This would occur by 2011.  That project would provide eight new courtrooms, associated administrative space, and underground parking.  
The occupancy of the new building would relieve crowding in the existing government center, and replacement of its deficient courtrooms, and would also 
consolidate court and court support functions from the documented Level 1 facilities, including the Veterans Memorial Building the Juvenile Services 
Center, and the Grover Beach Branch, and those scattered throughout numerous leased facilities throughout downtown San Luis Obispo. 

Grover Beach Branch-Level One Facility (E1) 700 230930 1,400

Juvenile Services Center-Level One Facility (C1) 600 190790 850

San Luis Obispo Government Center (A1) 373 220593 40,699

Veterans Memorial Building-Level One Facility (B1) 700 190890 1,435
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-New Central Courthouse

Renovation

Addition

New Building

Project  Cost $224,228,250

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 604

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

This facility will replace the existing County Courthouse, the Family Law facility and the Madge Bradley building.
This project will construct a new Central Courthouse on a site adjacent to the Hall of Justice at a long-term capacity of 80 court sets to accommodate all 
remaining downtown Central Division civil and criminal calendars.  

The new Central Courthouse will provide 16 to 18 above-grade floors with up to three below-grade levels primarily dedicated to secure parking. This 
facility will be about 621,000 BGSF, which will provide for 80 court sets, general office, and court support.  The below-grade parking will have a capacity 
of 212 stalls, including 142 stalls to be decommissioned at the existing County Courthouse, the Family Law facility and the Madge Bradley building.

At its projected scale of development, the new facility will conform to site density and building height criteria applicable to its assumed location.  It is 
anticipated that the vertical massing of the facility will incorporate a number of setbacks in order to enhance downtown views of the bay. 

County Courthouse (A1) 428 190618 305,977

Family Court (D1) 324 190514 29,829

Madge Bradley Building (B1) 335 190525 18,486
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Bridgeport - Remodel Rear Modular

Renovation

Addition

New Building

Project  Cost $500,000

Start Date Q1 2007

Completion Date Q4 2008Total Weighted Project Score 597

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Mono

Current Facility 
Area (GSF)

Project Description:

The Bridgeport project proposes to either renovate an existing modular building located behind the historic courthouse next to the jail or provide a new 
modular building behind the courthouse. The first step is to determine suitability and availability of existing modular building for interim Bridgeport court 
space. The total space appears adequate for a small hearing room and associated support, just under 4,000 square feet. Further studies are needed to 
confirm required components and costs.

If the existing modular cannot be converted to meet court needs, the alternative would be new construction at a cost of approximately $1.2 million for 
4,600 square feet.

The long term benefits associated with the renovation of the space are minimum. The space is intended to be used for a short period of time until a new 
branch court gets constructed.  Some of the immediate benefits will be ADA compliance, building security, environmental and mechanical system 
improvements, adequate space and improvement of the functional operation of the courts. 

Currently the county is exploring the idea of adding an addition to the historic courthouse to house some court and county functions. If the project is 
constructed the need for the remodel of the modular building will not be necessary.

At the completion of this project, the court will vacate the historic courthouse. The new facility will be used for in-custody proceedings and have the 
capacity for jury trials occasionally needed for the northern part of the county. 

Bridgeport County Courthouse (A1) 497 100597 4,858
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Courthouse in Ukiah

Renovation

Addition

New Building

Project  Cost $21,639,196

Start Date Q3 2005

Completion Date Q3 2010Total Weighted Project Score 596

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Mendocino

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new nine-courtroom facility in downtown Ukiah.  The new courthouse will be the main courthouse in the 
county and handle all case types. 

Ukiah's eight-courtroom courthouse has severe functional and access deficiencies that can most cost effectively be corrected by new construction off 
site.  It is an unreinforced masonry structure with numerous code deficiencies and systems nearing the end of their useful life.  It is also functionally 
deficient due to lack of secure circulation and poor layout. The site has virtually no available land for expansion.  

The facility will replace the Ukiah County Courthouse and the Willits Courthouse. 

County Courthouse (A1) 485 160645 26,262

Superior Court (Willits) (E1) 121 190311 4,487
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Red Bluff- New - Phase I

Renovation

Addition

New Building

Project  Cost $11,767,941

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 592

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Tehama

Current Facility 
Area (GSF)

Project Description:

The Superior Court of Tehama County currently occupies space in four buildings and has a total of five courtrooms in the county: four in the city of Red 
Bluff and one in the City of Corning.

The proposed project is to build the first phase of the new courthouse to include three courtrooms and support space in approximately 31,500 square 
feet. Also, the court will continue to operate at the downtown courthouse until the second phase can be built. The first phase project will replace the 
historic courthouse and the Corning Branch court.

The proposed project is the first phase of court consolidation for the Tehama County. The project will bring several benefits to the operation of the courts 
by centralizing services and by fixing some of the building physical deficiencies. The proposed site for the new building is owned and controlled by the 
county.

The four Red Bluff courtrooms are distributed in three facilities (see Master Plan report page 52). Civil, juvenile dependency and delinquency, and some 
criminal cases are heard in the historic courthouse in Red Bluff.  Annex 2 handles most criminal matters, including all in-custodies and civil and traffic 
cases.  The leased space for family law is currently used exclusively for child support matters.

The County of Tehama has two main court service areas.  Judicial proceedings presently occur daily in Red Bluff, where all case types are heard, and 
with juvenile delinquency cases to be heard in the new juvenile hall courtroom, which is under construction.  

Parking is a main concern for the court.  Downtown Red Bluff has limited parking available for the court, and the city has placed restrictions on parking all 
around the court facilities.  The city has shown an unwillingness to help address county parking needs, for example not developing any new parking lots 
or structures. The project’s estimated cost includes surface parking. The parking requirements for a new 9-courtroom facility are estimated to be 324 
spaces. 

Historic Courthouse (A1) 438 190628 8,571

Superior Court at Corning (B1) 328 230558 9,000
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Markleeville-New

Renovation

Addition

New Building

Project  Cost $4,866,949

Start Date Q3 2005

Completion Date Q4 2009Total Weighted Project Score 590

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Alpine

Current Facility 
Area (GSF)

Project Description:

The project is a replacement court building of approximately 16,500 gross sq ft, with one courtroom, two chambers, court administration and holding 
facilities. The current historic court building in Markleeville currently shared with the probation office and Sheriff’s offices. The building was rated 
adequate physically but severely deficient functionally by both the task force and the master plan consultant.
There is broad consensus among the bench, court administration, and the county that it would not be cost effective to renovate and expand the existing 
building for long-term court use. The efficiency and security of the court suffers from the constraints and deficiencies of the old courthouse building, 
although the character of the historic building is widely appreciated. The county recognizes the limitations of the building for court use, and understands 
that the building’s best future use may be for county office-type functions rather than the relatively specialized needs of the courts.
The court and county also agree that central Markleeville, which is the county seat and largest community, is the best location for the court facility.
The recommended master plan is to develop a new one-courtroom building, to be located either on the county site adjacent to the courthouse building or 
on property located west of the main street in Markleeville (State Route 89).
Based on Alpine County population and caseload growth forecasts and the new state workload standard method for JPE needs projections, less than 
one JPE will be needed in Alpine County over the next 20 years. For facility planning purposes, the superior court will continue to require chambers for 
two judges and one courtroom (one judge regularly hears matters in courts in adjoining counties). The number of judges is set by the Legislature, and 
currently two judges are authorized for the Superior Court of Alpine County.
Based on current court planning standards, the existing building falls far short on both functional criteria and quantity of space. Space needs for one 
courtroom administration, holding, and support spaces would be 14,000 to16,500 gross sq ft is required to meet current and 2022 needs, depending on 
whether or not in-custody holding is provided in the courthouse or in a directly connected new Sheriff’s facility (refer to master plan Table 2 and Appendix 
3, table 3f).

Locating a site in Markleeville for the new court building is the first action required. The site adjacent to the current county administration building is the 
recommended master plan option. This property has some remaining development potential, if the current surface parking can be reconfigured and 
relocated and easements optioned for vehicle egress. Development of the courthouse on this site allows for continued co-location of the court with 
related county functions, although the court building would be behind other buildings on the main street.
Given that the county has yet to determine its own expansion plan and the uncertainty of timing for additional land acquisition, a two-pronged strategy is 
recommended in the master plan: (a) explore expansion of the county administration site (b) explore the possibility of securing another site in downtown 
Markleeville (refer to master plan report figures 3 & 4, pages 17 & 18). 

Alpine County Courthouse (A1) 502 90590 2,568
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Yuba City- New- Phase I

Renovation

Addition

New Building

Project  Cost $37,507,229

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 588

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sutter

Current Facility 
Area (GSF)

Project Description:

The proposed project is construction of a new 11-courtroom facility of 102,302 gross square feet on four floors, connected by a tunnel to the county jail.  
The family services division of the court would be located on the second floor, with eight of the ten courtrooms located on the upper two floors.  One 
larger courtroom would be located on the first floor to serve the high public contact traffic and small claims cases and one courtroom would be included in 
the family division space.

This facility would require a site of 5.9 acres, including parking, which is feasible on the Government Center site. The site has been identified and 
allocated for the court next to jail at the Civic Center site. The tunnel that will connect the jail and the court is already in place.

When the project is completed, the project will vacated the Yuba City Couthouse East and West facilities and the leased family court facility.

The difference between the space requirements at the initial occupancy of the twenty-year program is 17,874 net square feet; therefore the master plan 
recommends that this space be left unfinished and be renovated in a later phase.  The new 11-courtroom facility is estimated to need 510 parking spaces 
in surface parking.

The proposed project has the following positive attributes:

-  Construction of this new courthouse will not disrupt the existing court operations since existing facilities will be vacated when the new one is occupied.
-  There will be one consolidated facility that will provide a more efficient court operation.
-  Since the direct tunnel connection exists, there will be no need for a large vehicle sallyport or significant holding area. In addition, costs associated with 
transportation of in-custody defendants will be substantially reduced.
-  One security entrance can be provided.
-  The proposed site is of sufficient size to accommodate an efficient proposed building configuration as well as adequate surface parking.
-  The placement of the court facility at the Government Center site supports the long-range plan to provide physical consolidation to most county 
services at this location.
-  Vehicle access and egress to the site is a substantial improvement over the present location. 

Courthouse East (A2) 338 190528 6,079

Courthouse West (A1) 402 190592 20,815

Monday, March 08, 2004 Page 44 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities
Family Court Facility "Level 1 Survey Only" (B1) 700 160860 1,000
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Garberville Court

Renovation

Addition

New Building

Project  Cost $4,001,578

Start Date Q3 2007

Completion Date Q3 2011Total Weighted Project Score 585

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Humboldt

Current Facility 
Area (GSF)

Project Description:

The project is a replacement of the existing branch court facility in Garberville with a new courthouse that would meet current court facilities guidelines as 
well as accessibility, life/safety and current building codes.  This courthouse would include a single courtset, a small clerk's office, an office for criminal 
justice related agency staff to utilize when in the community and support space for the facility.  The proposed court is non-jury and will not handle in-
custody case.  Moreover, the proposed court will be used on a part-time basis as it is now with a judicial officer onsite two days per month.  The existing 
courtroom is used for traffic, small claims and criminal misdemeanors. 

Garberville Courthouse (B1) 485 100585 1,652
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Northlake - Phase I

Renovation

Addition

New Building

Project  Cost $20,432,535

Start Date Q3 2005

Completion Date Q4 2008Total Weighted Project Score 579

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Lake

Current Facility 
Area (GSF)

Project Description:

All court functions will move out of the existing Courthouse into a new facility that will be constructed on a site not yet to be identified within downtown 
Lakeport.  The entire four-story 74,273 BGSF building will be constructed in a single phase.  Five courtrooms will be finished for immediate use, while two 
more courtrooms and related space, approximately 11,000SF, will be shelled for later completion.  On-grade parking will be provided for 318 cars.

The new courthouse will also replace the Lakeport Commissioner's Courtroom. 

Courthouse (A3) 415 140555 15,514

Lakeport Commissioner's Court (Z0) 700 140840 1,400
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Downieville Phase I

Renovation

Addition

New Building

Project  Cost $5,176,908

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 569

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sierra

Current Facility 
Area (GSF)

Project Description:

This project will replace the existing Downieville Courthouse.  It will be built adjacent to the existing court building and will provide one multi-purpose 
courtroom to hear all types of cases, staff space, and holding area.  It will accomodate the significant space shortfall that the court currently faces. 

Courthouse/Sheriff Station-Jail (A1) 469 100569 4,853
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Addition & Renovation at Needles City Hall

Renovation

Addition

New Building

Project  Cost $2,422,774

Start Date Q4 2005

Completion Date Q1 2008Total Weighted Project Score 568

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The Needles Courthouse, which was constructed in 1974, is a full-service court.  The court functions occupy approximately one-third of the entire 
complex.  The court, which is located in and serves the Desert Region of San Bernardino County, will continue to operate as a full-service court in the 
near-term and long-term future, due to its remote location.  The courthouse currently has one courtroom.

In 2009, one additional courtroom will be constructed in this project to accommodate the projected caseload growth in all case types in the Desert 
Region, and existing functional and physical deficiencies of the building will be corrected.  The project will also renovate the adjacent building, currently 
occupied by the City Clerk, for court use, adding approximately 7,000 sf of functional space for administrative functions. 

Needles Court (K1) 358 210568 3,971
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Quincy- New Courthouse

Renovation

Addition

New Building

Project  Cost $15,817,346

Start Date Q3 2005

Completion Date Q3 2010Total Weighted Project Score 566

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Plumas

Current Facility 
Area (GSF)

Project Description:

The new construction replaces two deficient courtrooms in the main building and adds a courtroom/hearing room for the commissioner.  The new 
courthouse will be approximately 49,142 BGSF, including secure parking. The proposed building is seven percent larger than the current needed to 
accommodate the entire 2022 space needs. The additional space could be left unfinished or leased to other county court related departments.

The parking requirement is calculated at 147 including 10 secure spaces. 

It is estimated that the new facility would have a “footprint” of about 20,000 square feet. The combination of facility and surface parking suggests a site 
minimum of 2 acres and an optimum site would be 2.5 to 3 acres.

Some of the advantages to the new project mentioned by the master plan: 
· Meets the Trial Court Facilities Guidelines
· Improves court functionality and physical operations
· Provides adequate courthouse parking and security
· Frees up the court’s space for other uses
· Eliminates renovation or reclamation costs
· Creates unlimited expansion room

When completed, the court will vacate the exisiting courthouse in Quincy. 

Courthouse (A1) 466 100566 7,046
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - South/Taft

Renovation

Addition

New Building

Project  Cost $7,181,000

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 564

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project proposes a new construction of two new courtrooms at a new site in Taft.  The existing courtrooms and modular facility in Taft and would be 
vacated once the new facility is completed.  

Existing overcrowding problems in Taft would be alleviated with this proposed facility.  A two-court operation will require a 29,770 square feet, two story-
building.  The ground level would house holding facilities, court support, and public spaces.  The second level would house two courtrooms, with 
associated chambers, judicial support, and appropriate public areas.  The two levels would allow for the separation of secure circulation from staff and 
public circulation. 

Existing Modular (F2) 700 160860 800

Taft Courts Building (F1) 352 160512 4,548
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Delinquency Ct

Renovation

Addition

New Building

Project  Cost $4,336,334

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 558

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Yolo

Current Facility 
Area (GSF)

Project Description:

Yolo County is constructing a new juvenile detention facility.  This facility is scheduled to be complete in December 2004.  Due to difficulties transporting 
and holding juveniles, it is the recommendation of the master plan to develop a court facility dedicated to juvenile delinquency adjacent to the new 
detention center. There is space on the site that could be utilized for a juvenile court facility.  Juvenile matters will be moved from the existing Yolo 
Courthouse in Woodland to this new facility.  This facility will include one courtset, a clerk's office and support space required for the function. 

Courthouse (A1) 408 150558 28,242
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Sonora Phase I - New

Renovation

Addition

New Building

Project  Cost $27,553,783

Start Date Q4 2005

Completion Date Q4 2008Total Weighted Project Score 550

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Tuolumne

Current Facility 
Area (GSF)

Project Description:

The project proposes a new construction of seven courtrooms totalling 82,615 square feet on a new site in Sonora.  The project replaces both Historic 
Courthouse and Washington Street Branch.  

Inadequate parking and serious space shortage require major expansion on the existing Historic Courthouse; however, the local historical preservation 
organization has exerted strong influence in the community in favor of retaining and restoring historical building without any modification.  The Historic 
Courthouse built in 1898 is seen as an important historic facility to be retained in its present state, and potentially converted to a museum. 

 Historic Courthouse (A1) 367 190557 11,108

Washington Street Branch (B1) 347 190537 5,800
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Salinas Court Augmentation and Phase 2

Renovation

Addition

New Building

Project  Cost $22,946,648

Start Date Q3 2005

Completion Date Q4 2012Total Weighted Project Score 549

County Monterey

Project Description:

The first component of this project is to provide additional funding to augment the county appropriation for the renovation of the North Wing, a physically 
and functionally deficient mixed-use building court building at the government complex in Salinas (see master plan page 4-5,6), into an11-courtroom 
courts only facility.

The county has commissioned architectural and engineering design for the renovation and interior development, and allocated $11.5 million for the 
project.  However detailed cost estimates by the construction manager and architects have established the cost of remedying deficiencies and providing 
eleven suitable courtrooms to be $16.3 million (see AOC correspondence January 2003).  The county has elected to proceed with the project, but has 
deferred or deleted work to meet their budget. 

This augmentation project would provide $4.8 million for the renovation and improvement of two deficient courtrooms, improvement to public facilities and 
thorough upgrades of the HVAC, electrical and elevator systems.  This work must be accomplished, in order for the North Wing building to adequately 
serve the court’s needs.  

This augmentation would allow the work to be completed with the current construction (scheduled to begin construction in late 2004), thus save money 
and avoiding additional disruption of court operations that would be incurred if these improvements were constructed as a separate project.

The second component of this project is the expansion of the Salinas Courthouse by seven courtrooms and court administration offices.  The project is 
scheduled to begin planning and design in the first quarter of 2009 to meet projected need for additional courtrooms.  This project will both meet 
projected court facility needs in 2022 and replace the juvenile court facility.  The expansion will be 87,500 gross sq. ft. and will connect at all levels to the 
existing court building including secure holding in the basement.  

The expansion will be located on county owned vacant land on the north of the North Wing court building.  Parking for the expanded court building 
(except for Judges and potentially Jurors), can be provided off site by the City parking authority or by the private sector.  Agreements for third party 
provision of parking must be negotiated prior to completion of a detailed capital project budget for the Salinas Court expansion. Prior to construction of 
the expansion, the North wing renovation must be completed (scheduled for second quarter of 2006) and the temporary buildings located north of the 
North Wing (used as office space during construction during the county administration building construction) must be removed.

The seven courtrooms will be used as follows: one arraignment (non-jury), one juvenile delinquency (non-jury), one traffic/small claims (jury), and four 
multi-purpose criminal (jury) courtrooms.  The courtrooms in the Salinas Courthouse Complex would handle:
• all criminal caseload, with the exception of preliminary actions assigned to King City;
• all juvenile delinquency caseload; and
• traffic/small claims caseload for the Central this portion of the county, with the balance handled at King City and Monterey.
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

Current Facility 
Area (GSF)

After Phase 2 expansion at the Salinas Courthouse, the existing Juvenile Courtroom can be abandoned for courts use.

The need for additional courtrooms is driven largely by projected population growth.  Monterey County’s population is projected to increase 32% over the 
twenty-year planning period.  While all communities will grow, some will experience a more significant rate of growth.  The inland communities, along the 
Highway 101 corridor will probably grow and develop faster than those along the coast, some of the coastal communities may experience negligible 
growth over this time.  Further, the population of the Soledad prisons grew 83 percent from 1990 to 2000 (see Master Plan Appendix B page 10).  The 
population growth in the inland communities has overtaxed the court facilities in Salinas. 

Juvenile Courthouse (Level One) (E1) 700 170870 892

Salinas Courthouse- North Wing (A1) 411 130541 35,580
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Figueroa Building - New and Renovation

Renovation

Addition

New Building

Project  Cost $24,672,000

Start Date Q1 2006

Completion Date Q4 2009Total Weighted Project Score 548

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Barbara

Current Facility 
Area (GSF)

Project Description:

This element of the capital development plan involves expansion, then internal reconfiguration of the existing Figueroa Building to provide a total of eight 
in-custody capable courtrooms and related support space.  Six new courtrooms will be constructed in the expansion space.  Two of the existing six 
courtrooms, will be reused, the other four will be demolished and the space will be the space reused for chambers and ssupport functions.  A total of 
eight in-custody capable courtrooms and one traffic/small claims courtroom will be provided.

At the basement level, an expanded central holding area will be provided in the addition.  This will permit relocation of the vehicular sallyport from the 
Santa Barbara Street side of the existing building to the rear, where it will be out of sight, and not block judicial officer vehicle passage when in use.

A parking structure that will provide 256 parking stalls is also a part of this project. 

Santa Barbara County Courthouse (A1) 417 100517 40,341

Santa Barbara Municipal Court (B1) 467 130597 25,817
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name North Concord Court

Renovation

Addition

New Building

Project  Cost $56,824,221

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 544

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Contra Costa

Current Facility 
Area (GSF)

Project Description:

The new North Concord court will be assigned the cases now heard in the  existing Concord-Mt. Diablo facility and the existing Danville District 
Courthouse.  These two buildings will be discontinued for courts use.  The Concord-Mt. Diablo District Courthouse has two courtrooms and the Danville 
District Courthouse has four courtrooms.  The new North Concord Court will have 10 courtrooms, four for anticipated growth in addition to the six 
discontinued courtrooms. 

Concord-Mt. Diablo District (D1) 492 240732 8,509

Danville District Courthouse (C1) 265 240505 41,167
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2 - East/Mojave

Renovation

Addition

New Building

Project  Cost $11,271,000

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 544

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project involves construction of a new four-court facility on a new site designed for future expansion.  Three of the courtrooms are to be completed 
initially, with shell space provided for development of a future courtroom.  The existing county buildings in Mojave will be vacated upon occupancy of the 
new facility.  With this project, total of six courtrooms are provided in the East Region.

The court will vacate both the main courthouse in Mojave and the space it occupies in the county administration building at the completion of the project. 

Mojave-County Administration Building (I2) 444 160604 2,288

Mojave-Main Court Facility (I1) 340 160500 3,141
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Chico Courthouse

Renovation

Addition

New Building

Project  Cost $15,515,952

Start Date Q3 2005

Completion Date Q3 2007Total Weighted Project Score 541

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Butte

Current Facility 
Area (GSF)

Project Description:

The court and the county agree that more court services should be located in or near Chico, which is the county's current and future population center.  
The Chico area is presently underserved; it contains about half of the county's population, but has only 2 of the 14 courtrooms in the county. 

The first phase of the new Chico Courthouse will have 6 courtrooms, and 54,000 BGSF.  It will be used for all types of cases except criminal.  All criminal 
cases will continue to be heard at Butte County Courthouse in Oroville.  The site for the proposed new Chico Courthouse is now occupied by a two-
courtroom courthouse.  This existing building will be razed.  Razing of two other buildings on the site, and the acquisition of some residential property will 
allow better parking configuration. 

Chico Courthouse (D1) 341 200541 7,668
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Turlock Phase I

Renovation

Addition

New Building

Project  Cost $23,655,430

Start Date Q3 2007

Completion Date Q1 2011Total Weighted Project Score 541

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Stanislaus

Current Facility 
Area (GSF)

Project Description:

The project proposes  new construction of 10 full service courtrooms in Turlock to replace the existing courthouse which has been a branch court.  The 
existing site has adequate capacity for some on-site expansion.  The downtown courthouse is surrounded by low to mid-rise commercial office and 
institutional buildings and surface parking lots.  The existing Turlock courthouse is a one-story building with an adequate physical condition but it lacks 
secure circulation. 

Turlock Municipal Court. (D1) 421 120541 3,123
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase I - New Court Facility

Renovation

Addition

New Building

Project  Cost $12,808,552

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 537

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Mariposa

Current Facility 
Area (GSF)

Project Description:

All court functions in Mariposa County take place in a single courthouse located in the town of Mariposa.  Built in 1854, this painted wood structure is the 
oldest county courthouse in continuous use west of the Rocky Mountains.  It is highly regarded by the residents of the county and has been 
conscientiously maintained.  Due to its age the building does not comply with Title 24 and ADA, security is inadequate, and the spaces are considerably 
smaller than those recommended by the Judicial Council guidelines.  The courthouse’s historical landmark status does not allow the modifications 
required to secure the building, make it accessible, or expand it.  

Both the court and the county agree that a new courthouse should be constructed on a site across the street and that the existing courthouse should be 
renovated to a limited extent.  A specific site has been identified and is currently for sale.  The county has expressed its intentions to purchase this site as 
the location of the new courthouse.  County offices may also be located on this site.

The current requirement for two courtrooms is projected to increase to three by 2022.  To provide an efficient, secure  and code compliant facility in which 
to administer justice, a new courthouse containing three courtrooms is recommended in the master plan.  Both the court and the county strongly wish to 
continue using the existing courthouse on a limited basis and to maintain its status as the oldest courthouse in continuous use west of the Rocky 
Mountains.  Limited renovations will be made to the first floor of the existing building to accomplish this.   The balance of the space in the building, now 
occupied by the court, will be made available for the county’s use. 

Mariposa Courthouse (A1) 437 100537 3,119
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Juvenile Justice Cent Interior Expan

Renovation

Addition

New Building

Project  Cost $3,373,056

Start Date Q3 2007

Completion Date Q3 2008Total Weighted Project Score 534

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

A New Juvenile Courthouse is currently in design by the county and will be completed by the end of 2005.  The new facility will have six courtrooms to 
handle juvenile related cases and shelled space for two additional courtrooms and support space.  This facility will replace the existing BT Collins 
Juvenile Court by the end of 2005.

This project includes the construction of the shelled space provided by the County's New Juvenile Courthouse project and will  provide two additional 
courtrooms and support space. 

B.T. Collins Juvenile Court (C1) 434 100534 18,013
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase F2: Old Solano Historic Courthouse reno

Renovation

Addition

New Building

Project  Cost $12,076,075

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 527

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Solano

Current Facility 
Area (GSF)

Project Description:

The Old Solano Courthouse, completed and dedicated for use as a courthouse in 1911, is located just across the street from the Solano Hall of Justice, 
in downtown Fairfield.  The old courthouse was used as a court from 1911 until the 1970’s.  It was renovated in 1985 for county administration use.  The 
building will be vacated in early 2005 when the county relocates to the new, nearby government center building.

In this project, the Old Solano Courthouse will be renovated and expanded into a six-courtroom civil courthouse, in two phases of construction.    The first 
phase will encompass renovating and upgrading all architectural, structural, mechanical, electrical and other building systems in the first, second and 
basement spaces of the 29,900 BGSF existing steel, wood and unreinforced masonry structure for reoccupancy by two civil courts and related civil court 
administrative functions.  The second phase will involve expansion of the building by construction of a 17,600 BGSF addition.  This will include four 
additional courtrooms and related civil court administration functions.  

When both phases of construction are complete, all of the civil court functions in downtown Fairfield, serving the Superior Court of Solano County north 
county cases, will be consolidated in the Old Solano Historic Courthouse.  This will allow criminal and other related matters will be consolidated in the 
renovated Hall of Justice complex. 

Hall of Justice -  Fairfield (A1) 280 100380 61,476

Old Solano Historic Courthouse Renovation (A3) 700 130830 29,900
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase I - Remodel Main Madera

Renovation

Addition

New Building

Project  Cost $5,068,342

Start Date Q3 2005

Completion Date Q4 2006Total Weighted Project Score 526

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Madera

Current Facility 
Area (GSF)

Project Description:

Both the court and the county occupy the existing Main Madera Courthouse in downtown Madera.  The county is currently planning a new building and 
potential parking garage to be located on the parking lot adjacent to the courthouse.  Upon completion of its new facility, the county will vacate 
approximately 22,407 DGSF, part of which will then be reconfigured to provide additional courtrooms and offices to accommodate the four additional 
judicial officers needed between now and the time a new permanent courthouse is ready for occupancy in 2010.  This added area will increase the 
existing court space of 9,951 SF to a total of 13,946 SF.  Renovation of this space to be added to the existing court area is anticipated to begin in July 
2005 and end in December 2006.  These dates are dependent on the county vacating the space for the court's use.

This addition will accommodate the four future judges and staff, but will not resolve the current dramatic shortfall of existing space to needed space in the 
courthouse.  The existing space housing five courtrooms and court staff will not be renovated. 

Madera County Superior Ct. (A1) 526 0526 9,951
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Willows Phase I

Renovation

Addition

New Building

Project  Cost $9,147,768

Start Date Q4 2005

Completion Date Q4 2008Total Weighted Project Score 525

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Glenn

Current Facility 
Area (GSF)

Project Description:

The proposed project is the first of three phases in centralizing court operations in Willows.  The project will consist of remodeling 13,266 square feet of 
existing space, constructing an addition of 8,475 net square feet, and building a new parking lot.  The resulting outcome would have two jury-capable, in-
custody capable courtrooms and additional support space, with a total of 27,066 square feet.  

Both the Historic Courthouse in Willows and a second courtroom in Orland are seriously undersized and security in both courts is compromised to a 
serious degree.  In centralizing court operations to reduce inefficiencies, preference was expressed for retaining the Historic Courthouse and expanding 
the existing Willows facility to accommodate future court growth.

The project will renovate the existing Historic courthouse, and replace Annex and Conciliator's Office as well as the court in Orland. 

Annex -Level 1 (A2) 700 160860 667

Conciliator's Office (Level 1) (A3) 700 140840 1,184

Historic Courthouse (A1) 379 110489 13,093

Orland Superior Court (B1) 292 190482 3,039

Monday, March 08, 2004 Page 65 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2 - New Criminal Ct

Renovation

Addition

New Building

Project  Cost $88,517,981

Start Date Q3 2005

Completion Date Q3 2010Total Weighted Project Score 519

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sonoma

Current Facility 
Area (GSF)

Project Description:

The New Criminal Courthouse in Santa Rosa will be a four story building providing 20 courtrooms, court support space and prisoner holding.  It will be 
built on an alternate site from the existing Hall of Justice (HOJ) Building in Santa Rosa.

This new facility will handle all criminal cases that are currently heard at the existing HOJ.  The current HOJ cannot adequately handle custody cases, 
therefore all criminal operations will move into the New Criminal Court.  The existing HOJ will handle only non-custody cases once the New Criminal 
Court is completed.

This new facility will also incorporate the Coddingtown Annex and Coddingtown Annex B2.

A parking structure will also be included in this project to provide parking for 600 cars. 

Coddingtown Annex  Level One (C1) 700 160860 10,880

Coddingtown Annex B2 Level One (C2) 700 160860 2,000

Hall of Justice (A1) 324 130454 67,508
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name North County New Courthouse

Renovation

Addition

New Building

Project  Cost $51,792,488

Start Date Q1 2008

Completion Date Q4 2011Total Weighted Project Score 518

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Clara

Current Facility 
Area (GSF)

Project Description:

Facilities currently serving the northern portions of the county include the Palo Alto courthouse and Sunnyvale courthouse. The master plan goal is to 
consolidate these services into one courthouse, which will provide space for all appropriate support functions as well as 12 courtsets designed per the 
Trial Court Facilities Guidelines. 

Currently there are six JPE at the Palo Alto courthouse and four at the Sunnyvale courthouse. There is no judicial growth at this site until 2012, when one 
additional JPE is projected. A second additional JPE is projected by 2022. The square footage projected for the courthouse totals 114,981 gross square 
feet by 2012, increasing to 124,127 gross square feet by 2022. Since the difference in space requirements is only 9,146 gross square feet the master 
plan recommendation is to construct the entire 2022 program for occupancy in 2012. 

No site has been identified for this facility, although the steering committee suggested that a location near Mountain View would be ideal. A location with 
good access by car and public transit is desirable. 

Palo Alto Facility (D1) 384 170554 34,766

Sunnyvale Facility (F1) 285 170455 19,994
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Bishop Facility

Renovation

Addition

New Building

Project  Cost $7,676,000

Start Date Q3 2005

Completion Date Q4 2007Total Weighted Project Score 514

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Inyo

Current Facility 
Area (GSF)

Project Description:

The proposed project is a new court facility in downtown Bishop that would include two courtroom suites, a multi-use room (for jury assembly, jury 
deliberation, and non-jury hearings), a holding area, and offices for the court administration and clerk.  Upon the completion of this facility, the lease for 
the single courtroom in the Bishop Civic Center could be terminated.

A two-story, 28,200-gross-square-foot building would provide the necessary space and adequately separate public, staff, and in-custody circulation.  
Parking for 66 cars would meet the needs of the court and be consistent with local practice.

The County of Inyo has acquired a site at South Main and J streets in Bishop to consolidate all of its operations which currently use leased space.  All 
county justice agencies that typically work with the superior court are included in the plan and the county is receptive to the court's participation in the 
project.  Locating the superior court and county justice agencies together in a single building would be beneficial to the operations of each. 

Bishop County Courthouse (C1) 374 140514 2,816
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Hall of Justice/Law & Justice Cen Renovations

Renovation

Addition

New Building

Project  Cost $2,591,113

Start Date Q3 2005

Completion Date Q2 2010Total Weighted Project Score 510

County Solano

Project Description:

This project represents a series of phased renovations which will retain and renovate the existing "Hall of Justice" in downtown Fairfield, which is 
comprised of three separates structures, including the Old High School, the South Addition, and the newer Law and Justice Center.  The first phase will 
build out space which is going to be vacated by the County when it occupies its new Government Center in 2005.  The second phase will build out two 
additional courtrooms in the Law and Justice Center portion of the building, in finished shelled space which has served as clerk and administrative areas 
since construction of the building was completed, in 1988.  

A related separate project will replace the South Addition completely, resulting in correction of all of the building's functional and physical deficiencies, 
accommodating criminal caseload growth and connecting and expanding the circulation system among the three buildings for greater efficiency and 
security for in-custody defendants, members of the Court and the public.

The overall project, when complete, will upgrade, expand and improve the operational and physical deficiencies of the existing aging structures, and will 
build out and improve the connection between the two older buildings and the Law and Justice Center.   The courtrooms will be expanded and upgraded, 
and separate circulation will be constructed for transport of in-custody defendants to all jury-capable courtrooms, to serve all case types throughout the 
building.  The renovation, restoration and expansion of the Old Solano Historic Courthouse, in connection with the work in the other buildings, will 
consolidate the civil courtrooms and civil court support functions in a single location. 

The current Hall of Justice contains 13 courtrooms.  All case types are heard in that facility.  At the completion of the final phase of construction, and the 
related expansion and upgrade of the Historic Courthouse, which is the subject of a separate project, the number of courtrooms in the Hall of Justice will 
be increased from 16 to 20, for a total of 26 courtrooms in downtown Fairfield.

The remaining Hall of Justice/Law and Justice Center complex, in which the buildings are connected physically, will continue to be used for criminal and 
civil proceedings.  While no parking improvements are included in the project, per se, parking requirements can be quantified if provision is a condition of 
the associated capital construction.

Renovation of the Hall of Justice complex will improve access, circulation and functional organization of those buildings, including ADA, and life safety.  
Non-in-custody capable courtrooms will be replaced with new courtrooms which meet current facilities guidelines.  Electrical and plumbing systems and 
fixtures, elevation problems which are susceptible to flooding, and integrated and consistent security will be replaced.  HVAC systems are currently being 
upgraded in a separate project, associated with an incremental expansion of the cogeneration plan which current serves the Law and Justice Center and 
will be extended to the courthouse complex . 
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

Current Facility 
Area (GSF)

Hall of Justice -  Fairfield (A1) 280 130410 61,476

Law and Justice Center - Fairfield (Level 1) (A2) 700 90790 22,087

Monday, March 08, 2004 Page 70 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Nevada City Phase I

Renovation

Addition

New Building

Project  Cost $37,251,379

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 506

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Nevada

Current Facility 
Area (GSF)

Project Description:

A new courthouse will be constructed on a new in the Nevada City/Grass Valley area.  This courthouse will be a two-story building, with partial excavation 
below grade to house the sally port, in-custody holding and secure parking for judges and court administration.  It will replace the existing historic 
courthouse and the adjoining annex.

The new facility will be constructed to meet the twenty-year space needs of the court - 97,775 building gross square feet including eight court sets. Since 
the difference in space requirements from the 2012 to 2022 program is only 9,174 CGSF, the total area will be built in one phase to reduce the cost of 
disruption of an addition at a later date. 

Annex (A2) 430 100530 12,906

Courthouse (A1) 331 120451 5,649
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - East/Ridgecrest

Renovation

Addition

New Building

Project  Cost $6,914,000

Start Date Q3 2005

Completion Date Q4 2007Total Weighted Project Score 499

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project proposes to construct a new two-court facility on existing Ridgecrest site.  The existing Ridgecrest facility will vacated once the new building 
is completed.  The building will be designed to add two additional courtrooms in the future.

This four-court facility requires a 48,310 square feet, two-story building.  The ground level would house holding facilities, court support, and public 
spaces.  The second level would be the same size and house four courtrooms, associated chambers, judicial support, and appropriate public areas. 

Ridgecrest-Division B courtroom (J2) 428 130558 2,448

Ridgecrest-Main Facility (J1) 339 130469 4,772

Monday, March 08, 2004 Page 72 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Juvenile Delinquency

Renovation

Addition

New Building

Project  Cost $24,845,564

Start Date Q3 2005

Completion Date Q1 2008Total Weighted Project Score 498

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

For the past five years, the County of Fresno has been working on the design and funding of a new Juvenile Justice Campus.  Accessibility, security, and 
functional space deficiencies at the current Delinquency Court and Juvenile Hall, combined with no practical expansion capabilities, severely limit the 
viability of this facility to meet projected growth.  Design of the new facility includes four court sets with the capacity to add two more based on continued 
population growth.  It is important that the Juvenile Court be relocated to the new Juvenile Justice Campus so that justice services can be fully integrated 
with the Probation Dept.  This cannot be accomplished if the Juvenile Court remains at the current 742 S. 10th Street facility when the Juvenile hall is 
relocated to the new campus nearly 15 miles away.

The 1st phase of campus construction is currently underway, consisting of site infrastructure, a 240-bed detention facility, a 240-bed commitment facility, 
and an institutional core building - all scheduled for completion by early 2006.  The proposed court building contains space for the District Attorney, 
Public Defender, Conflict Counsel, County Counsel, Sheriff's office, Human Services and Probation staff.  There will be four new court sets.  The Court 
will occupy 72,076 SF of the 146,000 SF bldg., at a cost of $14.7 million.  The total cost of the building is $30.1 million, with the court funding its portion 
of the construction costs, which represents approximately half of the entire building.  Fresno County has purchased all the land and has funded all of the 
design plans.

Since the original County plan was put together before AB 1732, governing future ownership of "court" related buildings was passed, none of these 
funding issues have been negotiated with the County.  Again, once the new campus is built, it would be far more efficient for the Court and the County to 
have the Juvenile Court co-located where the juveniles are being detained.

This project is extremely important because the new delinquency facility should have the court as a partner to be truly efficient for the other criminal 
justice agencies and the public. 

Juvenile Delinquency Court (C1) 398 100498 9,394
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Shasta Courthouse & Parking Structure

Renovation

Addition

New Building

Project  Cost $79,001,731

Start Date Q4 2005

Completion Date Q2 2011Total Weighted Project Score 496

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Shasta

Current Facility 
Area (GSF)

Project Description:

All court functions in Shasta County are located in the city of Redding, with the exception of a satellite court in Burney that operates two Fridays a month.  
(This venue will continue as a convenience to the population in that area and due to travel distances and weather conditions.)  The court does not 
anticipate any major changes in the overall geographic distribution of judicial resources in the future since future growth in the county is projected to be in 
and around the Redding-Anderson area.  In Redding, the court conducts calendars at three locations:
Main Courthouse (eight courtrooms)
Justice Center (two courtrooms)
Juvenile Hall (one courtroom)

The following support functions are provided at locations other than the above:
Jury Assembly
Court Reporter’s Office
Family Court Services
Court Collections Office
Human Resources Office

The master plan recommends consolidation of all functions, with the exception of Burney, into a new courthouse on the property adjacent to the site of 
the existing courthouse.  The new courthouse will contain 25 courtrooms and accommodate current requirements and the growth anticipated by 2022.  
This courthouse will be connected to the adjacent justice center (jail) and the county building. 

Collector's Office -"A Level 1 Facility" (A6) 600 140740 2,450

Court Reporter's Office (A4) 176 140316 1,145

Family Law Office-"A Level 1 Facility" (A5) 600 140740 3,070

Human Resources Office - "A Level 1 Facility" (Z1) 600 140740 1,530

Jury Assembly Hall (A3) 600 140740 2,350
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Project Summary Sorted by Total Weighted Score, with Existing Facilities
Juvenile Hall (C1) 189 190379 1,607

Justice Center (A2) 91 190281 6,909

Main Courthouse (A1) 291 190481 29,160
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Humboldt Court

Renovation

Addition

New Building

Project  Cost $64,242,150

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 490

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Humboldt

Current Facility 
Area (GSF)

Project Description:

The project proposes to construct a new 12-courtroom facility to consolidate court functions in downtown Eureka adjacent to existing Jail and County 
Administration building.  Upon completion of this project, Eureka Superior Court will vacate all seven courtrooms totaling 42,146 square feet from the 
County Administration building (210,847 square feet).  To maximize staff and facility efficiencies, the court prefers to be administratively centralized in 
Eureka with one courthouse in the downtown area. 

The project is to be located on the vacant parcel east of the County Jail, within walking distance of the county criminal justice agencies.  The project 
encompasses 133,442 square feet of gross building area.  Due to the limitations of the existing site, the footprint is smaller than would be recommended 
for a courthouse of this size.  Because of this, some functions, such as Jury Services, that would ideally be located on the first floor were located 
elsewhere in the building. 

Humboldt County Courthouse (Eureka) (A1) 310 140450 42,146

Veteran's Memorial (C1) 540 190730 7,032
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Meadowlark Juv Ct

Renovation

Addition

New Building

Project  Cost $12,220,500

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 489

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

The Meadowlark Juvenile Court hears both dependency and delinquency calendars. The current facility is comprised of a steel framed/concrete block 
building and three trailers that house a total of 11 court sets.  Only nine of these court sets are forecast to be required in 2022.

The master plan recommends the renovation of the building core and shell, including all building systems, seven of the existing court sets and support 
spaces to mitigate current space deficiencies - approximately 21,500 CGSF.  It also recommends construction of a secure connection to the adjacent 
Juvenile Hall.  The three trailers that now house Department A,9 and 10 will be abandoned.

Surface parking with a capacity of 87 stalls, including 24 existing stalls displaced by construction of the new addition, will be developed. 

Department A Trailer - Level  1 (E2) 700 140840 875

Department 9 Trailer - Level 1 (E3) 700 140840 875

Department 10 Trailer - Level 1 (E4) 700 140840 875

Juvenile Court (E1) 359 110469 46,759
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New-Phase I

Renovation

Addition

New Building

Project  Cost $12,548,000

Start Date Q3 2005

Completion Date Q3 2010Total Weighted Project Score 488

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Cruz

Current Facility 
Area (GSF)

Project Description:

The first phase expansion of the Main Courthouse in Santa Cruz is to construct a four courtroom addition of four stories adjacent to the existing 
courthouse on the county owned site.  The expansion replaces the traffic courtroom and traffic clerk functions now located in the adjacent County 
Administration Building, the jail courtroom located across the street at the main jail, and the jury assembly modular building.  The existing main 
courthouse will continue to be used for criminal and civil proceedings. 

Prior to the start of construction of the addition, two modular buildings housing two courtrooms will be removed from the site.  These two courtrooms are 
scheduled to be replaced by the new Watsonville Courthouse, under designed by the county, tobe completed by 2006. 

Renovation of the existing Main Courthouse includes modification of security at the entry, connection to the new addition, and renovation/expansion of 
the existing in-custody holding area in the basement.  The renovation component of the project does not change adjacencies or useage of the existing 
courtrooms.

This project is the first of two phases that will expand the building to meet projected service demands.

No parking improvements are included in this project. 

County Administration Building (Level 1) (A2) 700 140840 14,777

Jail Courtroom (Level 1) (C1) 700 170870 1,401

Main Courthouse (A1) 206 130336 37,585
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovation of Anacapa Building

Renovation

Addition

New Building

Project  Cost $3,308,000

Start Date Q1 2006

Completion Date Q4 2009Total Weighted Project Score 477

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Barbara

Current Facility 
Area (GSF)

Project Description:

Non-custody and in-custody cases are currently heard in this historical landmark courthouse.  The project will renovate the six existing courtrooms to 
hear only non-custody cases.  In addition, 3,352 CGSF now occupied by holding facilities will be reconfigured for use as support space.

In-custody cases will be relocated to the Figueroa Building, enabling this courthouse to hear only civil and family cases.  The family law and civil 
operation that utilize the one courtroom in the Jury Assembly building will also be moved into the renovated Anacapa Courthouse. 

Santa Barbara Jury Assembly Building (G1) 267 0267 5,610

Santa Barbara Municipal Court (B1) 446 60506 25,817

Santa Barbara County Courthouse (A1) 417 70487 40,341
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 3 - Main Civil/Family Ct

Renovation

Addition

New Building

Project  Cost $81,404,563

Start Date Q1 2010

Completion Date Q3 2015Total Weighted Project Score 477

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sonoma

Current Facility 
Area (GSF)

Project Description:

The Main Civil/Family Courthouse in Santa Rosa will be a four-story building and providing 19 courtrooms and court support space.  It will be built on an 
alternate site from the existing Hall of Justice (HOJ).

This new facility will handle all civil and family law cases that are currently heard at the existing HOJ and will replace the existing HOJ and two level one 
buildings.

A parking structure will also be included in this project to provide parking for 600 cars. 

City Hall Annex - Level 1 (E1) 700 110810 1,700

Hall of Justice (A1) 324 140464 67,508

Police Annex-Level One (F1) 700 110810 900
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Northern Branch- Addition & Refurbish

Renovation

Addition

New Building

Project  Cost $7,337,500

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 469

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Mateo

Current Facility 
Area (GSF)

Project Description:

The proposed project will construct a 23,000-square-foot addition to the existing building at South San Francisco for office and jury functions. The 
balance of the approximately 42,400 square feet of court and office space will be refurbished. A new courtroom could be included, or the existing jury and 
office area can be remodeled for a courtroom. The planned addition will be three stories in order to maintain as much as possible of the existing 
landscaped entry courtyard and street frontage. 

Existing parking is more than adequate throughout the planning period.

The Northern Branch will continue to have seven courtrooms, constructing one new and eliminating the use of the Jail Annex courtroom. Construction of 
an addition will provide needed court support space and may house the replacement courtroom (or it may be remodeled from existing jury spaces). 

The court will continue hearing the same case types at this location; Family law, unlimited civil, criminal, traffic, misdemeanor, drug court preliminary 
matters, treatment court issues, small claims, and out-of-custody arraignments. 

Northern Branch (C1) 333 140473 30,872

Northern Branch Jail Annex (C2) 219 190409 2,082
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase II - Renovate Existing

Renovation

Addition

New Building

Project  Cost $51,350

Start Date Q1 2009

Completion Date Q1 2010Total Weighted Project Score 457

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Mariposa

Current Facility 
Area (GSF)

Project Description:

All court functions in Mariposa County take place in a single courthouse located in the town of Mariposa.  Built in 1854, this painted wood structure is the 
oldest county courthouse in continuous use west of the Rocky Mountains.  It is highly regarded by the residents of the county and has been 
conscientiously maintained.  Due to its age the building does not comply with Title 24 and ADA, security is inadequate, and the spaces are considerably 
smaller than those recommended by the Judcial Council guidelines.  The courthouse's historical landmark status does not allow the modificaitons 
required to secure the building, make it accessible, or expand it.  

Both the court and the county agree that a new courthouse should be constructed on a site across the street and that the existing courthouse be 
renovated to a limited extent so that the court can continue using this courthouse on a limited basis and maintain its status as the oldest courthouse in 
continuous use west of the Rocky Mountains.

To accomplish this, limited renovations will be made to the small courtroom on the first floor to make it accessible.  The larger courtroom on the second 
floor will remain unchanged and will not be used for everyday proceedings.  Space adjacent to the first-floor courtroom will be reconfigured to 
accommodate the staff that supports that courtroom.  The balance of the space in the building now occupied by the court, will be made available for the 
county’s use. 

Mariposa Courthouse (A1) 469 0457 3,119
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase F3, Hall of Justice Replacement Project

Renovation

Addition

New Building

Project  Cost $43,097,306

Start Date Q1 2009

Completion Date Q3 2012Total Weighted Project Score 456

County Solano

Project Description:

This project is the second in a series of improvements to the Hall of Justice in downtown Fairfield.  The major new building project, which will demolish 
and completely replace the South Addition portion of the Hall of Justice, will correct of all of the original building's functional and physical deficiencies, 
and will accommodate criminal caseload growth.  It will improve current functional organizational problems in the Hall of Justice and the adjacent Law 
and Justice Center by connecting and expanding the circulation system among the three buildings for greater efficiency and security for in-custody 
defendants, members of the Court and the public. 

The project will rebuild the 12 courtrooms which are currently housed in the South Addition, and will shell out space for an additional six courtrooms for 
temporary administrative and clerk use, prior to completion as courtrooms after 2009.

The Hall of Justice is comprised of three separates structures, including the Old High School, the South Addition, and the newer Law and Justice Center.  
The first part of this project will improve space for court use, which is going to be vacated by the County when it occupies its new Government Center in 
2005, and to upgrade adjacent functionally deficient areas of the building.  The second phase will build out two additional courtrooms in the Law and 
Justice Center portion of the building, in finished shelled space which has served as clerk and administrative areas since construction of the building was 
completed, in 1988.  When completed, the two new courtrooms proposed in that project will allow for improved scheduling of criminal cases for this court, 
which does not have any incremental courtrooms available at any one time, and will partially accommodate the three judgeships planned by the Judicial 
Council for Solano for 2007.

The overall project, when subsequent phases are complete, will correct the operational and physical deficiencies of the existing aging structures, and will 
build out and improve the connection between the two older buildings and the Law and Justice Center.   The existing deficient courtrooms will be 
expanded and upgraded, and separate circulation will be constructed for transport of in-custody defendants to all jury-capable courtrooms, to serve all 
case types throughout the building.  The renovation, restoration and expansion of the Solano historic courthouse, in connection with the work in the other 
buildings, will consolidate the civil courtrooms and civil court support functions in a single location. 

Renovation of the Hall of Justice complex will improve access, circulation and functional organization of those buildings, including ADA, and life safety.  
Non-in-custody capable courtrooms will be replaced with new courtrooms which meet current facilities guidelines.  Electrical and plumbing systems and 
fixtures will be replaced, and security will be improved.  HVAC systems are currently being upgraded in a separate project, associated with an 
incremental expansion of the cogeneration plan which current serves the Law and Justice Center and will be extended to the courthouse complex .

At the completion of the final phase of construction, and the related expansion and upgrade of the historic courthouse, the number of courtrooms in the 
Hall of Justice will be increased from 16 to 20, for a total of 26 courtrooms in downtown Fairfield. 
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

Current Facility 
Area (GSF)

Hall of Justice -  Fairfield (A1) 296 160456 61,476
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - Wiley W. Manuel Courthouse Addition

Renovation

Addition

New Building

Project  Cost $73,154,186

Start Date Q3 2008

Completion Date Q2 2012Total Weighted Project Score 450

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Alameda

Current Facility 
Area (GSF)

Project Description:

The majority of the current court facilities is strategically located to effectively provide services throughout Alameda County, but can become more 
efficient through regionalization and consolidation.  In-custody cases will be consolidated into two full-service regional justice centers, one in the eastern 
and one in the western portion of the county. 

The eastern regional justice center to be located in Dublin is currently in design and will be constructed by the county by 2007.  This courthouse will hear 
primarily criminal cases, but also some traffic and small claims.  Some criminal cases will be shifted from Hayward and Fremont to this new facility.

Oakland will be the location of the western regional justice center.  It will be comprised of the existing Wiley W. Manuel Courthouse, the Wiley W. Manuel 
Addition (to be completed in 2012), and the New Oakland Courthouse (to be completed in 2017).  The majority of felony cases in the western portion of 
the county will be consolidated into the Wiley W. Manuel Addition.

This new courthouse will be a mid-rise building containing 18 jury-capable courtrooms constructed on what is now a parking lot adjacent to the existing 
Wiley W. Manuel Courthouse .  It will connect directly to the public lobby of the existing courthouse and to the nearby county jail at a basement level.

Criminal functions from the following existing locations will be consolidated into the Wiley W. Manuel Addition:
	George E. McDonald Hall of Justice, Alamed
	Rene C. Davidson Courthouse, Oakland

George E. McDonald-HOJ (F1) 170 130300 25,850

Rene C. Davidson Courthouse (A1) 336 120484 114,617
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Courthouse North Wing

Renovation

Addition

New Building

Project  Cost $42,735,356

Start Date Q1 2006

Completion Date Q1 2011Total Weighted Project Score 450

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Marin

Current Facility 
Area (GSF)

Project Description:

This project is phase one of a new courthouse on the Civic Center campus.  

The first phase would consist of 11 criminal and family law courtrooms.  All of these except juvenile are currently held in the existing Marin County 
Courthouse.  Juvenile is currently held in the Lucas Valley facility.  The project addresses specifically the security lapses in the existing building.  It also 
addresses the lack of sufficient space for staff, and the undersized courtrooms.  The new building gives room for the additional staff needed and also the 
additional JPE.  

The proposed site is now owned by the County and is occupied by a building that will have to be razed.  There are no known environmental problems, 
but detailed studies will be required. There is sufficient parking on the Civic Center campus for existing and for future needs. 

Civic Center Courthouse (A1) 243 190433 63,248

Juvenile Detention Level 1 (B1) 700 230930 2,300
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name North Justice Center

Renovation

Addition

New Building

Project  Cost $92,685,600

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 448

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Tulare

Current Facility 
Area (GSF)

Project Description:

The proposed creation of the North Justice Center, by means of the expansion and renovation of the existing Visalia Superior Court on the same site, 
would provide an array of court set types that promote fungibility and calendar flexibility across all court departments. 

The project will entails renovation of 12 existing court sets to address spatial deficiencies.  Decommission and convert two existing court sets into court 
set ancillary space.  Physical expansion will entail the development of a new building to provide nine new multi-purpose trial courtrooms with proper 
secure, restricted and public zones of circulation.  Renovate the existing courthouse to provide internal access to the new building expansion and to 
accommodate the select reallocation and rearrangement of executive office/clerk and courts support space.  Reassign and renovate 52,655 CGSF of 
non-court office space for court office and support use.  And build a parking structure to provide 1,500 stalls for displaced parking spaces and future 
demand.

The North Justice Center will have 21 courtrooms to hear the entire adult workload from the current Dinuba Court Division and some from the Tulare-
Pixley Division.  The redistribution of the Tulare-Pixley Division workload is based on an east/west boundary line bifurcating the division, such that the 
population residing at locations closer to the North Justice Center would come within the North County Division’s jurisdiction. 

Dinuba Courthouse (E1) 86 140226 5,586

Tulare-Pixley Municipal Court (B1) 416 140556 7,300

Visalia Superior Court (A1) 315 140455 60,048
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2-New Criminal Courts Building

Renovation

Addition

New Building

Project  Cost $155,650,299

Start Date Q1 2008

Completion Date Q4 2011Total Weighted Project Score 445

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

This project provides for the construction of a new criminal court tower of 41 courtrooms with shell space for 16 additional courtrooms for later 
completion. Once the new criminal courthouse is occupied, the existing Gordon D. Schaber Courthouse would continue to serve as primarily a civil court 
facility.

At occupancy in 2012, the criminal courts will require 316,973 gross square feet. The criminal courts tower will require 436,441 gross square feet by 
2022. The master plan recommends that the full 2022 program be constructed with 119,468 gross square feet of space shelled or utilized by county court-
related agencies during the interim. Since the proposed location for the facility is in downtown Sacramento, phasing a project on an urban site would be 
difficult.

A parking structure with 1,118 stalls will also be constructed in this project. 

800 9th Street (Level 1) (A4) 700 140840 15,730

Credit Union Bldg. (Level 1) (A3) 700 140840 8,453

Erickson Building (Level 1) (A2) 700 140840 4,127

Sacramento Superior Court (A1) 276 130406 288,896
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name MH-New Mental Health CtHse

Renovation

Addition

New Building

Project  Cost $20,939,643

Start Date Q4 2005

Completion Date Q3 2009Total Weighted Project Score 440

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The Los Angeles Superior Court operates the mental health court as a countywide court that operates out of one facility located in the Central district.  

The existing mental health facility, originally constructed in the 1930’s, has three courtrooms and functions poorly for the court.  Substantial renovation 
would be required to make this building function well for the court.  The opportunity to expand the courthouse would require purchase of adjacent 
properties.

The 20-year master plan endorsed by the Los Angeles Superior Court replaces the existing courthouse with a new facility and reduces the number of 
courtrooms needed in the district by reliance on video conferencing with mental health institutions.  Consequently, five instead of eight courtrooms will be 
provided to meet projected 2022 service demand.  A site for the new courthouse has not yet been identified but would be ideally located in the central 
district. 

Mental Health Court (P1) 340 100440 15,618

Monday, March 08, 2004 Page 89 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-New Traffic/Small Claims Ct

Renovation

Addition

New Building

Project  Cost $28,249,000

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 440

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

This project entails construction of a new Traffic and Small Claims court facility, by 2009, at the present site. This existing facility with significant physical 
deficiencies will be replaced by this new facility.

It will be a two story building with 73,000 BGSF to accommodate a total of seven court sets and associated court office and support functions.  The new 
building will replace the existing Traffic and Small Claims Courthouse and two level one modular buildings.  Demolishing the existing court building will 
allow the construction of a parking structure on its site with 382 stalls and a surface parking with 110 stalls. 

Kearny Mesa Court (C1) 313 110423 41,450

Traffic Court KM3 Trailer- Level 1 (C2) 700 110810 962

Traffic Court KM4 -Trailer -level 1 (C3) 700 110810 962

Monday, March 08, 2004 Page 90 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Historic Cths Misc. Improvements

Renovation

Addition

New Building

Project  Cost $3,575,000

Start Date Q3 2005

Completion Date Q1 2008Total Weighted Project Score 431

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The 12-courtroom Historic Courthouse, currently the only downtown court hearing civil cases, has no feasible potential for significant court set expansion. 
The renovation of the 1933 wing will occur after county functions move from the building to allow the court office space functions presently located in the 
county-owned Old Riverside Municipal Court and Riverside Annex, and the Bar Association, Executive Offices and Lemon Street leases to move into the 
1933 wing.

Approximately 20,000 CGSF of existing, vacant and non-court occupied space will be renovated to provide for current and projected space for the 
functions now located in the five other facilities.  Most of the renovation will occur in the 1933 wing.

Additional courtrooms and related support space required to satisfy future growth in the civil calendar for the City of Riverside will be provided in the new 
Civil Courthouse. 

1903/33 Courthouse (A2) 113 70183 44,352

Bar Association- Level One Facility (A5) 700 140840 2,441

Executive Offices- Level One Facility (A4) 700 140840 5,868

Lemon Street Lease (A8) 700 140840 2,000

Old Riverside Municipal Court- Level One Facility (A7) 700 140840 8,919

Riverside Annex- Level One Facility (A6) 700 140840 7,620
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Consolidate Central Traffic & Small Claims

Renovation

Addition

New Building

Project  Cost $34,837,997

Start Date Q1 2008

Completion Date Q4 2011Total Weighted Project Score 430

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Clara

Current Facility 
Area (GSF)

Project Description:

Traffic and small claims cases are currently heard in two different facilities in the central county area.  These facilities are Traffic Court and Los Gatos 
Courthouse.  The goal is to consolidate these services into the Santa Clara Courthouse, which will provide space for all appropriate support functions as 
well as courtsets designed per the Trial Court Facilities Guidelines and will be more centrally located. 

The master plan recommends that it be in the existing Santa Clara Courthouse at 1095 Homestead Road in Santa Clara.  This location provides good 
access by car and public transit. The existing traffic court has a higher volume of visitors than any other court facility in the county and inadequate 
parking. 

Los Gatos Facility (I1) 257 140397 11,572

Santa Clara Courthouse (G1) 94 140234 33,559

Traffic Facility (Level One) (J1) 700 140840 17,020
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-N.County Regional Ctr

Renovation

Addition

New Building

Project  Cost $53,963,025

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 427

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

The master plan projects a total of 49 court sets required to support operations at the existing North County Regional Center by 2022.  The existing North 
County Regional Center is composed of a North Building, a South Building, the Annex and modular buildings.  It accommodates a full range of case 
types, excluding juvenile delinquency.

The North County Regional Center will be expanded in two phases.  Phase I of this project entails construction of a 111,000 BGSF building with 18 new 
court sets and associated office and support functions.  During the first phase, 12 of the 18 court sets will be built out and six court sets will be “shelled 
out” and completed in Phase 2.  The renovation of approximately 22,000 CGSF of existing court occupied space will improve space utilization. 

The existing core and shell, including all systems, will be renovated.  

A parking structure with 850 stalls and a surface parking lot with 250 stalls will also be developed.

The North County Regional Center North and South Buildings will continue to be utilized as court buildings.  The South Building will continue to be 
utilized in its as is condition without and renovation or expansion, as it is constructed just recently.  The Annex and all of the level one modular buildings 
will be decommissioned. 

Annex (F3) 287 160447 9,437

Department H Trailer - Level 1 (F4) 700 160860 1,346

Department L Trailer -Level 1 (F5) 700 160860 1,346

Department M Trailer - Level 1 (F6) 700 160860 1,346

Department N Trailer - Level 1 (F7) 700 160860 1,346

North County Regional Center - North (F2) 245 110355 93,264

San Marcos Traffic Court (G1) 700 160860 9,636
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Monterey / Ft Ord Replacement Court

Renovation

Addition

New Building

Project  Cost $39,126,654

Start Date Q1 2006

Completion Date Q4 2009Total Weighted Project Score 424

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Monterey

Current Facility 
Area (GSF)

Project Description:

The Master Plan for Superior Court of Monterey County includes consolidation of court operations in the northern coastal portion of the county into a new 
twelve-courtroom facility to replace the existing Monterey and Marina Courthouses.  The twelve courtrooms proposed at the new facility would be a 
combination of five replacement courtrooms for the current Monterey courthouse and two replacement courtrooms for the Marina courthouse, and five 
additional courtrooms needed to meet projected growth in civil and family cases. The new facility, called Monterey Courthouse / Ft. Ord Replacement 
courthouse would handle:
·	All Civil caseload in the county, with the exception of preliminary actions assigned to King City;
·	All Juvenile Dependency and Family Law caseload in the county; and
·	Traffic/Small Claims caseload for the coastal portion of the county,

The decision to replace the existing courthouse in the city of Monterey was driven by the fact that it’s current site is not capable of supporting expansion 
from a five to a twelve courtroom facility; the availability of inexpensive land in the Fort Ord redevelopment area; and the relatively high value of the 
existing facility and site in Monterey.  
Abandoning the two-courtroom Marina Courthouse was driven by the compelling interest in consolidation of court functions, the lack of expansion 
capability on site, and the relatively high value of the existing facility and site. The master plan consultant identified the real shortfalls in the Court 
Administration/Case Management Functions.  As well as shortage of space for the Court Clerk and related functions makes it difficult to properly 
accommodate recent initiatives such as ADR, Children’s Waiting, and beach-head/ coordination offices for the drug court program and other functions.

Finding a site large enough for the new building and required parking in the Monterey Peninsula (communities of Carmel, Pacific Grove, Monterey and 
Seaside) was viewed as a major difficulty and development of such a facility in this area would require a protracted development approval process.  
Further most future population growth in this portion of the county is projected for north of the peninsula in the communities Marina, Salinas, and 
Castroville. Of the various opportunities available, the Fort Ord Redevelopment Area represents the best opportunity to develop a new courthouse as part 
of a major redevelopment zone, and with good access to major highway corridors serving the north county. 

Monterey Courthouse (C1) 195 240443 28,904

Marina Courthouse (B1) 149 240389 15,347
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-New Court Administration Building

Renovation

Addition

New Building

Project  Cost $38,098,369

Start Date Q3 2005

Completion Date Q1 2007Total Weighted Project Score 424

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

This project will construct a new court operational support building of approximately 57,500 SF that will house some of the current court support spaces.  
Since all current court facilities within the downtown area suffer space shortfall, some of the administrative support functions will be relocated into this 
new Court Operations Building.  Those facilities include the Gordon D. Schaber Courthouse and three leased facilities (Credit Union Building, Erickson 
Building and 800 9th Street) in downtown Sacramento. This building will only house court administration functions and contain no courtrooms. 

800 9th Street (Level 1) (A4) 700 110810 15,730

Credit Union Bldg. (Level 1) (A3) 700 110810 8,453

Erickson Building (Level 1) (A2) 700 110810 4,127

Sacramento Superior Court (A1) 276 110386 288,896
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2 - Dwntwn Bakersfield

Renovation

Addition

New Building

Project  Cost $59,631,000

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 421

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project adds 24 courtrooms to the south of the courtroom wing of the existing downtown Bakersfield Superior Court.  The project will include a new 
central holding area with a bus sallyport and additional court support space needed for the coming years.  Upon completion of this project, the superior 
court will vacate the Bakersfield Justice Building and three courtrooms in the seven-story wing of the Bakersfield Superior Court.  

The project is first major phase of the redevelopment of the existing Bakersfield Superior Court to provide 50 new courtrooms over time of approximately 
400,000 square feet of new construction, consolidating downtown court services at one location.  Bakersfield will continue to serve as the administrative 
base for Kern county court operations. 

Bakersfield Justice Building (B1) 225 170395 55,956

Bakersfield Superior Court (A1) 309 130439 84,517
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name JDel-East Lake ReConstructn

Renovation

Addition

New Building

Project  Cost $24,873,301

Start Date Q4 2005

Completion Date Q3 2009Total Weighted Project Score 421

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The project replaces the existing five-courtroom Eastlake Juvenile Courthouse with a new five-courtroom facility on the existing site.  

Given there is no site available for expansion at the juvenile hall facility, the best long term plan for this facility is to vacate it, demolish the existing court 
building and build on the site of the existing building.

The existing building is occupied by several county agencies, including the Probation Department that is responsible for operating the adjacent juvenile 
hall.  Probation will need to remain on-site while the buildings are demolished and replaced with new construction.  

In addition, the plan for the replacement building includes space for each of the court-related agencies that currently occupy the building at their current 
space allocation. These agencies are the District Attorney and the Public Defender in addition to the Department of Probation.  Replacement of this 
courthouse will require cooperative planning between the county and the state to accomplish a successful plan for both the county and the state.

Therefore, the estimated project cost for the new Eastlake Juvenile Court includes the cost of temporarily housing the Probation Office in on-site modular 
buildings during construction, temporarily housing the other court-related agencies in off-site office space during construction, and space for all the court-
related agencies currently located in the courthouse. 

Eastlake Juvenile Court (R1) 406 70421 17,583
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name C-New C. LA Flagship Civil

Renovation

Addition

New Building

Project  Cost $513,041,696

Start Date Q3 2005

Completion Date Q1 2014Total Weighted Project Score 420

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the improvement, expansion and consolidation of the civil and family courts in downtown Los Angeles.  The family courts 
are currently located in the Stanley Mosk Courthouse (20) and the Central Civil West leased facility (4) in the mid-Wilshire area.  The Central District’s 
civil courts are now all currently located in the Mosk Courthouse.

The Los Angeles Superior Court is considering two options for the development of civil and family courts in downtown Los Angeles.  In option A, the 
Mosk Courthouse will be renovated and retained for civil and family use.  The family courts now located in the Central Civil West facility will be 
consolidated in the renovated Mosk Courthouse.  A new Flagship Civil courthouse with 48 courtrooms will be constructed in Option A to allow for both the 
downsizing of the Mosk Courthouse to 98 courtrooms and creating the central family courts facility in Mosk.  The new Flagship Civil Courthouse will be 
approximately 914,440 BGSF.  

In option B, the Mosk Courthouse is first replaced with a new Flagship Civil Courthouse of 118 courtrooms estimated to be 1.3 million BGSF.  The Mosk 
Courthouse will then be demolished and on its site a new 28-courtroom Family Courthouse will be constructed of approximately 275,200 BGSF. 

The total project cost assumes the cost of a 2,000 car parking garage and the cost to acquire two new sites. 

Central Civil West (M1) 206 110316 75,534

Los Angeles County Superior/Municipal Court (K1) 329 110439 407,509
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Central Branch- Addition & Refurbish

Renovation

Addition

New Building

Project  Cost $3,440,000

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 419

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Mateo

Current Facility 
Area (GSF)

Project Description:

The Central Branch in San Mateo, provides three courtrooms, public service windows, and office space. It was well designed as a community court and 
has been well maintained by the county. 

The proposed project will remodel the existing court space and add 12,000 square feet of space for office and jury functions. The Central Branch will 
retain its three courtrooms, with new construction expanding court support spaces. As part of the same project, the existing facility will be refurbished and 
parking will be increased by 40 parking spaces.

The proposed project will solve existing security problems, space shortage and will provide future growth space. 

Central Branch (B1) 349 70419 17,438
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name El Centro Court- Remodel- Phase I

Renovation

Addition

New Building

Project  Cost $12,102,483

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 417

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The El Centro Courthouse was constructed in 1924. The courthouse presents itself as a monumental structure with lavish cornices and delicate detailing 
in the medium of precast concrete and plaster panels.

Phase 1 is a major renovation, which will relocate all county departments from the El Centro Courthouse into other suitable space, and renovate 
approximately 17,000 square feet of vacated space for use as support space by the court, and provide building infrastructure and ADA improvements. At 
the end of this phase there will be seven courtrooms at this court location.

The first phase in addressing the needs of the court is to relocate all county functions including the District Attorney, Public Defender, Planning, 
Environmental Services and Printing departments, followed by a remodeling of the vacated space for court use. This project would permit court support 
staff, court reporters, and the law library to relocate to the basement level of the building, and create additional holding capacity.  The relocation of county 
departments would free up space on the first and second floors for security improvements, additional holding cells, meeting space, an additional jury 
deliberation rooms, attorney/client meeting rooms and a children’s waiting area. 

Current facility issues, particularly inadequate security, separation of paths of travel in the facility, and significant space needs for court functions, can be 
addressed in multiple sequenced projects followed by a building addition in the longer-term future. All case types are heard at this facility except juvenile 
cases. 

Imperial County Courthouse (A1) 347 70417 26,782
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name S-New S. Criminal Courthouse

Renovation

Addition

New Building

Project  Cost $126,349,364

Start Date Q4 2005

Completion Date Q4 2009Total Weighted Project Score 417

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 34-courtroom criminal courthouse.  This facility will serve as the South District’s consolidated 
criminal courthouse, providing space for all current and projected adult and juvenile criminal operations in the district.  The new courthouse will ideally be 
located near the downtown civic center.

The 372,400 BGSF building will include space for 34 courtrooms, jury facilities and in-custody holding.  All but three of the courtrooms, which will be used 
for traffic and juvenile delinquency cases, are planned to be jury trial capable.

The building and associated parking structure for 1,020 cars requires a site of approximately 4.75 acres.  The project cost includes the cost of land 
acquisition, site development, construction of the new courthouse and the parking structure.

When completed, the court will temporarily move all functions from the existing Long Beach Courthouse into the new criminal courthouse so that the 
existing Long Beach Courthouse can be demolished and construction of the new Long Beach Courthouse, a civil courthouse, can begin.

A total of 21 criminal courtrooms and associated support space now located in the Long Beach Courthouse will be permanently located in the new 
facility.  The one criminal courtroom now located in the Beacon Street Annex in San Pedro will also move permanently to the new courthouse.  The 
Beacon Street leased space will then be vacated by the court. 

Beacon Street Building (AB1) 186 190376 1,761

Long Beach Court (Y1) 354 130418 120,902
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Expand & Renovate BJC

Renovation

Addition

New Building

Project  Cost $3,880,000

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 411

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Modoc

Current Facility 
Area (GSF)

Project Description:

The Superior Court of Modoc County has an adequate number of courtrooms however in two separate buildings in Alturas; the existing facilities lack 
security and operational effectiveness.  The project - expanding the existing Barclay Justice Center (BJC) (building 25-A1) would remedy the lack of 
space for current staff and mandated functions, consolidate space for operational efficiency, and correct existing security deficiencies.  
The addition to the BJC is proposed with two new full service courtrooms, a holding area, expansion of the clerk's office, and support spaces that require 
a high level of public contact.  A two-story, 15,320-gross-square-foot (gsf) addition would provide the required area, with the ability to properly isolate 
public, staff, and in-custody circulation.  The BJC's existing courtroom would be renovated for court administration space, with its fixtures moved to one of 
the new courtrooms.  Parking displaced by the building addition could be reinstated with a shared parking agreement with a church and the County of 
Modoc on sites across East Street.
The County would retain the Modoc County Courthouse (building 25-A2), take over the current court occupied spaces and use them for the Board of 
Supervisors, public hearings and ceremonial uses.  The chief administrative officer for the county indicated, in a conversation on November 19, 2002 that 
the county board of supervisors would probably not agree to transfer the historic courthouse to the state. 

Barclay Justice Center (A1) 166 130296 8,482

Modoc County Courthouse (A2) 502 160662 3,876
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Stockton- New- Phase I

Renovation

Addition

New Building

Project  Cost $49,313,800

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 410

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Joaquin

Current Facility 
Area (GSF)

Project Description:

The proposed project involves the construction of a new court building approximately 20 courtrooms (168,000 square feet) and associated support 
space. The project will reconfigure Hunter Square and surrounding area to create a new plaza facing Weber Avenue. A new sallyport will connect to the 
below grade holding areas accessed from Main Street. There is an available county-owned site next to the existing courthouse in downtown Stockton.

A facility of this size would require approximately 725 parking spaces.  

The proposed building is an addition to the existing court wing. The courthouse will be a custody site capable of hearing all case types.

Some of the benefits that the new project brings to the courts:
· Provides adequate functional space needed for the courts daily operations.
· Accommodates current and future courts space needs.
· Provides a secure environment for staff, public and in-custodies.
· Improves departmental adjacencies.
· Provides centralized court services to serve the public and court related county departments.
· Assist the city of Stockton in the revitalization of the downtown area. 

Potential new downtown Stockton sites was the subject of early discussions with the city, which wants to keep the court downtown. A full block would be 
required for optimal phased development. The city would need to somehow subsidize the cost of parking to make this alternative cost effective, such as 
by allowing the county to participate in a joint development of a city-owned garage.

The planning team met with the Stockton’s city manager on December 17, 2001. He confirmed his very strong desire to keep the main courthouse 
downtown, including a willingness to help assemble a new site if the existing site proved too difficult to use for the required expansion.

The project will consolidate the leased (level 1) facility across the street from the Stockton Courthouse. The facility called the Market Place is a records 
storage management center. 

Administration and Courts Building (A1) 310 100410 105,052
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase F4: Renovate old school

Renovation

Addition

New Building

Project  Cost $15,140,122

Start Date Q1 2009

Completion Date Q3 2012Total Weighted Project Score 410

County Solano

Project Description:

This project represents the last in a series of phased renovations which will retain and renovate the existing "Hall of Justice" in downtown Fairfield, which 
is comprised of three separates structures, including the Old High School, the South Addition, and the newer Law and Justice Center.  The first phase will 
build out space which is going to be vacated by the County when it occupies its new Government Center in 2005.  The second phase will build out two 
additional courtrooms in the Law and Justice Center portion of the building, in finished shelled space which has served as clerk and administrative areas 
since construction of the building was completed, in 1988.  The final phase will replace the South Addition, making numerous functional improvements 
while connecting and expanding the circulation system among the three buildings for greater efficiency and security for in-custody defendants, members 
of the Court and the public.  

This project will include the final renovations of areas previously occupied by the clerk and courts of the civil division, in the old school, following the 
completion and occupancy by the civil division of the restored and expanded Old Solano Historic Courthouse, and it will also build out six additional 
courtrooms in the space previously built and shelled in the replacement of the south addition, part of an earlier phase of the overall project.

The overall project, when complete, will upgrade, expand and improve the operational and physical deficiencies of the existing aging structures, and will 
build out and improve the connection between the two older buildings and the Law and Justice Center.   The courtrooms will be expanded and upgraded, 
and separate circulation will be constructed for transport of in-custody defendants to all jury-capable courtrooms, to serve all case types throughout the 
building.  The renovation, restoration and expansion of the Old Solano Historic Courthouse, in connection with the work in the other buildings, will 
consolidate the civil courtrooms and civil court support functions in a single location. 

The current Hall of Justice contains 13 courtrooms.  All case types are heard in that facility.  At the completion of the final phase of construction, and the 
related expansion and upgrade of the Historic Courthouse, which is the subject of a separate project, the number of courtrooms in the Hall of Justice will 
be increased from 16 to 20, for a total of 26 courtrooms in downtown Fairfield.

The remaining Hall of Justice/Law and Justice Center complex, in which the buildings are connected physically, will continue to be used for criminal and 
civil proceedings.  While no parking improvements are included in the project, per se, parking requirements can be quantified if provision is a condition of 
the associated capital construction.

Renovation of the Hall of Justice complex will improve access, circulation and functional organization of those buildings, including ADA, and life safety.  
Non-in-custody capable courtrooms will be replaced with new courtrooms which meet current facilities guidelines.  Electrical and plumbing systems and 
fixtures, elevation problems which are susceptible to flooding, and integrated and consistent security will be replaced.  HVAC systems are currently being 
upgraded in a separate project, associated with an incremental expansion of the cogeneration plan which current serves the Law and Justice Center and 
will be extended to the courthouse complex . 
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

Current Facility 
Area (GSF)

Hall of Justice -  Fairfield (A1) 280 130410 61,476
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 3 - Dwntwn Bakersfield

Renovation

Addition

New Building

Project  Cost $14,927,000

Start Date Q2 2009

Completion Date Q4 2012Total Weighted Project Score 409

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project, as part of second major addition, will add 14 courtrooms to Bakersfield Superior Court.  Upon completion of this project, the superior court 
will vacate all the remaining court functions in the existing Bakersfield Superior Court.  The existing three-story west wing of the superior court will be 
demolished and the facade of the eight-story north wing will be repaired.  

An interim main entrance will be provided at the north end of the proposed project.  The superior court will continue to operate 38 courtrooms in 
downtown Bakersfield. 

Bakersfield Superior Court (A1) 309 100409 84,517
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Courthouse

Renovation

Addition

New Building

Project  Cost $31,829,707

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 404

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Yuba

Current Facility 
Area (GSF)

Project Description:

The master plan calls to abandon the existing Yuba County Courthouse and for the construction of a new courthouse on an unspecified site, as close as 
possible to the existing courthouse in Marysville. 

The two-acre site would accommodate the new 102,000 BGSF facility, paved surface parking lot with 110 stalls and secured parking for judicial officers 
and select court staff.  For purposes of the master plan, it has been assumed that the development of a new courthouse would be three to four above-
grade levels with, subject to site conditions, the potential for a partial below-grade level. 

Superior Court Annex (A2) 700 140840 3,197

Yuba County Courthouse (A1) 213 140353 27,473
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Southlake - Phase I

Renovation

Addition

New Building

Project  Cost $8,322,230

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 389

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Lake

Current Facility 
Area (GSF)

Project Description:

The Southlake District court functions will move out of the existing South County Civic Center and a new facility will be constructed on a site to be 
identified and acquired within Clearlake or its vicinity.  The entire building will be constructed in a single phase, and two courtrooms finished for use, while 
one more courtroom and related space will be shelled for later completion. 

South Civic Center (B1) 289 100389 3,332
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name El Centro Court- Addition- Phase III

Renovation

Addition

New Building

Project  Cost $47,612,256

Start Date Q3 2009

Completion Date Q4 2012Total Weighted Project Score 387

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The El Centro Courthouse was constructed in 1924. The courthouse presents itself as a monumental structure with lavish cornices and delicate detailing 
in the medium of precast concrete and plaster panels.

Phase 3 of the El Centro Courthouse Addition.  The proposed project will relocate county functions in the two buildings on the south side of the 
courthouse, demolish the two buildings, and construct a new building addition to the courthouse. 

A master plan update should be undertaken before starting this project to evaluate whether projected levels of activity have been met, to potentially 
adjust the projected implementation schedule. The update will determine whether the Phase 3 building addition should take place as a single project or 
two separate projects. The courts at the end of phase 3 will have a total of eight additional courtrooms.  

The best approach for the court addition is a two-story building, with partial excavation below grade to house the sallyport, in-custody holding and secure 
parking for judges and court administration.  The new building’s exterior can thus be compatible with the existing facility, with equal floor-to-floor heights 
in the existing and new facilities. At the completion of the expansion the entire courthouse will contain 161,775 gross square feet and a total of fifteen 
courtrooms. 

For all three phases the total estimate parking needed is 781 spaces. For surface parking the land needs are approximately 6.8 acres and 1.6 acre for 
structure parking. The total project cost includes surface parking. 

Imperial County Courthouse (A1) 347 40387 26,782

Monday, March 08, 2004 Page 109 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name El Centro Court- Remodel- Phase II

Renovation

Addition

New Building

Project  Cost $1,356,792

Start Date Q3 2009

Completion Date Q3 2010Total Weighted Project Score 387

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Imperial

Current Facility 
Area (GSF)

Project Description:

The El Centro Courthouse was constructed in 1924. The courthouse presents itself as a monumental structure with lavish cornices and delicate detailing 
in the medium of precast concrete and plaster panels.

Phase 2 of the El Centro Courthouse moderate renovation. 
This phase is integrated with the development of a separate Family Court facility.   

Following the occupancy of the new Family Court, and relocation of the Family Court functions currently in the main courthouse. Phase 2 will remodel 
16,000 square feet of vacated space for additional support for the civil and criminal functions remaining in the building, with a total of seven courtrooms.  

Upon completion of the Family Court, staff associated with Family Court will be moving to the new location, freeing up some space for the growth in staff 
associated with the overall caseload in criminal and civil areas. One existing courtroom will be used for civil cases.

The Juvenile Court at the Juvenile Center will be closed and the Juvenile Court functions will be relocated to the new Family Court. At this time the 
Family Court would have excess capacity.  The growth in civil case activity can be accommodated using up to two courtrooms in the Family Courthouse 
until the completion of the addition to the El Centro Courthouse.

Current facility issues, particularly inadequate security, separation of paths of travel in the facility, and significant space needs for court functions, can be 
addressed in multiple sequenced projects followed by a building addition in the long-term future. 

Imperial County Courthouse (A1) 347 40387 26,782
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name S-New Long Beach Courthouse

Renovation

Addition

New Building

Project  Cost $44,497,709

Start Date Q3 2008

Completion Date Q4 2012Total Weighted Project Score 384

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 17-courtroom civil courthouse in Long Beach.  This facility will serve as the South District’s 
consolidated non-criminal courthouse, providing space for current and projected civil, family, probate operations in the district.  

The 179,555 BGSF building will include space for 17 courtrooms and jury facilities.  All but four of the courtrooms, which are planned for small claims and 
family cases, are planned to be jury trial capable.

The new building will be constructed on the site of the existing courthouse, which must be demolished prior to the start of construction.  The plan 
assumes the new building will leave the existing 50-space employee surface parking area in its current configuration.  The plan assumes the existing 
pubic parking structure located on Magnolia Avenue across from the existing courthouse will continue to be used by the public and jurors.

When completed, six civil and family courtrooms and associated support space that were temporarily moved from the existing Long Beach Courthouse to 
the new Criminal Courthouse will be permanently located in the new facility.  A total of two civil courtrooms now located in the San Pedro Courthouse will 
also move permanently to the new courthouse.  San Pedro will remain as a community court. 

Long Beach Court (Y1) 354 110398 120,902

San Pedro Branch Court (Z1) 195 70290 18,139
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Desert Reg-Indio Juv Phase 1

Renovation

Addition

New Building

Project  Cost $10,325,900

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 383

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The majority of the current space at the Juvenile Justice Center is presently utilized by the Juvenile Hall and Probation Department, the principal 
occupants of the facility.  Considerable future space growth is projected for this location, and therefore a new 34,500 BGSF court facility is planned to 
accommodate a requirement for five courtrooms by 2022.  Approximately 1.2 acres (52,000 SF) of land will need to be acquired at the Indio Juvenile 
Detention site for the new Indio Juvenile Court facility.  The project includes surface parking with a capacity of 94 spaces. 

Juvenile Justice Center (N1) 283 100383 999
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Truckee Courthouse

Renovation

Addition

New Building

Project  Cost $13,001,533

Start Date Q3 2006

Completion Date Q3 2010Total Weighted Project Score 382

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Nevada

Current Facility 
Area (GSF)

Project Description:

Population growth in the Truckee and North Shore area the large number of seasonal visitors to Lake Tahoe has also added to court activity.  The 
workload of the court have increased the workload of the court to the point of requiring a second courtroom and additional support space.  Other building 
tenants in the existing courthouse are unwilling to relocate.

A new two-story courthouse of 29,685 BGSF will be constructed to meet the twenty-year space needs of the court.  It will have three multi-functional 
courtrooms to handle a wide range of case types.  This new Truckee Courthouse will replace the existing Truckee Courthouse in 2011. 

Superior Court in Truckee (B1) 282 100382 5,607
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Stockton- Renovation- Phase II

Renovation

Addition

New Building

Project  Cost $21,622,500

Start Date Q4 2009

Completion Date Q2 2011Total Weighted Project Score 380

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Joaquin

Current Facility 
Area (GSF)

Project Description:

The proposed project involves the renovation of the downtown Stockton court wing building. The renovation of the court wing will house 12 courtrooms 
and support space approximated at 90,000 square feet of space. The court wing will have to be vacated to accomplish this phase of work.

If renovation does not prove to be cost effective, the alternative is to either build a larger first increment (phase 1) of new construction on the Hunter 
Square site, or build another new wing on the site of the existing Court Wing after its demolition.

The new renovated space will have 12 new modern multipurpose courtrooms and support space. The courthouse will be a custody site capable of 
hearing all case types.

Some of the benefits that the new project bring to the court:
·  Provides adequate functional space needed for the courts daily operations.
·  Accommodates current and future courts space needs.
·  Provides a secure environment for staff, public and in-custodies.
·  Improves departmental adjacencies.
·  Complies with ADA accessibility.
·  Improves energy efficiency. 

Administration and Courts Building (A1) 310 70380 105,052
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Hanford- New - Phase HI

Renovation

Addition

New Building

Project  Cost $54,279,930

Start Date Q3 2008

Completion Date Q4 2011Total Weighted Project Score 373

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kings

Current Facility 
Area (GSF)

Project Description:

The proposed project Phase 1 includes one wing of the new main courthouse in Hanford. The new 8-courtroom wing will be connected to the county jail 
(currently under design). The proposed project will consolidate all the existing court facilities in Hanford.

The Hanford courthouse will house the centralized criminal, delinquency, and family court functions as well as regional civil and traffic functions. The 
proposed building will include the jury assembly, clerks, and childcare on the first floor; courtrooms are on the second floor; courtrooms, administration 
and support are on the third floor; and secure parking below grade. The parking requirements for this phase of work were calculated to be 73% (511 
parking spaces) of the total parking requirements. The parking will be surface parking with the exception of the secure parking which is underground.

The new main courthouse will be located west of the planned county jail, at the corner of 12th Avenue and Kings County Drive in Hanford, in a county 
owned site. 

Hanford Municipal Court (A1) 157 190347 18,512

Hanford Old Superior Court (A3) 171 190361 11,968

Hanford Juvenile Court (A4) 464 190654 1,606

Hanford New Superior Court (A2) 189 190379 28,208
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Red Bluff- New - Phase II

Renovation

Addition

New Building

Project  Cost $6,860,411

Start Date Q3 2009

Completion Date Q3 2013Total Weighted Project Score 372

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Tehama

Current Facility 
Area (GSF)

Project Description:

The proposed project in Red Bluff phase II of the new courthouse. The addition of three courtrooms of approximately 23,500 square feet will vacate the 
remaining of the existing downtown Red Bluff courthouse.  

The proposed phase II project will replace the annex 2 and family law. The phase II project will complete the consolidation of all court functions for this 
jurisdiction, with the exception of juvenile court.

The Superior Court of California County of Tehama (prior to the completion of phase II) will occupy space in three buildings and will have a total of six 
courtrooms in the county, all in the city of Red Bluff. 

When phase II is completed, the county will have one new court building with six multipurpose courtrooms and one courtroom at the juvenile center. At 
this point the courts will be operating primarily out of one location. This will help the courts in court operations, efficiency and cost savings.   

The project brings several benefits. It centralizes the court services into one location and replaces the remaining deficient court facilities. 

Currently the Superior Court of California County of Tehama has two main court service areas.  Judicial proceedings presently occur daily in Red Bluff.  
All case types are heard in Red Bluff, with juvenile delinquency cases to be heard in the new juvenile hall courtroom, which is currently under 
construction.  Judicial proceedings occur daily in Corning for a variety of case types, including misdemeanors, infractions, traffic, limited civil and small 
claims.  After phase I is completed, all caseload will be heard in Red Bluff. 

Annex No. 2 (A3) 168 170338 15,370

Family Law "A Level 1 Facility" (A4) 700 140840 1,125
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name N-Lancaster Renovation

Renovation

Addition

New Building

Project  Cost $3,155,676

Start Date Q1 2010

Completion Date Q4 2011Total Weighted Project Score 369

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the Lancaster Courthouse.  This building will be downsized from seven to three courtrooms to be used 
for two delinquency and one dependency cases.  

The renovated building will replace two existing juvenile courtrooms, one delinquency and one dependency, that are currently housed in two separate 
temporary facilities.  In addition, one juvenile delinquency courtroom currently housed in the building will remain in the facility in the long term plan.

The Lancaster Courthouse was built in 1962.  Of seven existing courtrooms, the Lancaster facility currently has only four courtrooms that function well for 
the court.  The plan involves minor renovation and space reconfiguration within the courthouse in addition to upgrade of facilities systems.  The key 
aspects of the renovation include reuse of three courtrooms for juvenile cases (Department A and B and Division 1 and 2), reallocate surplus space for 
trial courtset and court administration and complete minor renovations to existing spaces for trial court support functions, family court services, court 
security operations and in-custody holding.

The project cost includes the Task Force estimate of seismic improvements. 

Dependency Court - Level 1 (AE5) 700 110810 5,964

Juvenile Delinquency(Old Sheriff's Station)Level 1 (AE3 700 140840 5,708

Lancaster Courthouse Main Building (AE1) 337 80166 26,256
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Weaverville- New Courthouse

Renovation

Addition

New Building

Project  Cost $7,181,377

Start Date Q1 2006

Completion Date Q2 2010Total Weighted Project Score 367

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Trinity

Current Facility 
Area (GSF)

Project Description:

The proposed project is a two-courtroom courthouse and support space. The Master Plan estimates a 16,500 square foot facility. The parking 
requirement for a two-courtroom facility is around 63 spaces. The project costs includes surface parking.

The proposed project would have to be constructed in a different location. The existing site is restricted in size. The demolition of the existing courthouse 
to create space for the new building is not feasible. The courts will have to operate while the new building is under construction.

The county owns a large site known as the airport site, just a few minutes from the existing courthouse, where the new juvenile hall and several other 
county buildings are located. There are several sites within the airport site, which county representatives have suggested as a possible location for a new 
courthouse. 

The proposed project encompasses many new benefits over the existing court building. It will improve the physical and functional conditions as well as 
cost effectiveness both in initial cost and long-term operational cost. 
·  The proposed new courthouse will provide a fully compliant, modern, new courtrooms with functional and security requirements which meet current 
standards.
·  The proposed new courthouse would provide the opportunity to plan for maximum flexibility and ideal adjacencies possible with the construction of a 
new building. 
·  The proposed new courthouse offers opportunities to design a new courthouse that achieves the character, public spaces, and level of amenities 
meeting modern court planning standards.
·  The proposed new courthouse offers greater opportunities than are possible in the old building for resource and operational efficiencies, resulting from 
use of modern equipment and technology.
·  The ongoing facility cost of new construction is likely to be lower per square foot than if the historic building was renovated.
·  The new courthouse and new location would allow potential for co-location in an integrated complex with the sheriff, jail, and other related county 
functions, to achieve operational efficiencies
·  The proposed project will include all court functions and the capacity to hear all case types.
·  The renovation of the existing courthouse is probably not cost-effective as compared with a new replacement building.
·  The court space in the Weaverville courthouse will be vacated and will become available for other uses. 

Trinity County Courthouse (A1) 267 100367 9,493
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - HOJ Remodel

Renovation

Addition

New Building

Project  Cost $6,321,592

Start Date Q3 2005

Completion Date Q4 2006Total Weighted Project Score 364

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sonoma

Current Facility 
Area (GSF)

Project Description:

Providing courtrooms and support space for the five new judgeships from the Judicial Council’s list of 150 proposed judgeships will require the relocation 
of some of the county’s court-related agencies now in the HOJ.  The total area to be renovated is estimated to be 30,000 SF.  The HOJ currently has 16 
courtrooms. This project will provide six additional courtrooms and support space.

This project is only an interim solution for the short term.  The HOJ will be decommissioned once the new Civil/Family Court is constructed in 2015. 

Hall of Justice (A1) 324 40364 67,508
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name E-Phase 2-New Criminal

Renovation

Addition

New Building

Project  Cost $46,705,569

Start Date Q1 2010

Completion Date Q4 2013Total Weighted Project Score 362

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project is the second phase, 16 courtrooms, of a new consolidated criminal courthouse to have a total of 40 courtrooms. The project will meet 
projected service demand, provide some temporary space for eight West Covina court operations during its renovation and move all four criminal 
courtrooms from the Pomona North Courthouse and all from West Covina.  

Eventually, in combination with phase I, consolidate all criminal operations in the East district. Currently the criminal operations are located at Pomona 
South, Pomona North, El Monte and West Covina courthouses. Some of the existing criminal courtrooms are functionally marginal or deficient. The new 
facility, in addition to reducing the number of custody sites within the district, will provide courtrooms that are functionally adequate to handle criminal 
case types.

The estimated total project cost for this project includes the site development cost for the phase II expansion, and the cost for the parking structure used 
for phase II. The site acquisition cost is included in the project cost for the New East Criminal Phase I project.

The parking requirements for this project will be addressed by a two-level parking structure on site, providing 310 spaces, and surface parking on site 
providing 106 spaces. 

Citrus Municipal Court (X1) 226 140297 64,771

Pomona Courthouse North (formally Municipal Court) ( 303 190493 32,176
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NC-New N.C. Courthouse

Renovation

Addition

New Building

Project  Cost $56,570,126

Start Date Q1 2008

Completion Date Q4 2011Total Weighted Project Score 357

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project proposes construction of a new 15-courtroom facility to replace the existing Glendale courthouse, absorb criminal operations from the 
Burbank Courthouse, and provide for projected growth in the district. The new full-service courthouse will also consolidate all criminal operations in the 
district in addition to holding proceedings for civil and traffic case types.  

Site requirements for this project are approximately 3 acres. An ideal site for this facility is easily accessible to the I-5 and 134 freeways in the 
southwestern part of the district.  

Assuming an area of approximately 340’ by 400’, the building would be five stories, four above grade, and have a 31,500 square feet footprint.  The 
parking structure would require approximately 52,650 square feet of footprint area and accommodate 450 spaces. The total number of parking spaces 
was derived from the existing parking ratios in the district.  This ratio of 30 spaces per courtroom was applied to the new 15-courtroom courthouse to 
arrive at a 2022 parking requirement of 450 spaces. The analysis assumes the site will be located in an urban area where property values make 
structured parking more economical than surface parking.  

Upon completion, the new courthouse will temporarily serve as swing space for the Burbank Courthouse, while it undergoes renovation. Eventually, the 
new courthouse will absorb all operations from Glendale Courthouse and the criminal operations from Burbank Courthouse.

The estimated total project cost for this project includes the site acquisition cost, site development cost and the cost for the three level parking structure. 

Burbank Superior and Municipal Courthouse (G1) 179 70249 39,040

Glendale Superior and Municipal Courthouse (H1) 301 190491 31,592
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Modesto Phase I

Renovation

Addition

New Building

Project  Cost $21,300,000

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 347

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Stanislaus

Current Facility 
Area (GSF)

Project Description:

The proposed project would consist of an eight-story building in the center of the existing courtyard.  The first four stories of the new addition will be 
designated for court support functions, and the top four stories will be fit out for eight courtrooms.  

The project can begin after the interior courtyard has been cleared of the judges’ parking and the vehicle sallyport and the clerk’s office and sheriff’s 
modular facilities have been relocated. The 1948 wing of the Hall of Records building should also be demolished.  

With the completion of this project, the occupants of the Hall of Records building and the Modesto Main Court North Wing can then be relocated to the 
new building, and the Hall of Records can be demolished.  In addition, the traffic court in Modesto will be vacated. 

Modesto Main Courthouse (A1) 286 50336 64,278

Modesto Traffic Court - Level 1 Survey Only (F1) 700 160860 1,400
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Southern Branch- Renovation- Phase I

Renovation

Addition

New Building

Project  Cost $30,213,750

Start Date Q2 2010

Completion Date Q4 2013Total Weighted Project Score 344

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Mateo

Current Facility 
Area (GSF)

Project Description:

The 24-courtroom Hall of Justice in Redwood City acts as the principal seat for the Superior Court of San Mateo County. The building’s original four-story 
construction dates to 1956, with the eight-story “tower” portion added in 1968.

The proposed project will remodel the space currently occupied by the county in the Hall of Justice. The Southern Branch, the courts will expand into the 
Hall of Justice after the county constructs a new office building and vacates most or all of the space it currently occupies. The Traffic and Small Claims 
Annex functions, including one courtroom, will be incorporated into the Hall of Justice. One existing courtroom would be lost and four gained, for a net 
total of 28. The courts would expand from their current 141,000 square feet, adding a total of 98,500 square feet now occupied by county functions.  

Design and construction of the first phase, which includes the main expansion and refurbishing project, would require the county to relocate its 
operations elsewhere. The master plan estimated $19,700,000 to compensate the county for space taken over by the courts. Seismic improvement costs 
are not included here as most work has been completed or likely would be finished before the building is transferred to the state. However the timing to 
start this phase of work depends upon the schedule of the county office building.

Structure parking for 190 cars (in coordination with the county’s parking expansion for its new office building) is added in phase 1. 

Hall of Justice (A1) 215 130345 108,865

Traffic/ Small Claims Annex (A2) 172 160332 9,714
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Hoopa Court

Renovation

Addition

New Building

Project  Cost $3,714,886

Start Date Q3 2007

Completion Date Q3 2011Total Weighted Project Score 343

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Humboldt

Current Facility 
Area (GSF)

Project Description:

The project proposes replacing the existing Hoopa Tribal Courthouse.  The existing facility will be replaced with a new courthouse that would meet 
current court facility guidelines as well as accessibility, life/safety and current building codes.  This courthouse would include a single courtset, a small 
clerk's office, an office for criminal justice related agency staff to utilize when in the community and support space for the facility.  The proposed court is 
non-jury and will not handle in-custody case.  Moreover, the proposed court will be used on a part-time basis as it is now with a judicial officer onsite two 
days per month.  The existing courtroom is used for traffic, small claims and criminal misdemeanors. 

Hoopa Courthouse (E1) 243 100343 2,171
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Branch- Addition

Renovation

Addition

New Building

Project  Cost $1,125,000

Start Date Q2 2009

Completion Date Q3 2012Total Weighted Project Score 338

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Mateo

Current Facility 
Area (GSF)

Project Description:

The proposed project entails an addition of a third courtroom suite estimated at approximately 4,000 gross square feet. The project will be an addition to 
the Juvenile Court currently under design.

The Juvenile Branch design work is under way for replacement courts as part of a larger juvenile justice center. (It is assumed in the master plan that the 
project will be completed.) It provides two courtrooms and related space. The total cost of the courts portion to this project is estimated by the county, to 
be in the range of $12.4 to $14.3 million and is being financed through the sale of bonds. 

Juvenile Branch (D1) 338 0338 13,414
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovate Fresno County Courthouse

Renovation

Addition

New Building

Project  Cost $40,187,536

Start Date Q1 2007

Completion Date Q1 2008Total Weighted Project Score 316

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The existing Fresno County Courthouse is a nine story structure with two mezzanine levels and two basement levels.  It is a monumental building set 
within a large urban plaza.  It is strategically located downtown and is a prominent site in Fresno.  The building is in fair condition for its age, but requires 
considerable renovation and refurbishment to both finishes and engineering systems.  The building is very overcrowded, especially in the staff areas.  
Many closets have been turned into offices.

Three court sets on the basement level of the Fresno County Courthouse will be decommissioned to provide the necessary central holding space 
commensurate with a criminal court facility.  The remaining court sets within the building would continue in place.  The following work will be done for this 
project:

·	Maintain 26 existing court sets with spatial deficiencies addressed
·	Convert departments one, two, and three into central court holding space
·	Renovate 34,246 SF of clerk court support and building support space
·	Reassign and renovate 18,604 SF of non-court occupied office space for court office and support use (Law library and Probation)
·	Renovate systems, core, shell elements
·	Seismic retrofit 

Existing Fresno County Courthouse (A1) 246 70316 130,683
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - Dwntwn Bakersfield

Renovation

Addition

New Building

Project  Cost $438,000

Start Date Q3 2005

Completion Date Q4 2006Total Weighted Project Score 309

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project involves interior improvements for two courtrooms on the first floor of existing downtown Bakersfield Courthouse to accommodate two 
judgeships from the Judicial Council's list of 150 proposed judgeships.

The project is proposed to be located in the eight-story wing of the Superior Court building.  The Superior Court building is a multistory building with two 
wings.  The majority of courts are located in a three-story wing on the west side, and court services and related services are in an eight-story wing in the 
middle. 

Bakersfield Superior Court (A1) 309 0309 84,517
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name North Justice Center

Renovation

Addition

New Building

Project  Cost $30,350,000

Start Date Q1 2008

Completion Date Q3 2011Total Weighted Project Score 309

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Orange

Current Facility 
Area (GSF)

Project Description:

The master plan recommends expansion of the 18-courtroom North Justice Center by eight courtrooms and associated support space to provide a total 
of 26 courtrooms.  This project will meet projected service demand in the northern part of the county.  All eight courtrooms will be built to serve criminal 
and civil jury trials.

The North Justice Center, located in the City of Fullerton, is currently used for criminal, civil, small claims, and traffic case types.  Upon completion of the 
expansion, the North Justice Center will continue to handle all existing case types.

The expansion will be approximately 82,830 BGSF and requires development of a multi-story parking structure for 426 cars. 

North Justice Center (C1) 209 100309 103,899
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Modesto Phase II

Renovation

Addition

New Building

Project  Cost $21,300,000

Start Date Q3 2007

Completion Date Q1 2011Total Weighted Project Score 309

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Stanislaus

Current Facility 
Area (GSF)

Project Description:

The project, Modesto Phase II, proposes to build eight additional courtrooms that share holding and jury deliberation functions.  All floors will connect 
with Phase I, forming a generous, single corridor that serves all new courtrooms.  The remaining occupants (court support staff and two courtrooms) of 
existing Main Court Building North can then move into the newest additon. 

 Department 16 - Level 1 Survey Only (E1) 700 190890 960

Ceres Municipal Court. (C1) 432 190622 2,985

Modesto Main Courthouse (A1) 286 0286 64,278
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovation of Jury Assembly Building

Renovation

Addition

New Building

Project  Cost $351,000

Start Date Q1 2008

Completion Date Q4 2009Total Weighted Project Score 307

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Barbara

Current Facility 
Area (GSF)

Project Description:

The proposed long-term reuse of this building is to provide jury assembly functions for the downtown Santa Barbara Court Complex.  The family law and 
civil operation that uses the building's one courtroom will have already been relocated to the Anacapa Building after its renovation is completed.  The 
space will be renovated to provide adequate space for the main and sole purpose of this building as the jury assembly facility serving both the Anacapa 
and the Figueroa court facilities. 

Santa Barbara Jury Assembly Building (G1) 267 40307 5,610
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SW-Airport Renovation

Renovation

Addition

New Building

Project  Cost $6,532,540

Start Date Q1 2009

Completion Date Q3 2010Total Weighted Project Score 306

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the Airport Courthouse for use as a criminal courthouse for the Southwest District.  The facility, which is 
located in the Southwest District but used by the West District, will become the main criminal courthouse in the Airport and Inglewood area.  This building 
was constructed in 1999 and is located near the 405 and 105 freeway.  

The building’s renovation and use by the Southwest District is dependent on the construction of the new criminal court in the West District.

The long-term plan for the facility is to continue its use as a criminal court in the Southwest District, with each of the existing 14 courtrooms equipped for 
criminal proceedings.  

The Airport building is large and relatively new, with 295,900 CGSF of useable space.  It will require only minor renovation and space reconfiguration to 
meet the needs of the Southwest District.  Currently underutilized space will be renovated for court support space.

In addition to the West District court operations now located in the building, many court-related and other agencies are located in the facility.  All but one 
of these agencies will be able to stay in the facility.  The area now occupied by the Public Defender, or 11,379 CGSF, will be bought out to create space 
for court support functions.  It is assumed that the Public Defender will be able to find suitable space to lease in nearby office buildings.

The plan proposes relocating the county law library from the Torrance Courthouse to the Airport Courthouse to create space in the Torrance Courthouse 
for court support functions.

The plan for the existing building includes 14 courtrooms, jury facilities, in-custody holding, and offices for the District Attorney, probation, county 
recorder, the county law library and other small court-related offices.  The cost estimate for the project does not include the cost of moving the county law 
library into the building.

When completed, eight criminal courtrooms from Inglewood and one criminal courtroom from Torrance will be permanently moved into the building.  In 
the interim, the building will be used as swing space to partially vacate first the Torrance Courthouse and then the Inglewood Courthouse prior to 
renovations of each. 

Inglewood Municipal Court (F1) 236 70306 61,348
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Project Summary Sorted by Total Weighted Score, with Existing Facilities
South Bay Courthouse Superior and Municipal (C1) 266 40306 84,554
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovate Exist Juvenile Dependency

Renovation

Addition

New Building

Project  Cost $3,541,616

Start Date Q3 2005

Completion Date Q3 2007Total Weighted Project Score 305

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The juvenile dependency court facilities are housed in a building leased by the county. The building is in good condition, and appears to meet all current 
life safety codes and ADA.  The interior finishes appear in good condition. 

The first floor contains four courtrooms and associated spaces.  The second floor contains a small area for the courts administration with the remainder 
being used by court-related agencies.  

Interior renovation is feasible within the existing court-occupied area.  The court is in need of additional area.  Renovation would consist of:  maintaining 
the four existing court sets with spatial deficiencies addressed;  renovation of  3,168 CGSF for clerk and support use;  reassignment and renovation of  
7,053 CGSF of non-court occupied space for court office and support.

Parking is a problem.  There are 20 spaces in the basement for staff.  Since the building is located in a busy downtown area, parking on the street is 
difficult. 

Juvenile Dependency. (D1) 235 70305 12,465
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Auburn Courthouse & Parking

Renovation

Addition

New Building

Project  Cost $23,357,625

Start Date Q2 2007

Completion Date Q4 2011Total Weighted Project Score 305

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Placer

Current Facility 
Area (GSF)

Project Description:

The new criminal/juvenile/family court will replace the existing courtrooms at the DeWitt adult jail and juvenile detention facility and will provide courtroom 
expansion for the Auburn region. 

The selected development option would reduce the number of court facilities the Auburn region and retain the historic courthouse.   The existing four 
courtrooms, in the historic courthouse would be used for civil matters.   The new criminal/juvenile/family court facility with six courtrooms would replace 
two existing courtrooms at the adult jail and juvenile detention facilities, and house three additional judicial positions need in this area of the county. For 
operational efficiency the new court building is planned to be adjacent to the existing jail and juvenile facilities.

The historic courthouse is located on a highly visible hill in downtown Auburn. There is no opportunity to expand this facility onsite; any proposal to build 
on the existing site would be met with significant public and city opposition. 

The Auburn region currently has four judicial positions at the historic courthouse, one at the jail, and one at the juvenile detention facility, for a total of six 
judicial positions at three locations. Three additional judicial positions are projected in the region by 2012, and by 2022 one more judicial officer, for a 
total of ten in the Auburn region.  Expansion of court facilities at either the current main jail or juvenile jail is not feasible. 
The new Auburn Courthouse would be located in close proximity to the county’s two main detention facilities and would replace inadequate court spaces 
in the jail and juvenile buildings.

The new court building is projected, with Trial Court Facility Guidelines to require 76,000 gross square feet (gsf). Since the additional space required 
between 2012 and 2022 is less than 9,000 gross square feet, the master plan recommendation is to construct the full 2022 space program of 85,000 gsf, 
for occupancy in 2012. The tenth courtset could be shelled, with a tenant improvement project completed in a separate project by 2022.  The parking 
demand is estimated to be 280 spaces, however opportunity may exist in the future for shared parking arrangements with other uses at the DeWitt 
Center. 
A three acre site would be required for the entire programmed two-story building and surface parking spaces. 

The county has stated that sites may be available at the DeWitt Center in the future and that a site directly across the street from the jail could be a 
potential location for the new courthouse. Since the proposed court building will not be required until 2012, the county cannot guarantee that this specific 
site will be available although county staff have indicated that they support the continued location of courts near the juvenile and adult detention facilities. 
The first step in development of the New Auburn Courthouse is to acquire a site in the DeWitt Government Center. 

Monday, March 08, 2004 Page 134 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities
County Jail (B2) 132 200332 4,173

Juvenile Hall (B3) 87 200287 6,100
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NW-Van Nuys E. Renovation

Renovation

Addition

New Building

Project  Cost $33,756,101

Start Date Q3 2005

Completion Date Q3 2007Total Weighted Project Score 302

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The project proposes renovation of the Van Nuys East Courthouse for physical improvements, system upgrades and seismic improvements. The 
courthouse has 22 courtrooms that are used for non-custody cases. The existing central holding area is not in use. Three of the existing courtrooms are 
located in the modular buildings on site and 19 courtrooms are located in the Van Nuys East building. 

The renovation involves reuse of an undersized courtroom for court administrative space, thus downsizing the number of courtrooms located in the 
building to 18.  (The building is expanded to 22 courtrooms in a subsequent phase.)  

In this project, the central holding area will be reused for record storage.  The County Law Library currently located in the building will need to move out 
to create space for expansion of court support functions.  The courthouse will continue operations during the renovation.

Once completed, the renovated Van Nuys East Courthouse will continue its existing operations for civil jury, family and small claims cases.  The 
estimated total project cost for this project includes buyout cost for the County Law Library space and the Task Force estimated seismic retrofit cost and 
related soft costs. 

Van Nuys Courthouse (AX1) 271 70302 106,173
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Central Criminal & Juvenile Delinquency Court

Renovation

Addition

New Building

Project  Cost $109,996,255

Start Date Q3 2006

Completion Date Q4 2013Total Weighted Project Score 296

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Clara

Current Facility 
Area (GSF)

Project Description:

The master plan goal is to centralize the central San Jose criminal calendar at this location, as it is immediately adjacent to the main jail and already 
connected via a basement level tunnel.  Growth at this site will need to occur in two phases.
                  
Phase 1: The first major increment of judicial growth is projected for 2012; however, due to site constraints, the first phase project will accommodate a 
total of 38 court sets, five fewer than the projected need by 2012. Of the 43 court sets projected for 2012, four are allocated to juvenile delinquency, 
which will remain at its current location until replacement space is constructed even though that facility has only three court sets. To alleviate this 
imbalance, the master plan recommendation is to begin construction of Phase 1 earlier so that it can be completed and occupied sooner than 2012, 
allowing Phase 2 to begin as soon as possible to make up for the projected court set shortfall.  The existing Hall of Justice East will undergo renovation 
during Phase 1 at the support areas. Much of this renovation will occur once the Phase 1 addition has been completed and occupied as support 
functions relocate to new expanded space. The space they vacated will be renovated for other support functions.

Phase 2: After Phase 1 is completed and occupied, the existing Hall of Justice West can be demolished. This provides a site for the Phase 2 project. The 
Phase 2 building will include nine court sets, five of which will be allocated to juvenile delinquency proceedings. This building will include four criminal 
court sets, support space for delinquency and criminal calendars and a bridge connection to the adjacent juvenile detention center for transport of in 
custody juveniles.  The three juvenile delinquency courtrooms in the Probation Building will no longer be needed by the court when the new facility is 
finished. 

Hall of Justice - West (A2) 312 190502 69,810

Hall of Justice (A1) 148 0148 127,139

Probation Building - Level One (A3) 700 110810 8,694
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W-Santa Monica Renovation

Renovation

Addition

New Building

Project  Cost $17,710,275

Start Date Q4 2008

Completion Date Q4 2010Total Weighted Project Score 295

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of a partially occupied Santa Monica Courthouse.  The renovation will downsize the building from 16 to 13 
courtrooms in order to provide needed support space.

The existing facility is currently used for criminal, civil and family case types.  Once renovated, the Santa Monica facility will handle no criminal cases and 
only civil, family and small claims cases will be heard in its 13 courtrooms.  The building will provide space for the 11 current civil and family courts 
located in the Santa Monica Courthouse in addition to one civil court located in the Beverly Hills facility.

In addition to the facility system upgrade and seismic improvements, the key aspects of the renovation include the following:
•	Convert two undersized courtrooms to court administration.
•	Renovate space now occupied by the District Attorney, Public Defender and Probation offices for trial courtset, trial court judiciary and family court 
services.

Several court-related agencies will need to be bought out to create space for court support functions.  The District Attorney, Probation office and Public 
Defender will need to find suitable space near the New West District Criminal courthouse in either commercial office space or in other county owned 
buildings.  

The plan for the existing building will accommodate 13 courtrooms and jury facilities, in addition to the County Law Library and the Police Department, 
which may move to the new Police Station under construction.  The existing surface parking lot on site will be reused as is. 

The project cost includes the Task Force estimated cost of seismic improvements.  The project cost does not include the cost of construction of the three-
courtroom Annex now under design. 

Beverly Hills Court (AQ1) 163 70175 34,963

Santa Monica Court (AP1) 312 40371 54,979
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovation of Hayward Hall of Justice

Renovation

Addition

New Building

Project  Cost $8,165,920

Start Date Q1 2009

Completion Date Q2 2012Total Weighted Project Score 293

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Alameda

Current Facility 
Area (GSF)

Project Description:

The relocation of all felony trials and pre-trial hearings from the Hayward Hall of Justice to the proposed East County Hall of Justice in 2007 will reduce 
the Hayward HOJ’s courtroom need from 20 to 17.  This will allow the renovation of the area occupied by the three surplus courtrooms into offices and 
work spaces for Family and Children Services currently located in the county-owned Winton Building.  The court will then be able abandon their space in 
the Winton Building.

The building systems that are now reaching the ends of their useful lives will also be upgraded.  The fire sprinkler system will be expanded to cover the 
entire building.  The facility will also be grought into compliance with ADA requirements. 

Hayward Hall of Justice (D1) 190 80270 112,091

Winton Building (Level 1) (D2) 600 110710 6,251
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase I - New Family Court

Renovation

Addition

New Building

Project  Cost $53,876,846

Start Date Q4 2005

Completion Date Q1 2010Total Weighted Project Score 288

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County San Francisco

Current Facility 
Area (GSF)

Project Description:

A new Unified Family Courthouse (UFC) will be constructed on the grounds of the present Youth Guidance Center (YGC) at Portola Road and Woodside 
Avenue, in San Francisco.  A new YGC is currently being constructed elsewhere on the site, and will be completed prior to the construction of the Unified 
Family Courthouse.  The UFC facility will replace the current facility, which contains four courtrooms, with a new ten-courtroom building at another 
location on the same property.

The new UFC will also provide six courtrooms which will be relocated from the Civic Center Courthouse.  The relocation of those courts will provide 
consolidation of the family law, juvenile delinquency, juvenile dependency and traffic cases in a single location.  The occupancy of a new Unified Family 
Courthouse will result in available space in the Civic Center Courthouse for expansion, in another project, of much-needed office space, by eliminating 
the undersized courtrooms in that complex.

Two to four of the tem courtrooms will have secure access and holding areas for juvenile offenders in custody at the YGC.  A physical connection to the 
housing area will be constructed.  A parking structure will also be constructed on the site, adjacent to the new courthouse, to serve the current YGC and 
the new court. 

Civic Center Courthouse (A1) 111 160271 228,595

Youth Guidance Center (C1) 517 230747 8,698
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Federal Courthouse

Renovation

Addition

New Building

Project  Cost $34,111,808

Start Date Q3 2005

Completion Date Q3 2007Total Weighted Project Score 284

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The building contains eight large courtrooms, and five floors of office space. The building is located across the downtown plaza from the existing Superior 
Court building.  The court anticipates a building renovation into 16 civil courtrooms plus some possible seismic rehabilitation.

At present, Fresno has 45 JPEs.  The project will accommodate 10 new judgeships from the planned request from the Judicial Council.  In order to house 
these 10 additional JPEs, the Federal Courthouse, obtained at no cost, will, with some remodeling, fill the potential need.

A portion of the cost of remodeling is the seismic retrofit.  A seismic evaluation and cost estimate for retrofit, prepared by the federal government, 
estimates a cost of $8.6 million, in 1991 dollars.  However, the estimate shows a risk estimate of dmage of less that 2% over 30 years, and less than 1% 
over five years.  The federal government judges that the risk was acceptable.

The Fresno Courthouse is very overcrowded.  Obtaining the eight additional courtrooms at the Sisk Federal Courthouse will enable the transfer of civil, 
family law, probate, and small claims cases to the Sisk building, and enable utilization of the Fresno Courthouse for criminal cases.  The addition of the 
staff space at Sisk will be very helpful in allievating space shortages at the Fresno Courthouse. 

Fresno County Courthouse. (A1) 244 40284 110,430

Monday, March 08, 2004 Page 141 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Ramona Branch Ct

Renovation

Addition

New Building

Project  Cost $110,500

Start Date Q2 2008

Completion Date Q4 2009Total Weighted Project Score 284

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

Only minor renovations will be made of approximately 1,000 CGSF of court support space in this building to maximize it's efficiency.  The core and shell, 
including building systems, will be renovated.  The existing Ramona Branch Court will continue to be utilized through 2022. 

Ramona Courthouse (J1) 284 0284 3,134
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Truckee Renovation

Renovation

Addition

New Building

Project  Cost $225,000

Start Date Q3 2005

Completion Date Q3 2007Total Weighted Project Score 282

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Nevada

Current Facility 
Area (GSF)

Project Description:

Population growth in the Truckee and North Shore area and the large number of seasonal visitors to Lake Tahoe have increase the workload of the court 
to the point of requiring a second courtroom and additional support space. As other building tenants are unwilling to relocate, a new courthouse on 
another site will be constructed by 2011.

During the interim, approximately 1,500 CGSF of vacated space on the second floor of the present building will be reconfigured to accommodate the 
court's current needs.  While this project will not fully meet the current space requirements of the court, it does provide needed improvements for a 
relatively small investment. 

Superior Court in Truckee (B1) 282 0282 5,607

Monday, March 08, 2004 Page 143 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mid-Cnty Reg-Temecula Phase 1

Renovation

Addition

New Building

Project  Cost $11,347,200

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 278

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The current court facility at Temecula has limited potential for expansion beyond its current level of use.  Considerable future space growth is projected 
for this location and therefore a new 37,500 BGSF facility, which would replace the current court, is planned to accommodate a requirement for four 
courtrooms by 2022.  Surface parking for 177 cars will be included in the project.

Development of the new courthouse requires approximately 2.5 acres (109,000 SF) of property located at an unspecified site in the city of Temecula.  
Court facility development would likely involve a one-story above-grade-level structure. 

Temecula (H1) 178 100278 12,557
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Gordon D. Schaber Renovation

Renovation

Addition

New Building

Project  Cost $13,120,471

Start Date Q1 2006

Completion Date Q4 2007Total Weighted Project Score 276

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

The project will entail an expansion of eight courtrooms in this building.  The expansion could be accomplished by relocating the operational support 
functions on the sixth floor to a new court operations building. In addition, the existing sixth floor food service component would either need to be 
downsized and moved elsewhere in the building or eliminated as a service until a new courts building is constructed. By relocating these functions, 
approximately 12,500 net square feet would become available on the sixth floor. This would accommodate six courtrooms with chambers and clerical 
support space. The courtrooms would average 1,100 to 1,200 square feet.  

An additional two courtrooms will be created elsewhere in the building through relocation of selected functions. In total, approximately 25,000 square feet 
will be relocated and approximately 35,000 net square feet will undergo extensive renovation. This latter figure includes present vacant space. In 
addition, there will be necessary upgrades to the building systems and interiors such as ADA, fire and life safety, electrical, and general maintenance.

The creation of eight additional courtrooms in the downtown courthouse will not solve the present problems related to incustody defendant movement, 
nor the general overcrowding of some of the building occupants. Since there is lack of adequate vacant space within this building, the size of the 
courtrooms will not meet the Trail Court Facilities Guidelines.  This will be a temporary upgrade that is necessary in order to accommodate eight of the 13 
additional judicial positions from the Judicial Council's list of 150 proposed judgeships slated to be appointed over the next five years. 

Sacramento Superior Court (A1) 276 0276 288,896
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Central Justice Center - Phase 1

Renovation

Addition

New Building

Project  Cost $91,136,000

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 275

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Orange

Current Facility 
Area (GSF)

Project Description:

The first phase expansion of the existing 65-courtroom Central Justice Center in Santa Ana is a 23 courtroom addition of 204,550 BGSF to be located 
adjacent to the existing courthouse on the county owned courthouse site.  The project will include the acquisition and development of a site for structured 
parking for 1,468 cars. 

The project includes minor renovation and upgrade of existing electrical and mechanical systems.

This project will meet projected service demand and accommodate the migration of family and family support cases from the Lamoreaux Justice Center.  
Upon completion of the expansion, the court will vacate the two courtrooms in the Central Justice Annex, which will move into the expanded Central 
Justice Center.  

The Central Justice Center may be expanded in a subsequent phase depending on future planning. 

Central Justice Annex (A2) 700 160860 5,530

Central Justice Center (A1) 193 100293 357,299

Lamoreaux Justice Center (B1) 107 90197 125,220
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Corona Ct Phase 1

Renovation

Addition

New Building

Project  Cost $9,812,210

Start Date Q3 2005

Completion Date Q2 2008Total Weighted Project Score 271

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The Corona Court renovation and expansion will provide for a total of six court sets and associated court office and support space.  With the continued 
use of the three existing court sets, an additional three court sets are required to satisfy long-term needs.  The project includes construction of a 19,000 
BGSF addition to the existing building and surface parking for 313 cars, including the 60 parking spaces displaced by the addition.

The project includes acquisition of approximately 2.75 acres (120,000 SF) of property located at the existing Corona Court site.  The addition would likely 
be a one-story above-grade-level structure.  Renovation of the existing building will include 16,000 CGSF of space, including 13,558 CGSF of space 
occupied by non-court functions, to correct current court set limitations and accommodate expanded court office and support functions under phase one.  
The project also includes renovation and upgrade of systems/core/shell elements of the existing facility. 

Corona (J1) 211 60271 17,472
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-S.County Regional Ctr

Renovation

Addition

New Building

Project  Cost $75,903,200

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 271

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

The master plan projects a total of 33 court sets will be required to support operations at the existing South County Regional Center by 2022.  Courts at 
this location accommodate all case types with the exception of juvenile delinquency.

A new six-story 150,000 BGSF courthouse, completed in two phases, will provide 20 new court sets and associated office and support functions.  During 
the first phase, 16 of the 20 court sets will be completely built out.  The four court sets that will only be “shelled out” during the first phase will be 
completed as part of the second phase.  Also during the first phase, 19,000 CGSF of existing court occupied space will be renovated to maximize 
efficiency and the core and shell, including building systems, will be renovated.

65 parking stalls will be constructed below grade in the new courthouse and a parking structure with 1,200 stalls will be built on the same site as well. 

South County Regional Center (H1) 201 70271 61,296
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NC-Burbank Renovation

Renovation

Addition

New Building

Project  Cost $4,926,797

Start Date Q1 2010

Completion Date Q2 2013Total Weighted Project Score 265

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project proposes construction of a new 15-courtroom facility to replace the existing Glendale courthouse, absorb criminal operations from the 
Burbank Courthouse, and provide for projected growth in the district. The new full-service courthouse will also consolidate all criminal operations in the 
district in addition to holding proceedings for civil and traffic case types.  

Site requirements for this project are approximately 3 acres. An ideal site for this facility is easily accessible to the I-5 and 134 freeways in the 
southwestern part of the district.  

Assuming an area of approximately 340’ by 400’, the building would be five stories, four above grade, and have a 31,500 square feet footprint.  The 
parking structure would require approximately 52,650 square feet of footprint area and accommodate 450 spaces. The total number of parking spaces 
was derived from the existing parking ratios in the district.  This ratio of 30 spaces per courtroom was applied to the new 15-courtroom courthouse to 
arrive at a 2022 parking requirement of 450 spaces. The analysis assumes the site will be located in an urban area where property values make 
structured parking more economical than surface parking.  

Upon completion, the new courthouse will temporarily serve as swing space for the Burbank Courthouse, while it undergoes renovation. Eventually, the 
new courthouse will absorb all operations from Glendale Courthouse and the criminal operations from Burbank Courthouse.

The estimated total project cost for this project includes the site acquisition cost, site development cost and the cost for the three level parking structure. 

Burbank Superior and Municipal Courthouse (G1) 179 0179 39,040

Glendale Superior and Municipal Courthouse (H1) 301 70371 31,592
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - North/Delano

Renovation

Addition

New Building

Project  Cost $11,602,000

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 263

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project proposes a new construction of four-courtroom facility in the vicinity of Delano or McFarland.  Three of the courtrooms would be completed 
and one would be left as shell space.  Upon completion of this new facility, the existing two courtrooms in Delano would be vacated.

The master plan would maintain a court presence in both Delano and Shafter areas.  the existing Delano Justice Court would be replaced by this larger 
facility and the Shafter Justice Building would continue to be used through the planning period as it is.  As the caseload grows in this north region, the 
service area boundaries would be adjusted to direct an increasing percentage of the caseload to the new Delano-McFarland court. 

Delano/North Kern Court (D1) 173 90263 9,452
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovate Central Civil Cts

Renovation

Addition

New Building

Project  Cost $67,104,414

Start Date Q4 2006

Completion Date Q4 2011Total Weighted Project Score 255

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Santa Clara

Current Facility 
Area (GSF)

Project Description:

Currently, the central civil calendar is located at the Old County Courthouse and Downtown Superior Court in downtown San Jose. The goal is to retain 
this centralization of the civil calendar at this location and expand the existing facilities as required to meet projected demand.  

Growth at this site will occur as follows. The existing Old County Courthouse has been restored and will remain in use as is. The site of the Downtown 
Superior Court has a surface parking area that can be utilized for expansion and an addition has been proposed to accommodate the growth in the civil 
calendar.

The existing Old County Courthouse has six courtsets and the Downtown Superior Courthouse has 16, including the appeals courtroom. The appeals 
courtroom is not included in the overall courtset count, as it is not assigned to a specific judicial officer. This courtroom has a bench which is shared by a 
three-judge appellate panel and no jury box and cannot be used for standard proceedings. The 2022 central civil calendar is projected to require 32 
courtsets, so an addition with 11 courtsets has been proposed for the site. In addition to the 11 courtsets, the proposed expansion space will house local 
court administration, jury services, a self-help center, alternative dispute resolution and other clerk's office support. 

There is insufficient area on the site to provide a driveway down to basement-level parking or sallyport. The existing courthouse has an incustody holding 
area in the basement, but no sallyport exists. Currently, sheriff’s transportation parks vans or buses at the exterior of the courthouse and walks the 
inmates down a set of stairs to the basement holding area. Inmates are then walked from the holding area to one of the public elevators and taken 
upstairs to the courtrooms. While incustody trials will be a rare occurrence at a civil courthouse, the program has been developed with maximum 
flexibility and all courtsets have the ability to be utilized for incustody proceedings in the future. In order to provide adequate incustody circulation, the 
master plan provides a new sallyport and holding area on the first floor of the addition. This holding area will connect to the new courtset holding areas 
with secure elevators. Secure parking for judicial officers will also be provided on the first floor level.

The existing Downtown Superior Courthouse will undergo renovation once the addition has been completed. The entire courthouse should undergo 
renovation to address seismic, accessibility and life/safety issues as well as upgrades of existing systems and finishes as required. The support areas at 
the first floor and basement will undergo renovation to expand existing services such as the clerk’s office and its support space. Once jury services has 
been relocated to the new addition, that space will be renovated and used for other court support. 

Downtown Superior Courthouse (B1) 225 30255 126,005
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mid-Cnty Reg-Banning Phase 1

Renovation

Addition

New Building

Project  Cost $18,764,150

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 252

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The existing court facility located in the city of Banning has limited potential for expansion.  Considerable future space growth is projected for this 
location, and therefore a new facility is planned to accommodate requirements for six court sets by 2022.  
The project includes construction of a new 64,000 BGSF facility to accommodate six new court sets and associated court and support space.  Surface 
parking for 409 cars will be included in the project.

Development of the new courthouse requires approximately 4.0 acres (175,000 SF) of property located at an unspecified site in the city of Banning.  
Court facility development would likely involve a two to three-story above-grade-level structure. 

Banning (G1) 192 60252 23,502
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Crescent City- Addition- Phase I

Renovation

Addition

New Building

Project  Cost $13,924,256

Start Date Q4 2005

Completion Date Q3 2009Total Weighted Project Score 248

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Del Norte

Current Facility 
Area (GSF)

Project Description:

The Superior Court of California County of Del Norte has two court locations both in Crescent City.  The proposed addition is to the main courthouse in 
Crescent City. It will add two new courtrooms and Judge’s chambers.  Court support spaces, including a jury assembly room, will also be constructed 
along the east side of the existing building, between the building and the new vehicle ramp to the basement. New secure holding spaces will be 
constructed with direct and segregated access to the courtrooms.  

The construction of phase one will require the demolition of the existing clerk’s office.  The clerk will be relocated to the current district attorney’s space 
and a two-story 38,584-square-foot addition with two new courtrooms will be constructed. This also includes renovation of 7,012 component gross square 
feet of existing space to be vacated by the district attorney, probation department and to be occupied by the court clerk after construction.

Construction of a new two-courtroom addition in phase one, will address the immediate needs.  This phase is also intended to increase the security of 
the operations in the building.

The construction of the new addition will take up the area occupied by the existing parking lot. All parking will have to be relocated to the lot across “G” 
Street from the courthouse.  The lot adjacent to the existing county-owned parking lot must be acquired to accommodate the addition parking spaces. 

Del Norte County Superior Court (A1) 248 0248 9,846
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New East County Courthouse

Renovation

Addition

New Building

Project  Cost $60,295,103

Start Date Q1 2008

Completion Date Q1 2012Total Weighted Project Score 245

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Ventura

Current Facility 
Area (GSF)

Project Description:

The existing East County Courthouse is a two-story building including several county functions as well as five courtsets.  Overall, the building is in good 
condition.  The primary concerns are the lack of emergency power and the lack of separation of staff, public, and in-custody circulation.

By the year 2022, a total of 14 courtsets are projected as required to support operations at a new East County Courthouse.  

By 2007, there will be a need to replace the five existing courtsets in the existing East County Courthouse, plus three being deleted from the Hall of 
Justice, plus three new judgeships from the planned request by the Judicial Council, for a total of 11. 

East County Courthouse (B1) 187 200387 42,231

Hall of Justice (A1) 63 160223 271,103
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-E.County Regional Ctr

Renovation

Addition

New Building

Project  Cost $41,407,900

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 243

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

The existing East County Regional Center will be expanded in two phases.  During the first phase the following work will be performed:
  An addition of 59,000 BGSF to the existing courthouse will be constructed providing six new court sets and associated support functions.
  Renovation of 45,000 CGSF of space in the existing courthouse to alleviate spatial inefficiencies.
  Renovation of the core and shell including all building systems.
  Construction of a parking structure with 400 stalls. 

East County Regional Center (I1) 173 70243 114,857
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Harbor Justice Center: Newport Beach

Renovation

Addition

New Building

Project  Cost $7,774,000

Start Date Q1 2010

Completion Date Q3 2012Total Weighted Project Score 239

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Orange

Current Facility 
Area (GSF)

Project Description:

The master plan recommends the renovation of the Newport Beach facility to provide for adequate space for court support functions and create needed 
additional parking.

A total of 11,116 square fee of space is currently being utilized for court-related agencies.  The plan proposes trading space now occupied by court-
related agencies to create additional space for court operations.  This plan enables the court to maintain all 14 courtrooms in the building.

In addition to reconfiguring space within the building and upgrading building systems, a new parking structure for 235 cars is proposed.  An annex 
building will be constructed on part of the area now used for surface parking; this building will house the displaced court-related agency functions. 

 The Harbor Justice Center: Newport Beach Facility will continue to be used for criminal, civil, small claims and traffic case types after it is renovated. 

Harbor Justice Center (E1) 199 40239 59,416
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SE-Phase 2-New SE Courthse

Renovation

Addition

New Building

Project  Cost $29,078,824

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 236

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the expansion of the 18-courtroom New Southeast Courthouse planned to be located in the South Gate and Huntington 
Park area.  The phase II expansion will have nine courtrooms for family, civil, small claims, unlawful detainer and traffic cases.  

The total space required for the phase II expansion wing is 100,311 BGSF and is estimated to be a three story structure.  This building does not require 
in-custody holding, but will include the jury facilities and the family court related support space required to support the intended facility use.

The cost of the 243-car parking structure for phase II is included in the total project cost estimate.  

When the building is expanded, it will be used to partially vacate the Norwalk Courthouse prior to its renovation.  A total of three family courtrooms from 
Norwalk will remain in the expansion wing of the New Southeast Courthouse. 

Norwalk Courthouse (AK1) 198 70236 109,474
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NE-Pasadena Main Expansion

Renovation

Addition

New Building

Project  Cost $24,984,543

Start Date Q1 2010

Completion Date Q4 2013Total Weighted Project Score 234

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed expansion of the courthouse provides eight courtrooms and associated support space to be used for civil jury trials.  In addition, the 
expansion building will provide a consolidated jury assembly facility for all court buildings at the Pasadena court site, and will provide approximately 25 
secure parking spaces. The existing surface parking area on the southeast portion of the site along Euclid Avenue is an ideal location for the proposed 
four-level expansion to the Main Building.

The court’s current parking needs are served by several private parking garages located within walking distance of the court building.  Consequently, no 
additional parking is provided for the expanded courthouse as part of the project.

Once completed, all civil jury operations from Pasadena Main Building, Santa Anita and Alhambra courthouses and part of the civil jury operations from 
Pasadena West Wing would move in to the expansion building. 

The estimated total project cost for this project includes the site development cost for the Pasadena court complex site. 

Alhambra Superior and Municipal Court (I1) 161 70190 58,500

Pasadena Municipal    Courthouse (J2) 237 70307 23,637

Pasadena Superior  Courthouse (J1) 161 70231 66,890

Santa Anita Court (N1) 236 100321 12,888
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Riverside Juv Ct Phase 1

Renovation

Addition

New Building

Project  Cost $10,372,375

Start Date Q3 2005

Completion Date Q2 2008Total Weighted Project Score 227

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The Riverside Juvenile Court requires a total of 10 court sets and associated court office and support space to meet projected 2022 service demand.  
With the continued use of the four existing court sets, an additional six court sets are required to satisfy long-term needs.   The first phase of the 
expansion project is construction of a 33,500 BGSF addition to the Riverside Juvenile Court to accommodate six new court sets and associated court 
office and support functions.  A total of three of the six new court sets would be "shelled out" for subsequent interior development in a subsequent 
renovation project.

The project includes acquisition of approximately 0.8 acres (35,000 SF) of property located at the Riverside Juvenile Court site.  Court facility 
development would likely involve a one-story above-grade-level structure. 

A total of 11,500 CGSF of space in the existing facility will be renovated, including 8,425 CGSF of non-court occupied space. 

Riverside Juvenile Court (B1) 187 40227 16,308
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W-New W. Criminal Courthouse

Renovation

Addition

New Building

Project  Cost $84,259,986

Start Date Q4 2005

Completion Date Q4 2009Total Weighted Project Score 223

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the construction of a new 21-courtroom facility in which nearly all criminal functions in the West District will be 
consolidated.  All of the courtrooms are planned to be jury trial and in-custody capable to provide the court with maximum flexibility.  

A site has not been identified for this facility, but ideally would be located near the intersection of the 10 and 405 freeways.  The new 234,600 BGSF 
courthouse requires a three acre site.  The required parking structure would provide 466 spaces.  

A total of 20 current criminal courtrooms and their associated support staff now located in the Airport (14), Beverly Hills (3) and Santa Monica (2) 
courthouses will be relocated to this new building. 

Airport Court (AU1) 3 7073 106,938

Beverly Hills Court (AQ1) 163 150255 34,963

Malibu Civic Center Building (AS1) 167 120287 19,384

Santa Monica Court (AP1) 312 160472 54,979
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Renovation at Joshua Tree Courthouse

Renovation

Addition

New Building

Project  Cost $2,116,560

Start Date Q4 2005

Completion Date Q1 2009Total Weighted Project Score 222

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The Joshua Tree Courthouse, which was constructed in 1982, is a full-service court.  The court functions currently with two jury-capable courtrooms and 
one non-jury capable courtroom, serving a portion of the Desert Region of San Bernardino County.  The courthouse will continue to operate in its current 
location in the near-term and long-term future, due to its remote location.  

This project will make functional improvements to the existing building.  The project will include expansion of clerk and file space, and the addition of 
private internal circulation to the courtrooms from the clerk’s office.

In 2009, two additional courtrooms will be constructed as a separate project phase in this location, to accommodate the projected caseload growth in a 
case types in the Desert Region. 

Joshua Tree Court (E1) 112 110222 36,219
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name E-El Monte Renovation

Renovation

Addition

New Building

Project  Cost $20,170,187

Start Date Q4 2009

Completion Date Q2 2012Total Weighted Project Score 215

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project involves the renovation of the El Monte Courthouse for use as a consolidated family courthouse for the Northeast and East districts. In 
addition, the renovated courthouse will continue to handle some small claims operations for the East district.  The number of courtrooms in the building 
will be increased from six to eight by converting space now occupied by court-related agencies into two additional courtrooms and court support space.

All court functions will move temporarily to the New East Criminal Courthouse to vacate the building prior to its renovation. The project involves 
renovation and space reconfiguration within the courthouse as well as an upgrade of facilities systems and seismic improvements.  

When renovated, the building will provide space for two family courtrooms both Pomona South and the Pasadena Main Courthouse and one small claims 
courtroom from El Monte.

The estimated total project cost for this project includes space buyout cost from the court-related agencies currently occupying the building, and the 
seismic retrofit cost for the building. 

Pasadena Superior  Courthouse (J1) 161 80241 66,890

Pomona Superior Court (W1) 125 160231 103,839

Rio Hondo Court (O1) 184 0146 47,855
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Hanford- Security Upgrade- Phase RI

Renovation

Addition

New Building

Project  Cost $217,950

Start Date Q1 2007

Completion Date Q1 2008Total Weighted Project Score 213

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kings

Current Facility 
Area (GSF)

Project Description:

The Avenal County Center building was built in 1965, expanded and renovated in 1980. The court has one jury-capable and one partially in-custody-
capable courtroom. The Corcoran Justice Center was built in 1990. The court occupies 6,000 square feet and has one jury-capable and in-custody-
capable courtroom. 

The proposed first phase includes security upgrades in the regional court facilities. Add security screening to Avenal and Corcoran court facilities. 
Avenal; reconfigure and expand the lobby and restrooms and add security screening at the entrance of the building.

The proposed project will address the security problems at both locations. It will not change the current court operations.

The Corcoran courthouse is another former justice court (through the year 1991-92) and municipal court (1992–2001) that has become a superior court. 
The single courtroom, Department 10, handles filings from the Corcoran area for small claims, limited civil, family law, traffic infractions, and criminal 
(misdemeanor through sentencing and felony through preliminary hearing only).

The Avenal court functions as a full-service court. The court can handle a range of filing types including criminal (misdemeanor through sentencing and 
felony through preliminary hearing only), traffic infractions, limited civil, and small-claims cases. A case is assigned to the Avenal court if the crime was 
committed in Avenal (this reduces time off the street for police personnel) or if the case is among the types mentioned above and was filed in Avenal. 

Avenal Municipal Court (C1) 359 0359 2,561

Corcoran Municipal Court (D1) 97 097 3,227
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name E-Phase 1-New E. Criminal

Renovation

Addition

New Building

Project  Cost $89,413,349

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 204

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project is the first phase, 24 courtrooms, of a new consolidated criminal courthouse to have a total of 40 courtrooms. The project will meet projected 
service demand, provide temporary space for Pomona South and El Monte court operations during the renovation of these buildings, and also house the 
criminal operations currently located at these two facilities.  The new building will provide for eight criminal courts from Pomona South and three criminal 
courts from El Monte.

Some of the existing criminal courtrooms are functionally marginal or deficient.  The new project, in addition to reducing the number of custody sites 
within the district, will provide courtrooms that are functionally adequate to handle criminal case types.  

The new building will provide space for eight criminal courtrooms from Pomona South and three criminal courtrooms from El Monte.  Eventually the 
phase I project in combination with the phase II expansion will consolidate all criminal operations in the East district located at Pomona South, Pomona 
North, El Monte and West Covina courthouses.

The estimated total project cost for this project includes site acquisition cost for approximately 7 acres of site required for the total 40-courtroom project 
(phase I and phase II). In addition, the total project cost also includes the site development cost for partial site used for phase I.

The site requirements established for the project assume construction of an on-site three-level parking structure providing 624 spaces.  The cost of this 
parking structure is included in the total project cost estimate. 

Pomona Superior Court (W1) 139 100185 103,839

Rio Hondo Court (O1) 184 100246 47,855
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Desert Reg-Larsen Justice Ct Phase 1

Renovation

Addition

New Building

Project  Cost $100,639,900

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 195

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed expansion and renovation of the Larson Justice Center will create 38 additional courtrooms, with 27 finished in this project and 11 left 
unfinished.  The Larson Justice Center is the Desert Region’s main courthouse and all case types are heard there.

The project includes construction of a 326,000 BGSF building addition and secure below-building parking for 75 cars.  The project includes development 
of surface parking for 1,609 cars, including 150 parking spaces displaced by the expansion building.  The expansion building is assumed to be six to 
seven-stories with one additional below-grade level.

Court activities currently within the Indio Court Annex, Building B1, and the CAC East and West Buildings will be absorbed within the expansion of the 
Larson Justice Center.  

Development is to occur on approximately 11 acres (483,000 SF) of property located adjacent to the existing Larson Justice Center.

Renovation of 15,000 CGSF of existing space will be completed as part of this project. 

Annex Justice Center (Indio) (C2) 610 200810 19,052

Larson Justice Center (Indio) (C1) 16 8096 117,755
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SW-Torrance Renovation

Renovation

Addition

New Building

Project  Cost $17,246,824

Start Date Q2 2009

Completion Date Q1 2012Total Weighted Project Score 187

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the Torrance Courthouse for criminal and civil jury cases.  The plan includes downsizing the building 
from 17 to 14 courtrooms to provide court support and administrative space.  Improvements to the existing building include internal renovation and space 
reconfiguration.  In addition to the facility system upgrade, the key aspects of the renovation include the following:
•	Close two courtrooms, Department H on the first floor and Division 2 on the second floor, and reuse space for court administration.
•	Convert court administration space in the basement to a Jury Assembly area.  Move the Jury Assembly operation from the existing jury assembly 
trailer into the court building and remove the trailer from the site. 
Several court-related agencies will need to be bought out to create space for court support functions.  The District Attorney and Probation office will need 
to find suitable space near one or both of the district’s two criminal courthouses, Airport or Torrance, in commercial office or county owned buildings.  The 
plan assumes the county law library will have already moved to the Airport Courthouse.  

The plan for the existing building will accommodate 14 courtrooms and jury facilities.  The project cost includes the Task Force estimate of seismic 
costs.  The relocation cost associated with moving the county law library is not included in the estimated project cost. 

South Bay Courthouse Superior and Municipal (C1) 289 70187 84,554
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase C1-North Section, New

Renovation

Addition

New Building

Project  Cost $8,959,808

Start Date Q1 2009

Completion Date Q3 2011Total Weighted Project Score 184

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Colusa

Current Facility 
Area (GSF)

Project Description:

The Master Plan for the Superior Court of California, County of Colusa entails building a new courthouse between the historic courthouse and the 
courthouse annex building and retaining continuing use of the historic courthouse.  The new two-story courthouse adds three new courtrooms to 
supplement the historic courtroom, for a total of four courtrooms, with the possibility of expanding to five courtrooms in the future. The master plan will be 
implemented in four phases. This project is phase one which calls for the construction of the north two-thirds of the new courthouse. 

Courthouse Annex (A2) 84 100184 9,300
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name E-Pomona S. Renovation

Renovation

Addition

New Building

Project  Cost $18,515,018

Start Date Q2 2008

Completion Date Q4 2010Total Weighted Project Score 184

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

This project is the renovation of the existing Pomona South courthouse for civil, family, small claims, traffic and juvenile delinquency cases.  When 
renovated, the building will be downsized from 20 to 17 courtrooms to create needed court support space. The adult criminal operations will move out of 
this building into the New East Criminal Courthouse, but the three existing juvenile delinquency courtrooms will remain. Some of the lock-up space will be 
renovated as court support space.

The renovated courthouse will provide space for 10 of the civil and family courtrooms presently located in the Pomona South Courthouse, two civil 
courtrooms from El Monte and two civil courtrooms from Pomona North.

All court functions will move temporarily to the New East Criminal Courthouse after it is completed to vacate the building prior to its renovation. 

The plan involves renovation and space reconfiguration within the courthouse as well as an upgrade of facilities systems and seismic improvements. The 
estimated total project cost for this project includes space buyout cost for the District Attorney’s office, and the seismic retrofit cost for the building. 

Pomona Superior Court (W1) 139 40125 103,839

Pomona Courthouse North (formally Municipal Court) ( 303 70373 32,176

Rio Hondo Court (O1) 184 40186 47,855
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Rancho Cucamonga Courthouse Addition Phase 1

Renovation

Addition

New Building

Project  Cost $26,200,426

Start Date Q4 2006

Completion Date Q3 2010Total Weighted Project Score 181

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The project planned in Rancho Cucamonga will include both renovation of the existing building and expansion into a new building addition, as well as 
parking to support current and future need.

The $2,116,560 renovation of the offices and associated support space which is currently occupied by the district attorney, public defender and probation 
will be the first part of the project.  Those offices scheduled to be relocated into other county facilities.   Consistent with the original planning of the 
building, the subject areas have been configured for conversion into court space.  

There are currently three courtrooms in the facility.  The facility, serving the Western Region of San Bernardino County, supports all types of general 
jurisdiction cases:  criminal, civil, family and probate, as well as limited jurisdiction traffic, small claims and felony plea.

The total project cost includes a $7,205,024 new addition to the south side of the existing building will also include six new courtrooms, clerk space and 
related court support.   This phase of construction will accommodate consolidation of criminal cases from Chino, and future consolidation of criminal 
cases from Fontana, when that facility is renovated to handle consolidated traffic cases.

The proposed proejct will also provide courtrooms for the six new judgeships, within the Judicial Council's list of 150 proposed judgeships, that are 
proposed for 2007.

The project addition will include commensurate parking which will be required to support the expanded facility. 

Chino Court (G1) 183 90273 36,542

Rancho Cucamonga Courthouse (F1) 57 110167 242,138
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name C-New C. LA Criminal

Renovation

Addition

New Building

Project  Cost $99,094,050

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 174

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 27-courtroom Criminal Courthouse to accommodate future growth of criminal cases and traffic in 
the Central District, allow for some downsizing of the Foltz Criminal and Metropolitan Courthouses, and provide swing space to support the renovation of 
all the district’s criminal courthouses.  Ideally this new 303,600 BGSF court facility will be located downtown.

The estimated total project cost includes site acquisition for a 3.5 acre site and structured parking for 594 cars.  

The program includes space for 27 courtrooms, including 22 criminal jury and 5 traffic courtrooms.  All courtrooms will have in-custody holding and 
access to allow flexibility to use the traffic courts for arraignments.

After the new facility is constructed, the court will temporarily move a portion of the Foltz Courthouse’s criminal operation to the new facility to partially 
vacate the Foltz Courthouse prior to its renovation.  The new courthouse will allow the Foltz facility to be downsized from 61 to 60 courtrooms in the 
twenty year plan.  After the Foltz renovation is completed, the new facility will be used for swing space to partially vacate and then renovate the 
Metropolitan Courthouse.  A total of five of Metropolitan’s 21 courtrooms will be permanently located in the new Criminal Courthouse. 

Criminal Courts Building (L1) 139 70209 343,032

Metropolitan Court (T1) 176 7071 116,067
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1 - East/Lake Isabella

Renovation

Addition

New Building

Project  Cost $65,000

Start Date Q2 2006

Completion Date Q4 2006Total Weighted Project Score 166

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

The project involves minor remodelling at Lake Isabella to expand the clerk's work area and file storage.  

The existing court is in session only two days a week and one courtroom is anticipated to be adequate through the planning period.  A minimal capital 
project is proposed for this court.  Minor interior demolition and improvements would alleviate overcrowding in the clerk's area and enable remodelling 
adjacent departmental space. 

East Kern Court-Lake Isabella Branch (G1) 126 40166 4,225
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SC-New SC Courthouse

Renovation

Addition

New Building

Project  Cost $41,970,181

Start Date Q1 2008

Completion Date Q4 2011Total Weighted Project Score 163

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 11-courtroom South Central Courthouse for civil, family, unlawful detainer and small claims cases.  
Ideally this new court facility will be located near a freeway interchange or in Compton.

The 119,397 BGSF building will include space for 11 courtrooms and jury facilities.  The new building requires a site of approximately 3.5 acres to 
provide for the new courthouse and a parking structure for 385 cars.  

The cost to acquire a site and provide structured parking is included in the project cost estimate.

The new courthouse provides swing space needed for the renovation of the Compton Courthouse into a fully criminal capable court facility. 

Compton Courthouse (AG1) 133 30163 159,383

Monday, March 08, 2004 Page 172 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mid-Cnty Reg-Hemet Ct Phase 1

Renovation

Addition

New Building

Project  Cost $10,411,700

Start Date Q3 2005

Completion Date Q2 2008Total Weighted Project Score 156

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project expands and renovates the Hemet Court for an additional four courtrooms.  With the continued use of the four existing court 
sets, an additional four court sets are required to satisfy long-term needs.  The project will finish two of the four courtrooms, with the remaining unfinished 
courtrooms renovated in a subsequent phase.  Surface parking for 347 cars is included as part of the capital project.

The project includes construction of a 34,000 BGSF addition to the Hemet Court to provide four new court sets and associated court office and support 
functions.  The project includes acquisition of approximately 2.4 acres (104,000 SF) of property located at the existing Hemet Court site.  The expansion 
building will be a two-story structure.

The project includes renovation of 5,000 CGSF of existing space. 

Hemet (F1) 116 40156 22,017
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Desert Reg-Palm Springs Ct Phase 1

Renovation

Addition

New Building

Project  Cost $4,692,800

Start Date Q3 2005

Completion Date Q2 2007Total Weighted Project Score 149

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed expansion and renovation of the Palm Springs Court will provide additional office space for court support functions.  No additional 
courtrooms are required to meet projected 2022 needs with the continued use of three of the four existing court sets. 

The project will construct a 5,500 BGSF addition to the Palm Springs Court for office uses and develop, through renovation of 14,000 CGSF of court and 
non-court occupied space, supplemental area to correct for current court set space limitations and to accommodate expanded court office and support 
functions.  Approximately 8,404 CGSF of space occupied by non-court functions will need to be vacated to allow for its renovation.

The project also includes renovation of systems/core/shell elements of the existing facility.

The one-story expansion wing will be located on the site of the existing facility. 

Palm Springs Courts (E1) 149 0149 18,543
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Desert Reg-Blythe Ct Phase 1

Renovation

Addition

New Building

Project  Cost $14,908,300

Start Date Q3 2005

Completion Date Q3 2008Total Weighted Project Score 131

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The current court facility at Blythe has limited potential for expansion beyond its current level of use.  Considerable future space growth is projected for 
this location and therefore a new 52,000 BGSF facility, which would replace the current court, is planned to accommodate a requirement for six 
courtrooms by 2022.  Surface parking for 338 cars will be included in the project.

Development of the new courthouse requires approximately 3.25 acres (142,000 SF) of property located at an unspecified site in the city of Blythe.  Court 
facility development would likely involve a two-story above-grade-level structure. 

Blythe Courthouse - Superior Court (D1) 101 30131 12,500
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Hall of Justice & Parking Structure

Renovation

Addition

New Building

Project  Cost $34,089,801

Start Date Q3 2008

Completion Date Q1 2012Total Weighted Project Score 123

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Ventura

Current Facility 
Area (GSF)

Project Description:

Maintain 27 of 30 in-place court sets and renovate the Hall of Justice including the reassignment of existing non-court occupied space to support 
expanded court executive office/clerk, court-related support, and building support functions at the Hall of Justice.

Construct a parking structure at the County Government Center Site to support Hall of Justice court operations. 

Hall of Justice (A1) 63 60123 271,103
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NE-Alhambra Expansion

Renovation

Addition

New Building

Project  Cost $30,360,670

Start Date Q3 2005

Completion Date Q2 2009Total Weighted Project Score 120

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the expansion of the existing Alhambra Courthouse to provide six additional criminal jury courtrooms.  This project must 
occur before the facility can be renovated and downsized from nine to seven courtrooms.  After the building is renovated, it will have a total of 13 
courtrooms for criminal and traffic cases.  In the 20-year plan, all civil cases now heard in the Alhambra Courthouse will be heard in the Pasadena 
Courthouse Main Building.

The six-courtroom expansion of the Alhambra Courthouse will occur on the area now used for surface parking on the southeast portion of the site.  

The project includes construction of a parking garage for 368 cars to both replace the 226 on-site spaces eliminated by construction of the expansion 
and for the 162 additional spaces needed for the net increase of six courtrooms on the site.  Approximately 20 parking spaces are accommodated in the 
basement of the new expansion, as secure parking. 

Alhambra Superior and Municipal Court (I1) 161 0120 58,500
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NE-Alhambra Renovation

Renovation

Addition

New Building

Project  Cost $8,938,286

Start Date Q2 2008

Completion Date Q2 2010Total Weighted Project Score 120

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The project proposes renovation of the Alhambra Courthouse to downsize the facility from nine to seven courtrooms for criminal and traffic cases. Prior to 
this project, the proposed six-courtroom expansion of the Alhambra Courthouse will have to be completed. This expansion will add a new four-story 
structure on the southeast portion of the site currently used for surface parking. The six courtrooms in this expansion building will provide swing space to 
partially vacate the existing Alhambra Courthouse before its renovation.

The Alhambra renovation involves space reconfiguration within the courthouse, seismic improvements and an upgrade of some facility systems. In 
addition to downsizing from nine to seven courtrooms, the renovation involves reuse of the existing jury assembly space for court administrative space. 
The jury assembly operations will move into the larger jury assembly area located in the Alhambra expansion building.

Once completed, the renovated Alhambra Courthouse will have one traffic and six criminal courtrooms. In addition, the courthouse would also continue 
its existing informal juvenile traffic operations.

The estimated total project cost for this project includes the Task Force estimated seismic retrofit cost and related soft costs. 

Alhambra Superior and Municipal Court (I1) 161 0120 58,500
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name North Jail Annex Renovation

Renovation

Addition

New Building

Project  Cost $2,062,122

Start Date Q1 2009

Completion Date Q1 2010Total Weighted Project Score 117

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

Constructed in 1992, the North Jail Annex  is a two-story facility attached to the existing jail in downtown Fresno.  Court operations are located on the first 
floor of the North Jail Annex.  The facility is linked to the main jail and courthouse via tunnels.  Two court departments are utilized primarily for in-custody 
matters of initial appearance.

Renovation would encompass providing ADA compliant access and circulation to the existing courtrooms; systems, core and shell upgrade; and seismic 
upgrade.

The following work will be done for this project:
Maintain two existing court sets.
Renovate existing courtrooms to provide ADA access and circulation.
Renovation primarily on the first floor of the existing two level structure.
Select interior renovation
Systems, core and shell upgrade
Seismic upgrade. 

North Annex Jail (B1) 117 0117 11,083
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name C-Metropolitan

Renovation

Addition

New Building

Project  Cost $27,425,865

Start Date Q3 2009

Completion Date Q4 2011Total Weighted Project Score 112

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is renovation of the Metropolitan Courthouse for continued use as a criminal courthouse.  The 21-courtroom facility will be 
downsized to 16 courtrooms to provide needed administrative space.   

The courthouse’s facility systems are in good condition and do not require upgrade.  The plan involves minor renovation and space reconfiguration within 
the courthouse.  

The plan requires downsizing the office space currently used by Community Services from 3,093 to 259 CGSF to create space for court support functions 
and therefore total of 2,834 CGSF will need to be bought out to implement the reuse plan.

The plan assumes the existing parking garage will be used as is and no additional parking is provided.

The plan for the existing building will accommodate 16 courtrooms, jury and in-custody holding facilities, and offices for the District Attorney, the Public 
Defender, Pretrial Services, the City Attorney, the Data Systems Department, Community Services, the Police Department, the Alternative Public 
Defender, the Public Health Department and the California Highway Patrol.  

The estimated total project cost includes the Task Force estimated costs of seismic improvements. 

Metropolitan Court (T1) 176 0112 116,067
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SE-Whittier Renovation

Renovation

Addition

New Building

Project  Cost $8,022,099

Start Date Q3 2008

Completion Date Q4 2010Total Weighted Project Score 111

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the Whittier Courthouse.  The building, now used for criminal and civil cases, will be used for civil, small 
claims, unlawful detainer and traffic cases after it is renovated.  The renovated Whittier facility will continue to have seven courtrooms and jury facilities.  

In addition to an upgrade of facilities systems and seismic improvements, the plan involves minor renovation and space reconfiguration within the 
courthouse.  The key aspects of the renovation include reuse of the central holding located in the basement for archival storage, reuse of the shared 
courtroom holding space for trial court judiciary and support functions, and convert space now occupied by the Public Defender into family court services 
and space now occupied by the District Attorney into court administrative space.  These two court-related agencies currently located in the building need 
to be bought out to create additional court support space.  These agencies should acquire or lease suitable space near the New Southeast Courthouse, 
where the criminal cases formerly held in the Whittier facility will be heard.  

The project cost includes the Task Force estimated cost for seismic improvements.

The renovated building will provide for two civil courts from Whittier and two civil courts from Bellflower in addition to providing for projected growth in non-
criminal case types. 

Los Cerritos Judicial Center (AL1) 86 4068 37,554

Whittier Court (AO1) 158 40148 44,634
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase II - Renovate Civic Cntr

Renovation

Addition

New Building

Project  Cost $1,041,388

Start Date Q2 2010

Completion Date Q3 2011Total Weighted Project Score 111

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Francisco

Current Facility 
Area (GSF)

Project Description:

The San Francisco Civic Center Courthouse (CCC) is a newly constructed facility which was occupied in 1998.  The building is a courts-only facility, 
which hears civil and family cases of all types in 38 courtrooms.

Due to the site and development constraints imposed on the building design by the urban setting, the building organization and the sizes of the 
constituent functions are below the suggested guidelines for new courts in many respects.  For example, some courtrooms are undersized.  Due to the 
limitations of the existing Youth Guidance Center, the Unified Family Court hears its cases at the CCC, with only juvenile delinquency and juvenile traffic 
heard at the Youth Guidance Center (YGC) site, which is several miles away in the southwest side of the city.

Upon completion of the Unified Family Court (UFC) facility at the YGC site in a separate proposed project which will precede this one, six courts which 
are currently located in the Civic Center Courthouse, and related functions, will be relocated to the new building.  Those functions currently occupy the 
fourth floor of the Civic Center Courthouse.  There are seven courtrooms on that floor, along with a clerk's area and offices for family court mediators.  

The vacating of those areas will be converted into needed general office space.  Some areas will not need renovation.  Others will need major 
renovation, including demolition of some of the existing courtrooms.  That work is the subject of this project, which will reduce the number of courtrooms 
in the building from 38 to 32, but it will not affect case types, which will continue to be civil only. 

Civic Center Courthouse (A1) 111 0111 228,595
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SC-Compton Renovation

Renovation

Addition

New Building

Project  Cost $19,023,101

Start Date Q4 2009

Completion Date Q4 2013Total Weighted Project Score 106

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The 31-courtroom facility is now used for criminal and civil cases.  When completely renovated, the Compton facility will be downsized from 31 to 23 
courtrooms and be used only for only adult criminal cases.  

The plan involves renovation and space reconfiguration within the courthouse as well as a major upgrade of facilities systems and substantial seismic 
improvements.  The key aspects of the renovation include reuse of 23 courtrooms located on the fourth, fifth, sixth, ninth, tenth, eleventh and twelfth 
floors and conversion of a total of eight under-sized (less than 1,000 sf) courtrooms into court administration and support spaces.

The building will be partially occupied while renovated.  Prior to the start of renovation, the court will need to move seven courtrooms, including five civil, 
one family and one small claims, to the new South Central Courthouse.  With the one courtroom currently not in use by the court, a total of eight 
courtrooms will be vacated in the building.  A total of twenty criminal, one traffic and two juvenile delinquency courtrooms will remain operating in the 
building while it is renovated.

To allow for the renovation of the building’s eight under-sized courtrooms into court support space, the court will also need to move courtroom functions 
from the eight undersized courtrooms to eight adequately sized courtrooms, as needed.

No court-related agencies, which occupy over 100,000 CGSF of the total useable building area, will need to move to accomplish the reuse plan.  The 
space currently occupied by these agencies will remain at current allocations.  

The estimated total project cost for this project includes the Task Force estimated seismic retrofit cost and related soft costs. 

Compton Courthouse (AG1) 133 30106 159,383
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Hall of Justice

Renovation

Addition

New Building

Project  Cost $1,300,000

Start Date Q3 2008

Completion Date Q4 2009Total Weighted Project Score 100

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

It is anticipated that the current quantity of 16 court sets will support operations at the Hall of Justice through 2022 and exclusively accommodate a civil 
calendar. This project will include the renovation of a total of 21,000 CGSF of existing court occupied space to accommodate expanded civil clerk 
operations and select court support operations. 

Hall of Justice (A2) 60 40100 114,225
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name C-Foltz Criminal Justice Center

Renovation

Addition

New Building

Project  Cost $58,562,913

Start Date Q3 2007

Completion Date Q2 2010Total Weighted Project Score 94

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is renovation of the Clara Shortridge Foltz Courthouse for continued use as a criminal courthouse.  The 61-courtroom facility 
will be downsized to 60 courtrooms to provide needed administrative space.   

The plan involves renovation and space reconfiguration within the courthouse as well as an upgrade of facilities systems and seismic improvements.  
The key aspects of the renovation include:
•	Convert one undersized courtroom into court administration space.
•	Convert jury deliberation into court support spaces.

The building will need to be partially occupied while renovated.  The plan assumes the court will move almost one-third of the existing courtrooms to the 
new Criminal Courthouse temporarily prior to the start of renovation. 

The court-related agencies, which occupy over 177,000 CGSF of the total useable building area, will remain in the building under the proposed reuse 
plan at current allocations.  The plan assumes the existing parking resources will continue to be available to the court.

The plan for the existing building includes 60 courtrooms, jury facilities and in-custody holding.  A total of 47 courtrooms will be jury capable.  Offices for 
the District Attorney, Probation, the Public Defender, the City Attorney, the LAPD Liaison, and the Sheriff will be maintained.  The building will also 
maintain small offices for the Internal Services Division for building maintenance support, the Information Systems office, Health Services and Volunteer 
Services.  

The estimated total project cost includes the Task Force estimated costs of seismic improvements. 

Criminal Courts Building (L1) 139 0102 343,032

Metropolitan Court (T1) 65 7071 116,067
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name JD-New Juvenile Dependency

Renovation

Addition

New Building

Project  Cost $72,083,715

Start Date Q2 2008

Completion Date Q4 2011Total Weighted Project Score 80

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The Los Angeles Superior Court operates the Juvenile Dependency court as a countywide court that operates primarily out of the Edelman Children’s 
Court located in Monterey Park in the Central District.  

The existing Children’s Court facility, which was constructed in the 1992, requires additional court support space to function properly for the court and 
cannot be expanded to meet projected 2022 service demand.  Construction of the new Juvenile Dependency court will allow for the downsizing of the 
Edelman Courthouse from 24 to 16 courtrooms and the conversion of eight courtrooms into court support space.

The 20-year master plan endorsed by the Los Angeles Superior Court constructs one or two new juvenile dependency courthouses to allow for the 
downsizing of the Edelman Courthouse and provide for projected 2022 service demand.  The projected growth of JPEs for juvenile dependency can 
either be located in one 16-courtroom new facility or can be split into two eight courtroom facilities located in underserved regions of the county, as 
recommended in the preferred master plan option for juvenile dependency. 

The need for 16 courtrooms in a 171,000 BGSF building is presented as one project for funding purposes.  The project cost includes the cost of acquiring 
a 3.5 acre site and development of structured parking for 800 cars. 

Children's Court (Q1) 0 8080 151,364
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Carol Miller Just Cen Interior Expan

Renovation

Addition

New Building

Project  Cost $12,656,208

Start Date Q3 2005

Completion Date Q2 2006Total Weighted Project Score 75

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

This project renovates the interior of the vacant second floor of the existing Carol Miller Justice Center to provide two additional courtrooms and support 
space to handle traffic and small claims cases.  This project will also include shelled space for a third courtroom, which will be converted in phase III of 
the master plan.  Meanwhile, this shelled space can be used for other adiminstrative functions.

This project will be able to accomodate two of the 13 new judgeships from the Judicial Council’s list of 150 proposed judgeships. 

Carol Miller Justice Center (D1) 75 075 87,872
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name SE-Bellflower Renovation

Renovation

Addition

New Building

Project  Cost $3,812,225

Start Date Q2 2010

Completion Date Q1 2012Total Weighted Project Score 68

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the renovation of the Bellflower facility as a criminal court to meet projected 2022 service demand.  The building, now 
used for criminal and civil cases, will be used for only criminal cases after it is renovated.  The renovated Bellflower facility will be downsized from six to 
five courtrooms to create required court support space.

In addition to an upgrade of facilities systems and seismic improvements, the plan involves minor renovation and space reconfiguration within the 
courthouse.  The key aspects of the renovation include:
•	Phase out one courtroom on the first floor and reuse space for jury assembly.
•	Reuse the undersized jury assembly room located on the third floor for court administrative space.
•	Reuse some of the surplus court security area located in the basement for court administration and trial court support functions.

Several court-related agencies occupy the building.  The space provided to the Public Defender’s office will be maintained.  The District Attorney’s office 
will be allocated approximately 340 CGSF more than the area it currently occupies.  

Small offices for court-related and other agencies currently located in the building need to be bought out to create additional court support space.  These 
agencies will need to acquire or lease suitable space near the courthouse or relocate in or near other county buildings. 

Los Cerritos Judicial Center (AL1) 86 4068 37,554
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Hall of Justice Phase 1

Renovation

Addition

New Building

Project  Cost $18,127,200

Start Date Q3 2005

Completion Date Q1 2008Total Weighted Project Score 63

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the addition of 77,000 BGSF of office and court support space to the existing 21 courtroom building.  The addition is 
assumed to be a four-above-grade-level structure on the site of the existing Hall of Justice.  The building is the main criminal courthouse in the City of 
Riverside.

The project includes only minor interior renovation of existing space, totaling 8,000 CGSF.  

A subsequent phase of the project will add two courtrooms to the building. 

Hall of Justice (A3) 63 063 98,639
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Center Phase I

Renovation

Addition

New Building

Project  Cost $1,524,500

Start Date Q1 2008

Completion Date Q1 2012Total Weighted Project Score 58

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Tulare

Current Facility 
Area (GSF)

Project Description:

This proposed project renovates the existing "shelled" space in the three courtrooms Juvenile Justice facility to provide one additional courtroom and 
support space to handle juvenile cases.  It will have a total of four courtrooms.  It will also renovate 2,112 CGSF of current non-court occupied space for 
more support space.  In addition, it will develop 40 surface parking on the existing site. 

Tulare Co. Juvenile Facility (D1) 58 058 21,904
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mid-Cnty Reg-SW Justice Center Phase 1

Renovation

Addition

New Building

Project  Cost $86,338,300

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 46

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is the expansion and renovation of the Southwest Justice Center (SJC) to provide 44 new courtrooms, with only 28 finished 
and 16 unfinished.  

The project includes construction of a 246,000 BGSF facility with 50 below-building parking spaces.  The project includes surface parking for 1,232 cars, 
including 100 existing parking spaces displaced by the building expansion.  

The project requires acquisition of approximately 14.5 acres (625,000 SF) at the Southwest Justice Center.  Of this site requirement, approximately 40 
percent of the acquired property would lie outside the boundaries of the present Southwest Justice Center site.  Court facility development would likely 
involve a five-story structure with one additional below-grade level.
Acquisition of property directly south of the recently developed courthouse is required to accommodate growth in court related parking.

A total 50,000 CGSF of non-court occupied space will be renovated to create additional court office and support functions.

The master plan proposes finishing the 16 unfinished courtrooms and providing additional surface parking in two subsequent phases. 

Southwest Justice Center (M1) 6 4046 157,121
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-Family Law Ct Phase 1

Renovation

Addition

New Building

Project  Cost $17,417,800

Start Date Q3 2005

Completion Date Q1 2008Total Weighted Project Score 40

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

A total of 12 courtrooms are projected for location at the Family Law Court by 2022.  With the continued use of the four existing courtrooms, an additional 
eight courtrooms are required to satisfy long-term needs.  The first phase of the expansion project is construction of a 60,000 BGSF building addition to 
accommodate eight new court sets and associated court office and support functions.  A total of three of the eight required court sets would be "shelled 
out" for subsequent interior development in a later phase of interior renovation.

Approximately 2,849 CGSF of non-court occupied space would be renovated to create additional court office and support functions.  In total, 
approximately 8,000 CGSF of space in the existing facility will be renovated.
Development will occur on one-third of a city block in downtown Riverside located contiguous to the existing Family Law Court.  Court facility 
development would likely involve a three-story above-grade-level structure. 

Family Law Court (A1) 0 4040 36,242
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NV-San Fernando Renovation

Renovation

Addition

New Building

Project  Cost $6,996,708

Start Date Q1 2008

Completion Date Q4 2010Total Weighted Project Score 16

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The project proposes renovation of the San Fernando Courthouse to downsize the facility from 17 to 15 courtrooms for criminal and traffic cases. The 
courthouse has two deficient courtrooms that can be decommissioned and moved to the New Chatsworth facility, where four of the existing courtrooms 
are not in use. The renovation involves interior space reconfiguration and seismic upgrades. 

The courthouse will continue operations during the renovation. The court-related agencies will continue to occupy their office space within the building. 

Once completed, the renovated San Fernando Courthouse will have one traffic courtroom and 14 criminal courtrooms. The estimated total project cost 
for this project includes the Task Force estimated seismic retrofit cost and related soft costs. 

San Fernando Court (AC1) 55 016 108,806
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Civil & Traffic Courthouse & Pkg Struct B

Renovation

Addition

New Building

Project  Cost $77,152,711

Start Date Q1 2008

Completion Date Q1 2012Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The master plan consultant states that a new Civil and Traffic Courthouse will also support long term projected court space requirements.  This new 
facility will support general civil, traffic, and small claims calendars.  The first phase, costing $64,021,510, will provide 19 courtrooms.  

This project is needed to fill the courtroom needs for the additional JPEs that will be required by 2012.

Since this additional building will add to the existing problem of parking in downtown Fresno, Fresno Parking Garage B, at a cost of $13,131,201, is being 
added to this project.

The proposed capital project addresses growth beyond the planned request by the Judicial Council for an additional 150 judgeships statewide and does 
not improve or replace existing court facilities.  The initial five-year capital outlay plan gives priority to projects that address current and near-term needs, 
including projects that replace deficient court facilities or renovate courthouses to increase their long-term useful life.  Capital projects that are designed 
to meet longer-term needs will be addressed in future capital outlay plans. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New Criminal Courthouse & Pkg Structure A

Renovation

Addition

New Building

Project  Cost $94,904,034

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Fresno

Current Facility 
Area (GSF)

Project Description:

The master plan consultant states that a phased approach is most suitable.  This entails the development of 23 court sets by the year 2012.  

Courthouse development will likely result in a structure of seven to nine levels, subject to final site dimensions.  By 2007, the Criminal courthouse 
construction will be 199,000 SF.  Site to maintain close proximity to the North Annex Jail facility.

This project is needed to fill the courtroom needs for the additional JPEs that will be required by 2012.

The proposed capital project addresses growth beyond the planned request by the Judicial Council for an additional 150 judgeships statewide and does 
not improve or replace existing court facilities.  The initial five-year capital outlay plan gives priority to projects that address current and near-term needs, 
including projects that replace deficient court facilities or renovate courthouses to increase their long-term useful life.  Capital projects that are designed 
to meet longer-term needs will be addressed in future capital outlay plans. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Willows Phase II

Renovation

Addition

New Building

Project  Cost $7,262,101

Start Date Q4 2009

Completion Date Q4 2012Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Glenn

Current Facility 
Area (GSF)

Project Description:

The second phase responds to more growth and proposes a two-story building totaling 22,640 square feet on the west side of the Phase 1.  This project 
will house two additional in-custody capable and jury-capable courtrooms, two judges chambers, jury deliberation room, and court adminstration and 
support space. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 2 - South/TBD

Renovation

Addition

New Building

Project  Cost $7,126,000

Start Date Q1 2009

Completion Date Q4 2012Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Kern

Current Facility 
Area (GSF)

Project Description:

This project proposes an addition of two more new courtrooms to anticipate for expected growth in the South Region at a Phase I Taft site. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name N-Phase 1-Antonovich

Renovation

Addition

New Building

Project  Cost $3,854,006

Start Date Q2 2009

Completion Date Q4 2011Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)

Court Use 
Only

Shared 
Use

Total 
Needs Score

Total 
Benefits Score

Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

When completed in 2004, the Michael Antonovich Courthouse in Antelope Valley will be the newest courthouse in Los Angeles County.  Fifteen 
courtrooms will be built-out, with a total capacity of 21 courtrooms.  To meet 2022 demand for courtrooms in the district, the court will need to use 20 of 
the 21 courtrooms.  The master plan proposes, however, that the court build-out all six, rather than five, of the courtrooms and related support space in 
available unfinished space when it undertakes construction to expand use of this building.

Long-term use of this building for both criminal and non-criminal proceedings is endorsed by the Los Angeles Superior Court.  When completed, the 
court will be able to assign 10 courtrooms to the facility by moving all adult criminal and traffic courtrooms from the Lancaster Courthouse and the 
Lancaster Annex.  When occupied in 2004, the facility will have five courtrooms that are built-out but not used.  In 2007 the court will need to use one of 
the five built-out but unused courtrooms to meet projected service demand.  When the court terminates the lease in Palmdale in 2010, the four remaining 
unused courtrooms will be needed. 

To meet project growth in the district, the court will need to build out four courtrooms and related support space in the available unfinished space in the 
building by 2012. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name NV-Chatsworth Renovation

Renovation

Addition

New Building

Project  Cost $4,912,491

Start Date Q4 2009

Completion Date Q4 2011Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Los Angeles

Current Facility 
Area (GSF)

Project Description:

The project involves the build-out of five courtrooms in available unfinished space in the existing Chatsworth building.

This is one of the county’s newest courthouses, completed in 2002 with 10 courtrooms that currently serve civil and traffic case types.  The court 
currently uses only eight of the 10 courtrooms.  The third floor of this facility is unfinished and was designed for another eight courtrooms and related 
support space. The court recently moved criminal courtrooms to San Fernando from Chatsworth to consolidate criminal operations in the district in San 
Fernando.

Long-term use of this building for both criminal and non-criminal proceedings is endorsed by the Los Angeles Superior Court.  The project will meet the 
projected service demand for the district and will serve as a civil, criminal and traffic court. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Downtown Merced Phase III

Renovation

Addition

New Building

Project  Cost $21,057,360

Start Date Q3 2009

Completion Date Q3 2013Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Merced

Current Facility 
Area (GSF)

Project Description:

This project is the Phase III of the New Merced Courthouse that is currently under design by the county and it’s consultant architects.  The County of 
Merced is proceeding with a new courthouse design and will go into construction in 2005 on a county owned site across the street from the existing court 
complex.  The first two phases will provide 18 courtrooms and the third phase will provide an additional eight courtrooms for Merced County for a total of 
26 courtrooms.  

All of the current deficient and level one buildings will be replaced by the first two phases of the new Merced Courthouse.  Therefore this phase of the 
project will be strictly related to the growth of the caseloads based on the master plan projections on the county’s population. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name East Justice Center - Option A

Renovation

Addition

New Building

Project  Cost $43,953,000

Start Date Q1 2010

Completion Date Q3 2013Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Orange

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 10-courtroom facility for primarily criminal, civil, traffic and small claims cases. Some types of family 
and juvenile cases may also be heard at this facility.  This courthouse needs to be located in close proximity to the future Musick Jail Facility in the 
eastern portion of the county.

The new courthouse will be approximately 117,115 BGSF.  The project cost estimate includes acquisition of an eight-acre site and the development of 
surface parking for 450 cars. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 3 - South Placer & Parking Structure

Renovation

Addition

New Building

Project  Cost $21,506,250

Start Date Q2 2009

Completion Date Q4 2011Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Placer

Current Facility 
Area (GSF)

Project Description:

This project is an expansion to the South Placer Justice Center court building that adds five courtrooms, expands jury services, family service facilitator 
and court administration to meet the projected growth in the area and four new judicial positions by the year 2012. Additional parking on the site maybe 
required for the new court departments and expansion of other court services. 
Additional parking, beyond that provided for SPJC phase 1, and 2, is unlikely to be accommodated in surface lots at the site. However a parking demand 
study should be conducted on the site after the SPJC Phase 1 & 2 has been in operation for at least one year to determine the number of spaces 
required to support the facility when Phase 3 is in operation. After that study is complete alternatives will be explored with the City of Roseville, 
concerning the amount of parking to be provided, how it should be provided, and financed.  Nonetheless it is prudent to include the cost of a new parking 
structure in the long-range capital plan for this court.
The court building expansion would add 38,000 gross s.f. and can be built on land provided with SPJC Phase 1 a project developed Placer County.  The 
new two level (one at grade and one elevated) parking structure for approximately 560 cars with a gross area of 196,000 s.f. could be constructed on 
surface parking lot provided with earlier projects on the site (SPJC 1 & 2).  This parking structure would provide parking for the future Phase 4 expansion 
planned on the site for occupancy in 2016. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Mid-Cnty Reg-New Civil Ct Phase 1

Renovation

Addition

New Building

Project  Cost $25,865,400

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 87,000 BGSF Mid-County Civil Courthouse at an unspecified site in the Mid-County region.  The 
new building will have a capacity of 13 courtrooms and associated support space to meet projected service demand for civil cases in the Mid-County 
region.

In this project nine court sets would be fully developed.  The remaining four additional court sets, initially "shelled out," will undergo interior development 
at a later phase. The project includes development of surface parking for 727 cars.

The new building is estimated to require approximately 6.5 acres and involve a two to three above-grade-level structure. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name W Reg-New Riverside Civil Phase 1

Renovation

Addition

New Building

Project  Cost $39,482,900

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Riverside

Current Facility 
Area (GSF)

Project Description:

The proposed capital project is construction of a new 115,000 Riverside Civil Courthouse at an unspecified site in the downtown Riverside area.  The 
new building will have a capacity of 16 courtrooms and associated support space to meet projected service demand for civil cases in Riverside.

In this project 10 court sets would be fully developed.  The remaining six additional court sets, initially "shelled out," will undergo interior development at a 
later phase. The project includes construction of secure below-building parking with a capacity of 80 stalls.

The new building is estimated to require approximately one-third of a city block (0.75 acres) and involve a five-above-grade-level structure, with one 
additional below-grade level. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-Wm Ridgeway Family Rel Crt Expansion

Renovation

Addition

New Building

Project  Cost $5,138,215

Start Date Q3 2005

Completion Date Q2 2006Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Sacramento

Current Facility 
Area (GSF)

Project Description:

This project entails the interior renovation of the existing William Ridgeway Family Relations Courthouse to provide three additional courtrooms and 
support space to handle family law related cases.  It is necessary to relocate some of the existing county non-court functions, approximately 13,000 sf, to 
facilities outside the courthouse in order to achieve this goal.  This building was built in 1999 as a build-to-suit facility and functions very well as a 
courthouse.

The project will provide courtrooms and support space for the three new judgeships from the Judicial Council’s list of 150 proposed judgeships. 

William Ridgeway Family Relations Courthouse (E1) 0 00 115,339
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Courthouse Phase II Addition

Renovation

Addition

New Building

Project  Cost $7,808,024

Start Date Q2 2010

Completion Date Q2 2013Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Benito

Current Facility 
Area (GSF)

Project Description:

The proposed second phase is to be constructed at the time when the fifth courtroom is needed. It will consist of two courtrooms and necessary support 
space (approximately 19,220 gross square feet).  The exact timing of the addition will be determined by the growth of court activity (to the level that the 
fifth courtroom is required), which is currently projected to be 2012. This will be an addition to the four-courtroom courthouse built in phase one. 

The San Benito Phase 2 (court addition) is designed to accommodate the future projected growth. It does not affect/replace any of the existing facilities. 
The existing court facilities are consolidated by the first phase of construction. The RCP –2 forms were not completed for this proposed project. 

 ()

Monday, March 08, 2004 Page 206 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Addition to Joshua Tree Courthouse

Renovation

Addition

New Building

Project  Cost $7,686,519

Start Date Q3 2007

Completion Date Q1 2010Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The Joshua Tree Courthouse, which was constructed in 1982, is a full-service court.  The court functions currently with two jury-capable courtrooms and 
one non-jury capable courtroom, serving a portion of the Desert Region of San Bernardino County.  The courthouse will continue to operate in its current 
location in the near-term and long-term future, due to its remote location.  In 2009, two additional courtrooms will be constructed in this project to 
accommodate the projected caseload growth in a case types in the Desert Region.  

The associated renovation of the the existing building, planned as a separate phase of this project, will make functional improvements to the existing 
building.  This will include:  expansion of clerk and file space, and the addition of private internal circulation to the courtrooms from the clerk’s office. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Dependency Court Addition

Renovation

Addition

New Building

Project  Cost $22,893,040

Start Date Q4 2007

Completion Date Q1 2011Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Bernardino

Current Facility 
Area (GSF)

Project Description:

The new Juvenile Dependency court is currently being constructed adjacent to the existing Juvenile Delinquency facility in the City of San Bernardino.  
The new facility will provide four courtrooms.  The new project, funded with other sources, will be completed and occupied concurrently with this capital 
program, and juvenile dependency functions and courts will be consolidated into the building from other existing facilities.  The trailers in which the 
current Juvenile Dependency court operates will be vacated and removed prior to the commencement of this project.

This project constructs an eight-courtroom addition to that new building, to respond to expansion of the building to meet JPE growth projections for eight 
judgeships within the Judicial Council’s proposed list of 150 judgeships.  

The building and its addition will support future project juvenile dependency cases and related matters, and all courtrooms will be in-custody capable. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Phase 1-New E. Mesa Juv Ct

Renovation

Addition

New Building

Project  Cost $7,762,400

Start Date Q3 2005

Completion Date Q1 2008Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County San Diego

Current Facility 
Area (GSF)

Project Description:

A new Juvenile Court facility, accommodating the remainder of countywide delinquency calendars, will be located adjacent to a juvenile detention 
complex currently under development in East Mesa.

This facility will be a one story building of approximately 23,500 BGSF to accommodate a total of three in-custody capable court sets and associated 
office and support functions. 

This facility will accommodate the long-term growth of juvenile delinquency cases, as well as minimizeoperational costs associated with the 
transportation of incustody juvenile detainees. 

 ()
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Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name Juvenile Hall Expansion A

Renovation

Addition

New Building

Project  Cost $2,340,000

Start Date Q3 2005

Completion Date Q1 2009Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Stanislaus

Current Facility 
Area (GSF)

Project Description:

This project proposes an addition of one new courtrooms to anticipate for expected growth in the South Region at existing Modesto Juvenile Hall site. 

 ()

Monday, March 08, 2004 Page 210 of 211



Project Summary Sorted by Total Weighted Score, with Existing Facilities

Project Name New West Court Facility

Renovation

Addition

New Building

Project  Cost $42,755,538

Start Date Q3 2005

Completion Date Q3 2009Total Weighted Project Score 0

Existing Facility Name (Site ID Building ID)
Court Use 

Only
Shared 

Use
Total 

Needs Score
Total 

Benefits Score
Total Needs &
Benefits Score

County Ventura

Current Facility 
Area (GSF)

Project Description:

The proposed capital project addresses growth beyond the planned request by the Judicial Council for an additional 150 judgeships statewide and does 
not improve or replace existing court facilities.  The initial five-year capital outlay plan gives priority to projects that address current and near-term needs, 
including projects that replace deficient court facilities or renovate courthouses to increase their long-term useful life.  Capital projects that are designed 
to meet longer-term needs will be addressed in future capital outlay plans. 

 ()
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Summary of projects, sorted by county 
 
 



RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

78 450 Alameda Phase 1 - Wiley W. Manuel Courthouse Addition $73,154,186
129 293 Alameda Renovation of Hayward Hall of Justice $8,165,920 $81,320,106
41 590 Alpine Markleeville-New $4,866,949 $4,866,949
26 666 Amador New Courthouse $18,210,288 $18,210,288
55 541 Butte Chico Courthouse $15,515,952 $15,515,952
18 725 Calaveras Phase I - New Courthouse $18,570,673 $18,570,673
157 184 Colusa Phase C1-North Section, New $8,959,808 $8,959,808
3 840 Contra Costa New Juvenile Court $10,195,982
32 633 Contra Costa Antioch Court $44,915,403
54 544 Contra Costa North Concord Court $56,824,221 $111,935,606
143 248 Del Norte Crescent City- Addition- Phase I $13,924,256 $13,924,256
29 653 El Dorado Placerville Phase I $25,466,910 $25,466,910
4 829 Fresno New Regional Justice Cent & 7 New Serv Cent $42,865,267
5 820 Fresno New Clovis Court $21,109,006
68 498 Fresno New Juvenile Delinquency $24,845,564
118 316 Fresno Renovate Fresno County Courthouse $40,187,536
124 305 Fresno Renovate Exist Juvenile Dependency $3,541,616
131 284 Fresno Federal Courthouse $34,111,808
169 117 Fresno North Jail Annex Renovation $2,062,122
184 0 Fresno New Civil & Traffic Courthouse & Pkg Struct B $77,152,711
185 0 Fresno New Criminal Courthouse & Pkg Structure A $94,904,034 $340,779,664
61 525 Glenn Willows Phase I $9,147,768
186 0 Glenn Willows Phase II $7,262,101 $16,409,869
7 800 Humboldt Juvenile Delinquency Court $2,408,908
43 585 Humboldt Garberville Court $4,001,578
70 490 Humboldt New Humboldt Court $64,242,150
116 343 Humboldt Hoopa Court $3,714,886 $74,367,522
16 730 Imperial Winterhaven- Remodel $371,476
25 700 Imperial Calexico- Addition $3,366,243
34 629 Imperial El Centro- New Family Court $14,850,977
93 417 Imperial El Centro Court- Phase- I Remodel $12,102,483
101 387 Imperial El Centro Court-Phase II- Remodel $1,356,792
102 387 Imperial El Centro Court- Phase III- Addition $47,612,256 $79,660,227
64 514 Inyo New Bishop Facility $7,676,000 $7,676,000
48 564 Kern Phase 1 - South/Taft $7,181,000
53 544 Kern Phase 2 - East/Mojave $11,271,000
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RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

67 499 Kern Phase 1 - East/Ridgecrest $6,914,000
89 421 Kern Phase 2 - Dwntwn Bakersfield $59,631,000
98 409 Kern Phase 3 - Dwntwn Bakersfield $14,927,000
119 309 Kern Phase 1 - Dwntwn Bakersfield $438,000
140 263 Kern Phase 1 - North/Delano $11,602,000
161 166 Kern Phase 1 - East/Lake Isabella $65,000
187 0 Kern Phase 2 - South/TBD $7,126,000 $119,155,000
107 373 Kings Hanford- New - Phase HI $54,279,930
153 213 Kings Hanford- Security Upgrade- Phase RI $217,950 $54,497,880
44 579 Lake New Northlake - Phase I $20,432,535
100 389 Lake New Southlake - Phase I $8,322,230 $28,754,765
23 708 Lassen Susanville - New Courthouse $26,163,423 $26,163,423
17 727 Los Angeles SE-Phase 1-New SE Courthouse $66,803,395
30 652 Los Angeles JDel-New Juv Courthouse $50,334,134
82 440 Los Angeles MH-New Mental Health CtHse $20,939,643
90 421 Los Angeles JDel-East Lake ReConstructn $24,873,301
91 420 Los Angeles C-New C. LA Flagship Civil and Family $513,041,696
94 417 Los Angeles S-New S. Criminal Courthouse $126,349,364
103 384 Los Angeles S-New Long Beach Courthouse $44,497,709
109 369 Los Angeles N-Lancaster Renovation $3,155,676
112 362 Los Angeles E-Phase 2-New Criminal $46,705,569
113 357 Los Angeles NC-New N.C. Courthouse $56,570,126
123 306 Los Angeles SW-Airport Renovation $6,532,540
126 302 Los Angeles NW-Van Nuys E. Renovation $33,756,101
128 295 Los Angeles W-Santa Monica Renovation $17,710,275
139 265 Los Angeles NC-Burbank Renovation $4,926,797
147 236 Los Angeles SE-Phase 2-New SE Courthse $29,078,824
148 234 Los Angeles NE-Pasadena Main Expansion $24,984,543
150 223 Los Angeles W-New W. Criminal Courthouse $84,259,986
152 215 Los Angeles E-El Monte Renovation $20,170,187
154 204 Los Angeles E-Phase 1-New E. Criminal $89,413,349
156 187 Los Angeles SW-Torrance Renovation $17,246,824
158 184 Los Angeles E-Pomona S. Renovation $18,515,018
160 174 Los Angeles C-New C. LA Criminal $99,094,050
162 163 Los Angeles SC-New SC Courthouse $41,970,181
167 120 Los Angeles NE-Alhambra Expansion $30,360,670
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RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

168 120 Los Angeles NE-Alhambra Renovation $8,938,286
170 112 Los Angeles C-Metropolitan $27,425,865
171 111 Los Angeles SE-Whittier Renovation $8,022,099
173 106 Los Angeles SC-Compton Renovation $19,023,101
175 94 Los Angeles C-Foltz Criminal Justice Center $58,562,913
176 80 Los Angeles JD-New Juvenile Dependency $72,083,715
178 68 Los Angeles SE-Bellflower Renovation $3,812,225
183 16 Los Angeles NV-San Fernando Renovation $6,996,708
188 0 Los Angeles N-Phase 1-Antonovich $3,854,006
189 0 Los Angeles NV-Chatsworth Renovation $4,912,491 $1,684,921,367
19 724 Madera Phase II - New Courthouse & Parking Structure $82,360,352
60 526 Madera Phase I - Remodel Main Madera $5,068,342 $87,428,694
79 450 Marin New Courthouse North Wing $42,735,356 $42,735,356
57 537 Mariposa Phase I - New Court Facility $12,808,552
76 457 Mariposa Phase II - Renovate Existing $51,350 $12,859,902
39 596 Mendocino New Courthouse in Ukiah $21,639,196 $21,639,196
2 890 Merced Downtown Merced Phase II $32,018,620
8 800 Merced Los Banos Phase I $10,927,002
190 0 Merced Downtown Merced Phase III $21,057,360 $64,002,982
95 411 Modoc Expand & Renovate BJC $3,880,000 $3,880,000
6 820 Mono Mammoth Lakes- New- Phase I $10,684,034
38 597 Mono Bridgeport - Remodel Rear Modular $500,000 $11,184,034
51 549 Monterey Salinas Court Augmentation and Phase 2 $22,946,648
87 424 Monterey Monterey / Ft Ord Replacement Court $39,126,654 $62,073,302
11 770 Napa Renovate Juvenile Hall $2,429,379 $2,429,379
66 506 Nevada Nevada City Phase I $37,251,379
105 382 Nevada New Truckee Courthouse $13,001,533
133 282 Nevada Truckee Renovation $225,000 $50,477,912
24 705 Orange Harbor Justice Center: Laguna Niguel -Phase 1 $32,310,000
120 309 Orange North Justice Center $30,350,000
136 275 Orange Central Justice Center - Phase 1 $91,136,000
146 239 Orange Harbor Justice Center: Newport Beach $7,774,000
191 0 Orange East Justice Center - Option A $43,953,000 $205,523,000
15 739 Placer Phase 1 - New Tahoe New Court & Parking $7,796,583
21 718 Placer Phase 2 - South Placer $10,724,375
125 305 Placer New Auburn Courthouse & Parking $23,357,625
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RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

192 0 Placer Phase 3 - South Placer & Parking Structure $21,506,250 $63,384,833
1 920 Plumas Portola/Loyalton-New Branch Court $1,785,675
47 566 Plumas Quincy- New Courthouse $15,817,346 $17,603,021
9 800 Riverside W Reg-Valley Ct Phase 1 $16,995,850
84 431 Riverside W Reg-Historic Cths Misc. Improvements $3,575,000
104 383 Riverside Desert Reg-Indio Juv Phase 1 $10,325,900
134 278 Riverside Mid-Cnty Reg-Temecula Phase 1 $11,347,200
137 271 Riverside W Reg-Corona Ct Phase 1 $9,812,210
142 252 Riverside Mid-Cnty Reg-Banning Phase 1 $18,764,150
149 227 Riverside W Reg-Riverside Juv Ct Phase 1 $10,372,375
155 195 Riverside Desert Reg-Larsen Justice Ct Phase 1 $100,639,900
163 156 Riverside Mid-Cnty Reg-Hemet Ct Phase 1 $10,411,700
164 149 Riverside Desert Reg-Palm Springs Ct Phase 1 $4,692,800
165 131 Riverside Desert Reg-Blythe Ct Phase 1 $14,908,300
179 63 Riverside W Reg- Hall of Justice Phase 1 $18,127,200
181 46 Riverside Mid- Cnty Reg-SW Justice Center Phase 1 $86,338,300
182 40 Riverside W Reg-Family Law Ct Phase 1 $17,417,800
193 0 Riverside Mid- Cnty Reg-New Civil Ct Phase 1 $25,865,400
194 0 Riverside W Reg- New Riverside Civil Phase 1 $39,482,900 $399,076,985
58 534 Sacramento Phase 1-Juvenile Justice Cent Interior Expan $3,373,056
81 445 Sacramento Phase 2-New Criminal Courts Building $155,650,299
88 424 Sacramento Phase 1-New Court Administration Building $38,098,369
135 276 Sacramento Phase 1-Gordon D. Schaber Renovation $13,120,471
177 75 Sacramento Phase 1-Carol Miller Just Cen Interior Expan $12,656,208
195 0 Sacramento Phase 1-Wm Ridgeway Family Rel Crt Expansion $5,138,215 $228,036,618
10 772 San Benito New Courthouse - Phase I $18,936,068
196 0 San Benito Courthouse Phase II Addition $7,808,024 $26,744,092
31 634 San Bernardino New San Bernardino Courthouse Phase 1 $84,027,212
46 568 San Bernardino Addition & Renovation at Needles City Hall $2,422,774
151 222 San Bernardino Renovation at Joshua Tree Courthouse $2,116,560
159 181 San Bernardino Rancho Cucamonga Courthouse Addition Phase 1 $26,200,426
197 0 San Bernardino Addition to Joshua Tree Courthouse $7,686,519
198 0 San Bernardino Juvenile Dependency Court Addition $22,893,040 $145,346,531
37 604 San Diego Phase 1-New Central Courthouse $224,228,250
71 489 San Diego Phase 1-Meadowlark Juv Ct $12,220,500
83 440 San Diego Phase 1-New Traffic/Small Claims Ct $28,249,000
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RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

86 427 San Diego Phase 1-N.County Regional Ctr $53,963,025
132 284 San Diego Phase 1-Ramona Branch Ct $110,500
138 271 San Diego Phase 1-S.County Regional Ctr $75,903,200
145 243 San Diego Phase 1-E.County Regional Ctr $41,407,900
174 100 San Diego Phase 1-Hall of Justice $1,300,000
199 0 San Diego Phase 1-New E. Mesa Juv Ct $7,762,400 $445,144,775
130 288 San Francisco Phase I - New Family Court $53,876,846
172 111 San Francisco Phase II - Renovate Civic Cntr $1,041,388 $54,918,234
14 746 San Joaquin Manteca/Tracy- New- Phase I $33,701,600
33 633 San Joaquin Lodi- New- Phase I $15,309,720
96 410 San Joaquin Stockton- New- Phase I $49,313,800
106 380 San Joaquin Stockton- Renovation- Phase II $21,622,500 $119,947,620
36 617 San Luis Obispo SLO-1-Procure Kimball Site/Build East Wing $37,444,074 $37,444,074
75 469 San Mateo Northern Branch- Addition & Refurbish $7,337,500
92 419 San Mateo Central Branch- Addition & Refurbish $3,440,000
115 344 San Mateo Southern Branch- Renovation- Phase I $30,213,750
117 338 San Mateo Juvenile Branch- Addition $1,125,000 $42,116,250
12 770 Santa Barbara South Juvenile Court Replacement $3,197,000
28 660 Santa Barbara Lewellen Justice Center Addition-Phase 1 $23,235,624
52 548 Santa Barbara Figueroa Building - New and Renovation $24,672,000
73 477 Santa Barbara Renovation of Anacapa Building $3,308,000
122 307 Santa Barbara Renovation of Jury Assembly Building $351,000 $54,763,624
26 667 Santa Clara New Family Resources Ct $107,178,851
63 518 Santa Clara North County New Courthouse $51,792,488
85 430 Santa Clara Consolidate Central Traffic & Small Claims $34,837,997
127 296 Santa Clara Central Criminal & Juvenile Delinquency Court $109,996,255
141 255 Santa Clara Renovate Central Civil Cts $67,104,414 $370,910,005
72 488 Santa Cruz New-Phase I $12,548,000 $12,548,000
69 496 Shasta New Shasta Courthouse & Parking Structure $79,001,731 $79,001,731
45 569 Sierra Downieville Phase I $5,176,908 $5,176,908
13 750 Siskiyou Service Centers-Phase III $4,060,000
22 714 Siskiyou New Yreka-Phase I $19,085,142 $23,145,142
59 527 Solano Phase F2: Old Solano Historic Courthouse reno $12,076,075
65 510 Solano Hall of Justice/Law & Justice Cen Renovations $2,591,113
77 456 Solano Phase F3, Hall of Justice Replacement Project $43,097,306
97 410 Solano Phase F4: Renovate old school $15,140,122 $72,904,616
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RCP Scores of Proposed Capital Projects 
County Sort with Statewide Rank

February 26, 2004
State 
Rank

Total 
Score County Project Total Project Cost County Total

62 519 Sonoma Phase 2 - New Criminal Ct $88,517,981
74 477 Sonoma Phase 3 - Main Civil/Family Ct $81,404,563
111 364 Sonoma Phase 1 - HOJ Remodel $6,321,592 $176,244,136
56 541 Stanislaus Turlock Phase I $23,655,430
114 347 Stanislaus Modesto Phase I $21,300,000
121 309 Stanislaus Modesto Phase II $21,300,000
200 0 Stanislaus Juvenile Hall Expansion A $2,340,000 $68,595,430
42 588 Sutter Yuba City- New- Phase I $37,507,229 $37,507,229
40 592 Tehama Red Bluff- New - Phase I $11,767,941
108 372 Tehama Red Bluff- New - Phase II $6,860,411 $18,628,352
110 367 Trinity Weaverville- New Courthouse $7,181,377 $7,181,377
35 623 Tulare South Justice Center $42,340,000
80 448 Tulare North Justice Center $92,685,600
180 58 Tulare Juvenile Center Phase I $1,524,500 $136,550,100
50 550 Tuolumne Sonora Phase I - New $27,553,783 $27,553,783
144 245 Ventura New East County Courthouse $60,295,103
166 123 Ventura Hall of Justice & Parking Structure $34,089,801
201 0 Ventura New West Court Facility $42,755,538 $137,140,442
20 718 Yolo New Downtown Ct & Parking Structure $76,767,185
49 558 Yolo Juvenile Delinquency Ct $4,336,334 $81,103,519
99 404 Yuba New Courthouse $31,829,707 $31,829,707
Total $6,215,937,156 $6,215,937,156
Average 386
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County Rank by Total Project Cost
February 26, 2004

Rank County County Total Cost Rank County County Total Cost
1 Los Angeles $1,684,921,367 30 Marin $42,735,356
2 San Diego $445,144,775 31 San Mateo $42,116,250
3 Riverside $399,076,985 32 Sutter $37,507,229
4 Santa Clara $370,910,005 33 San Luis Obispo $37,444,074
5 Fresno $340,779,664 34 Yuba $31,829,707
6 Sacramento $228,036,618 35 Lake $28,754,765
7 Orange $205,523,000 36 Tuolumne $27,553,783
8 Sonoma $176,244,136 37 San Benito $26,744,092
9 San Bernardino $145,346,531 38 Lassen $26,163,423
10 Ventura $137,140,442 39 El Dorado $25,466,910
11 Tulare $136,550,100 40 Siskiyou $23,145,142
12 San Joaquin $119,947,620 41 Mendocino $21,639,196
13 Kern $119,155,000 42 Tehama $18,628,352
14 Contra Costa $111,935,606 43 Calaveras $18,570,673
15 Madera $87,428,694 44 Amador $18,210,288
16 Alameda $81,320,106 45 Plumas $17,603,021
17 Yolo $81,103,519 46 Glenn $16,409,869
18 Imperial $79,660,227 47 Butte $15,515,952
19 Shasta $79,001,731 48 Del Norte $13,924,256
20 Humboldt $74,367,522 49 Mariposa $12,859,902
21 Solano $72,904,616 50 Santa Cruz $12,548,000
22 Stanislaus $68,595,430 51 Mono $11,184,034
23 Merced $64,002,982 52 Colusa $8,959,808
24 Placer $63,384,833 53 Inyo $7,676,000
25 Monterey $62,073,302 54 Trinity $7,181,377
26 San Francisco $54,918,234 55 Sierra $5,176,908
27 Santa Barbara $54,763,624 56 Alpine $4,866,949
28 Kings $54,497,880 57 Modoc $3,880,000
29 Nevada $50,477,912 58 Napa $2,429,379

Total $6,215,937,156

Attachment E.xls 1 of 1



Attachment F 
 
 
Summary of proposed demonstration projects 
 



County Name Demonstration Project Name Description

El Dorado Placerville Phase 1 Leveraged funding - land donation plus funding from 
BOS.  Built in conjunction with new juvenile hall and 
sheriff's building to minimize project cost.

 
Fresno Federal Courthouse Expeditious occupancy and leveraged funding - bill to 

donate courthouse sponsored by Sen. Boxer.  
Substantially less expensive than other options to 
provide for additional space for court. 

 
Imperial El Centro - New Family Court Leveraged funding and innovative - land donation to 

reduce project cost and unifed family court to reduce 
court operating costs.

 
Los Angeles E-El Monte Renovation Innovative - unified family court which reduces court 

operating costs.

Los Angeles MH-New Mental Health Courthouse Innovative - extensive use of video-conferencing 
technology to reduce capital costs of project and to 
reduce court and other agencies operating costs.

Mariposa Phase 1 - New Court Facility Leveraged funding - partial land donation.  Also 
improved security which reduces operating costs.

 
Orange Harbor Justice Center-Laguna Niguel -Phase 1 Expeditious occupancy - entitlements secured and 

leveraged funding - local funding commitments.  
Reduction in annual leases payments of $800K.

 



Placer-Nevada Phase 1 - New Tahoe New Court & Parking Cross-jurisdictional use of new courthouse to 
consolidate operations and reduce capital costs and 
operating costs.

 
Plumas-Sierra Portola/Royalton - New Branch Court Cross-jurisdictional use of new courthouse to 

consolidate operations and reduce capital costs and 
operating costs.

 
San Diego Phase 1 - New Central Courthouse Expeditious occupancy - county assembling land.  

Savings from coordination with other projects.  In 
additional replaces building that is expensive to 
maintain and subtantially reduces security costs.
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